
 

 

 
 
 

STAFF REPORT 
 
 
 
 
 
SUBJECT: STIP Project Monitoring Program Quarterly Report 
 
MEETING DATE: June 19, 2003  AGENDA ITEM:  7E    
 
RECOMMENDATION: 
 
Receive quarterly report on state and local agency sponsored projects in the 2002 STIP. 
 
DISCUSSION: 
 
Under the provisions of SB 45, SBCAG is responsible for programming projects to be funded 
from the region�s county share of State Transportation Improvement Program (STIP) funds.  
SBCAG is also responsible for monitoring the implementation of STIP projects to ensure that 
the state�s �timely use of funds� provisions are met.  SBCAG has initiated a STIP Project  
Monitoring Program (PMP) to accomplish this.  The PMP tracks the cost, scope, and schedule 
of all STIP projects based on project information provided by all sponsoring agencies. 
 
Attached is a summary of the status of the Local and Caltrans STIP projects in the 2002 STIP.  
In addition, a detailed status report for all of the active Local STIP projects is attached.  It should 
be noted that most of the new projects added to the 2002 STIP are programmed in future years 
and development work on the projects is not scheduled to begin for two or more years.   
 
The following STIP projects have experienced delays either due to their own scheduling or as a 
result of the State�s budget problems: 
 

• Santa Maria 6-Lane, 101 Widening, Caltrans 
This project is programmed for $23,918,000:  $20,657,000 from the RIP funds and 
$3,261,000 from the IIP.  Although the project design was completed over a year ahead 
of schedule, the state funding crisis resulted in a denial of an advanced funding 
allocation request.  Due to CTC funding priorities at this time, the project has been put 
on hold for FY02/03 and possibly for FY03/04 as well.  In the interim, Caltrans may be 
pushed to proceed with a concrete barrier median project (previously funded safety 
project with the same project limits).  Caltrans and SBCAG are working on getting a 
funding allocation for this project so it can be built.  If possible, both agencies would like 
the funds set aside for the median project to be transferred to the road widening project.  
There is also the possibility that a longer delay to this project may cause the 
environmental document to lapse and require modifications that will add time and money 
to the schedule.   
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• Los Carneros Southbound On-Ramp Widening Project, City of Goleta 
All STIP funds have been allocated.  Since the incorporation of Goleta, the City required 
additional time to become familiar with the project and make decisions for their new 
agency.  The CTC approved a delay to the contract award to no later than 8/24/03.  If 
the construction award does not occur by this date, the City will lose $659,000 in STIP 
funds that will be returned to the State.    
 
On June 2, the City Council voted to put this project on hold due to lack of local matching 
funds that were required for the HBRR funded portion of the project.  This delay will 
result in the loss of construction STIP funds, but the City may be able to salvage 
$28,200 if Caltrans approves eligible cost overruns to earlier project phases.  Since the 
construction funds were previously allocated by the County when it was the lead agency, 
the funds will be lost to the region and returned to the State.  State statutes do not permit 
the CTC to grant approval for more than one time extension. 
 

• North Jameson Lane Class II Bike Lanes, County of Santa Barbara 
All STIP funds have been allocated, however, the construction of Caltrans� 101 
rehabilitation project is in conflict with the County�s work schedule.  The CTC approved a 
deadline extension that requires the contract be awarded no later than 01/24/04.  If the 
County does not meet this deadline, the agency will lose $1,911,000 that will be returned 
to the State.  The County has reported that they are on schedule to meet the award 
deadline in January.  They plan to advertise this project in September while completing 
right of way certification.   

 
• Evans Avenue/Ortega Hill Road Intersection Project, County of Santa Barbara 

The County met its timely use of funds requirements by making an allocation request to 
the CTC.  The CTC placed this project on the �pending allocations� list due to the budget 
shortfall.  This project will remain on hold until those funds are available.   
 

• Sidewalk Installation Project, City of Santa Barbara 
 The City met its timely use of funds requirements by making an allocation request to the 
 CTC.  This item will be considered at the June CTC meeting and will likely be placed on 
 the �pending allocations� list. 
 

• Road Rehabilitation Project, City of Santa Barbara 
   The City met its timely use of funds requirements by making an allocation request to the 
 CTC.  This item will be considered at the June CTC meeting and will likely be placed on 
 the �pending allocations� list.  
 
 
The projects that have not requested STIP amendments or extensions are progressing on 
schedule and have met the applicable STIP deadlines to date.    
 
 
STAFF CONTACT: Heather Diez 
 
 
  


