
 

 

 
 
 

STAFF REPORT 
 
 
 
 
 
SUBJECT: STIP Project Monitoring Program Quarterly Report 
 
MEETING DATE: March 20, 2003  AGENDA ITEM:  7B         
 
RECOMMENDATION: 
 
Receive quarterly report on state and local agency sponsored projects in the 2002 STIP. 
 
DISCUSSION: 
 
Under the provisions of SB 45, SBCAG is responsible for programming projects to be funded 
from the region�s county share of State Transportation Improvement Program (STIP) funds.  
SBCAG is also responsible for monitoring the implementation of STIP projects to ensure that 
the state�s �timely use of funds� provisions are met.  SBCAG has initiated a STIP Project 
Monitoring Program (PMP) to accomplish this.  The PMP tracks the cost, scope, and schedule 
of all STIP projects based on project information provided by all sponsoring agencies. 
 
Attached is a summary of the status of the Local and Caltrans STIP projects in the 2002 STIP.  
In addition, a detailed status report for all of the active Local STIP projects is attached.  It should 
be noted that most of the new projects added to the 2002 STIP are programmed in future years 
and development work on the projects is not scheduled to begin for two or more years.   
 
The following STIP projects have experienced delays and warrant further discussion: 
 
 

• Los Carneros Southbound On-Ramp Widening Project, City of Goleta 
All STIP funds have been allocated but due to the transitional phase needed since the 
incorporation of Goleta, the City received approval to delay the contract award deadline 
to no later than 8/24/03.  If a contract for construction is not awarded by this date, the 
City will lose $659,000 in STIP funds that will be returned to the State.  Because the 
funds have already been allocated, they will not be made available to SBCAG for 
reprogramming to another project in the region.  The City is currently dealing with right of 
way issues for this project.  The City of Goleta will proceed with advertising this project 
and plans to award the contract no later than the August deadline. 
 

• North Jameson Lane Class II Bike Lanes, County of Santa Barbara 
All STIP funds have been allocated, however, the construction of Caltrans� 101 
rehabilitation project is in conflict with the County�s work schedule.  The CTC approved a 
deadline extension that requires the contract to be awarded no later than 01/24/04.  If 
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the County does not meet this deadline, the agency will lose $1,911,000 that will be 
returned to the State.  The County plans to advertise and award a contract before the 
January deadline.   

 
 

• Ekwill Street Extension Project, City of Goleta 
The City of Goleta requested a STIP amendment to delay design and right of way work 
to FY03/04 and to delay construction to FY04/05.  The amendment will be scheduled for 
the May and June 2003 CTC meetings once reviewed by Caltrans. 
 

• Fowler Street Extension Project, City of Goleta 
The City of Goleta requested a STIP amendment to delay design and right of way work 
to FY03/04 and to delay construction to FY04/05.  The amendment will be scheduled for 
the May and June 2003 CTC meetings once reviewed by Caltrans. 

 
• Evans Avenue/Ortega Hill Road Intersection Project 

The County must go to the CTC before June 30, 2003 and request an allocation of 
$310,000 in construction funds to prevent a funding lapse, or they can request a one 
time only extension to delay the allocation requirement by up to 20 months, if justified.  
At this time, the County is planning to request the allocation.   

   
 
The projects that have not requested STIP amendments or extensions are progressing on 
schedule and have met the applicable STIP deadlines to date.    
 
The City of Santa Barbara completed their �Outer State Street Smart Corridor� project this 
quarter.  This project was funded with $1,249,000 in STIP dollars, among other funding sources, 
and is now complete and being used by the traveling public on upper State Street in the city of 
Santa Barbara. 
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