
 

 

 

 
 

 
STAFF REPORT 

 
 
SUBJECT: US 101\Ortega Hill Auxiliary Lane Project 
 
MEETING DATE: November 16, 2006 AGENDA ITEM:  10 
 
STAFF CONTACT:   Fred Luna 
 
RECOMMENDATION:  
 

A. Authorize the Chair to execute Amendment No. 1 to the cooperative agreement 
with Caltrans for the Highway 101/Ortega Hill Auxiliary Lane project to extend the 
termination date to December 31, 2008. 

 
B. Receive a report on the progress of construction on the Measure D funded US 

101/Ortega Hill Auxiliary Lane project. 
 
SUMMARY: 
 
The US 101 / Ortega Hill Auxiliary Lane and Class I Bikeway project is nearing  
completion as a result of a successful partnership between Caltrans, the County of 
Santa Barbara and SBCAG.   
 
The project will add an additional lane on northbound 101 from the Evans Avenue 
interchange in Summerland to the Sheffield Drive interchange.  This improvement will 
address current congestion that is caused by limited sight distance at this location and 
the steep uphill grade for northbound traffic and merging traffic from Evans Avenue that 
causes traffic deceleration and periodic stop-and-go conditions.   Another benefit of the 
project will be separation of vehicular traffic from bicycles through the construction of a 
Class I bikeway on State right of way, between the interchanges.  The Class I facility will 
be lighted for improved safety.   
 
Caltrans has been the lead for environmental studies, design and construction 
administration for the project.  The County of Santa Barbara was the Coastal 
Development permitting agency and will maintain some of the facilities when completed.  
Through a cooperative agreement that was executed in September 2004, SBCAG is 
providing community relations, funding Caltrans’ construction administration using 
regional State Transportation Improvement Program (STIP) funds, and funding 
construction of the project using $5.2 million in Measure D funds. The terms of the 
cooperative agreement assumed a construction contract ending date of December 31, 
2006, and the dissolution of the cooperative agreement was set on the same date.  But 
project change orders will extend construction into January 2007.  And the cooperative 
agreement did not take into account the one-year plant-establishment period in the 



construction contract.  Consequently, the cooperative agreement must be extended to 
December 31, 2008. 
 
Staff will also take this opportunity to present a construction report to the board on the 
project. 
 
DISCUSSION: 
 
Background 
The US 101 / Ortega Hill Auxiliary Lane and Class I Bikeway project is one of the 11 
operational improvement projects on Highway 101 programmed for funding in 1996.  
The purpose of the project was identified as twofold:  To address congestion in the area 
and to improve safety for both motorists and bicyclists.  Traffic during peak hours is 
affected by some of the existing physical features such as: 
 
• Vertical grade which causes slowing and speed differentials 
 
• Less than desirable sight distance (northbound) that results in braking 

 
• Short distance between the adjacent ramps which results in weaving 

 
The project includes a Class I bicycle facility that will link the Coast Route Bike Path from 
Carpinteria to Santa Barbara.  Currently, bicyclists either have to enter US 101 at Evans 
Avenue and exit at Sheffield Drive to connect to North Jameson Lane or travel over 
Ortega Ridge Road that has no shoulders or bike lanes.   
 
Construction Activities 
The first order of work for 
the project was to secure 
the construction area from 
traffic.  Concrete barrier 
was placed along the 
shoulder of the existing 
Highway 101 northbound 
lanes.  Once construction 
was able to begin, the first 
major work element to be 
completed was 
construction of a rockfall 
barrier (netting) along 470 
meters (~1540 feet) of the 
project.  The rockfall 
barrier is intended to catch 
material sloughing off the 
adjacent hillside to protect 
bicyclists and motorists.  It will be maintained on a regular basis by the County of Santa 
Barbara.   
 
The second major element was construction of a retaining wall along the hillside which 
supports the slope and also acts as a barrier behind which shrubs and trees will be 
planted.   
 



Lastly, the contractor will construct the concrete barrier and fencing that separates 
Highway 101 traffic from the Class I bikeway, and lay asphalt over the new auxiliary lane 
and bike path. 
 
Community Relations 
In the cooperative agreement executed with Caltrans, SBCAG has agreed to take the 
lead in public information program for the project.  This has included community 
outreach that began in late 2005, informing residents and businesses of the project.  
SBCAG retained Tynan Group to handle this effort and it has continued through the 
course of construction.  During construction, Tynan, SBCAG and Caltrans have 
coordinated on the following activities: 
 
• Weekly construction updates 
• Updates to the 1-888-SBROADS hotline 
• Coordination with County on related projects (eg., Jameson Lane)  
• Presentations to community groups 
• Coordination with businesses 
• Meetings with property owners 

 
Cost and Schedule 
The project was awarded to Mendez Concrete Inc in the amount of $4.812 million.  
SBCAG authorized up to $5.232 million in Measure D funds to pay for contract, change 
orders, supplemental items of work, and state-furnished materials.  The project will be 
completed within the total authorized budget. 
 
The project contractor is Mendez Concrete Inc. of Santa Paula.  The first working day of 
construction occurred on March 13, 2006.  The project was scheduled for 180 working 
days, equivalent to approximately 9 months of construction.  During the course of 
construction, change orders have been approved and weather days granted to extend 
the timeframe of construction to January 2007.  Construction is anticipated for 
completion on schedule in January.   
 
Cooperative Agreement 
Caltrans and SBCAG entered into a cooperative agreement in September 2004, 
whereby SBCAG agreed to fund the construction of the project with Measure D funds, 
provide community relations, and fund Caltrans’ construction administration using 
regional State Transportation Improvement Program (STIP) funds.  Caltrans agreed to 
provide the services to advertise, award and administer the construction contract.  The 
terms of the cooperative agreement provided for an ending date of December 31, 2006, 
assuming the project would begin construction in early 2005.  However, due to a delay in 
finalizing a maintenance agreement with the County of Santa Barbara, the project was 
not advertised until late summer of 2005.   
 
Construction began in March 2006 and is currently anticipated to be completed in 
January 2007.  Plant establishment for the project will continue for up to 3 months after 
construction and the project will be closed out in late 2007.  In order to accommodate 
this additional time beyond the current terms of the agreement, Caltrans is requesting 
that the cooperative agreement end date be extended to December 31, 2008. 
 
Recommendation:  SBCAG staff recommends that the Chair be authorized to modify 
the project cooperative agreement with Caltrans to extend it to December 31, 2008. 
 
COMMITTEE REVIEW: None 






