

DEPARTMENT OF TRANSPORTATION

CALTRANS DISTRICT 5
50 HIGUERA STREET
SAN LUIS OBISPO, CA 93401-5415
PHONE (805) 549-3101
FAX (805) 549-3329
TTY 711
www.dot.ca.gov/dist05/



*Making Conservation
a California Way of Life.*

February 9, 2021

Marjie Kirn
Executive Director
Santa Barbara County Association of Governments
260 North San Antonio Road, Suite B
Santa Barbara, CA 93110

Dear Ms. Kirn:

**UPDATE OF THE STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP)
FOR DISTRICT 5**

The California Department of Transportation (Caltrans) District 5 has included with this letter the status of SHOPP programming, and Project Initiation Documents (PID) under development in Santa Barbara County.

Caltrans is responsible for maintaining and operating approximately 50,000 lane-miles of the state highway system, the backbone of California's transportation infrastructure. This includes monitoring the condition and operational performance of the highways through periodic inspections, traffic studies, and system analysis. The SHOPP is funded through the State Highway Account supporting the State's priority for preserving the existing infrastructure.

The projects listed in Attachment 1 include programmed projects in progress and funded in the 2020 SHOPP program in Santa Barbara County as of December 31, 2020. These projects are comprised of SHOPP Major (greater than \$1.25M), Minor (less than \$1.25M), and Emergency Programs. Completed projects are not included in the list. We have included information on contract acceptance and SB-1 funding as individual columns in Attachment 1. For PIDs currently under development for the 2022 SHOPP, please see Attachment 2. For future PID projects identified in the 10-Year Plan please see Attachment 3.

We request that you review the list of projects in the 3-Year Workplan (please see attachment 4) and provide any updates as well as identify any new regionally or locally funded projects that Caltrans should be aware. Discussion of proposed scope, funding scenarios, delivery timeframes, potential impacts to the State Highway System, and coordination responsibilities can help determine partnering opportunities and well as determine if the project will require traditional Non-

Marjie Kirn, Executive Director
February 9, 2021
Page 2

SHOPP PID oversight or can be processed through our Permits Office. As a reminder, for Caltrans to add projects into the Non-SHOPP PID workplan it needs to be in your Regional Transportation Plan (RTP), be in Caltrans's 3-Year Workplan, and have an executed cooperative agreement. For all Non-SHOPP questions please contact Garin Schneider, Advance Planning Manager at (805)-549-3640 or email Garin.Schneider@dot.ca.gov.

The District 5 SHOPP Webviewer tool as well as the Headquarters SHOPP Webviewer tool (links below) are now available to view all the SHOPP projects in the development for your region. The links also include future planned project from the approved SHOPP 10-Year Book.

District 5 SHOPP Webviewer Tool

<https://caltrans.maps.arcgis.com/apps/webappviewer/index.html?id=97ceb019d16a4445acb3ae92cfaf8ca8>

Headquarters SHOPP Webviewer Tool

<http://projectbook.dot.ca.gov>

Please share this information with your member agencies and encourage them to contact the appropriate Project Manager for individual projects. For more information, please contact Darron Hill, Office Chief of Programming and Asset Management at 805-549-3926 or email Darron.Hill@dot.ca.gov.

Sincerely,



Richard Rosales
Deputy District Director
Program/Project Management and Asset Management

Attachments

1. Programmed SHOPP Projects
2. 2022 SHOPP Project List
3. 2019 10 Year: Future Projects
4. 3-Year Workplan

Marjie Kirn, Executive Director

February 9, 2021

Page 3

Enclosure

cc. Richard Rosales, Scott Eades, Darron Hill, David Silberberger, Garin Schneider, Kelly McClendon, Terri Persons, John Olejnik, Lindsay Leichtfuss, Berkley Lindt, David Emerson, Paul Martinez, Paul Valadao, Lisa Lowerison, Joe Erwin, Amy Donatello, Justin Borders, Mike Lew, Barak Miles, Joe Arnold, Brandy Rider, and Hana Mengsteab



PROGRAMMED/FUNDED SHOPP PROJECTS

in Santa Barbara County

January 2021 Semi-Annual List

Route	Post Miles	EA Project Identifier	PPNO	Project Description	Project Name	Current Project Phase	Ready to List (Target/Actual)	Contract Acceptance (Target Date) Anticipated end of construction	Project Manager	SB-1 Funds	Cost (\$1,000) CON/RW
Programmed in 16/17 FY											
101	45.7/46.4	0T631 0515000084	2292Y	In Gaviota, from 0.8 mile north of Beckstead Overcrossing to 0.8 mile south of Gaviota Gorge Tunnel. Planting mitigation. (201.010)	Gaviota Curve Mitigation Planting	CON	3/26/2016(A)	5/7/2021	Paul Valadao 916-764-9123 paul.valadao@dot.ca.gov	No	\$240 Award/\$0
Programmed in 17/18 FY											
1	15.6	0A050 0500000007	1501	Near Lompoc at the Salsipuedes Creek Bridge (No. 51-0095). Replace bridge (scour mitigation). (201.111) *SB1.	Salsipuedes Creek Bridge Scour Mitigation	CON	4/2/2018 (A)	6/20/2022	Amy Donatello 916-995-0928 amy.donatello@dot.ca.gov	Yes	\$5,146 Award/\$195
101	22.3/23.0	0G071 0513000101	0707Y	In and near Goleta from 0.2 mile east to 0.7 mile west of the Fairview Avenue Overcrossing. Landscape mitigation for PPNO 0707. (201.150) (CTC granted 20 month time extension for CON allocation due to drought in 15/16FY. CTC Voted Award of Funds 12/2017.)	Goleta Drainages Landscape Mitigation	CON	06/01/2016 (A) 12/05/2017 funded	3/1/2021	Joe Erwin 805-458-1829 joe.erwin@dot.ca.gov	No	\$622 Award/\$0
101	VAR	1K210 0518000138	2885	In various counties on Route 101. Repair landscape irrigation. EFA Contract #05A2103. (Project in MON, SLO and SB counties.)	Irrigation Repair	CON	N/A	N/A	Berkley Lindt 805-549-3315 berkley.lindt@dot.ca.gov	No	\$314 Award/\$0
Programmed in 18/19 FY											
101	R5.5/10.5	1K590 0518000225	2911	In Santa Barbara County from Arroyo Parida Creek Bridge to East Olive Mill OC, clear inlet and debris channels and make repairs as needed. Emergency Contract project. (201.130) EFA #05A2179	Clear Creed Structures	CON	2/20/2019 (A)	5/26/2023 (T)	Berkeley Lindt 805-549-3315 berkeley.lindt@dot.ca.gov	No	\$1,300 Award/\$0
VAR	VAR	1G300 0514000138	2594	In Santa Barbara and San Luis Obispo counties, on various routes at various locations. Replace and install advance curve warning signs. (201.015) (Project in SB; some work in SLO)	SB/SLO Horizontal Curve Signs	CON	06/26/2019 (A)	3/17/2021	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	No	\$2,073 Award/\$48
101	46.9	1E010 0513000024	2462	Near Gaviota, at the Gaviota Safety Roadside Rest Area. Upgrade wastewater system. (201.235)	Gaviota Rest Area Water Systems Upgrade	CON	06/20/2019 (A)	1/15/2022	Lisa Lowerison 916-764-2950 lisa.lowerison@dot.ca.gov	No	\$5,091 Award/\$25
Programmed in 19/ FY											
Var	Var	1M660 0520000038		In Santa Barbara County on Various Routes at Various Locations. Replace 24" culvert, extend 36" culvert and provide traffic control. EFA Contract 05A2256	Culvert Replacement	CON	N/A	N/A	Berkley Lindt 805-549-3315 berkley.lindt@dot.ca.gov	No	\$240/\$0
Var	Var	1M680 0520000041		In Santa Barbara County on Various Routes at Various Locations. Replace damaged guardrail to current standards. Set k-rail. EFA Contract 05A2255	101/192 Guardrail	CON	N/A	N/A	Berkley Lindt 805-549-3315 berkley.lindt@dot.ca.gov	No	\$110/\$0
Var	Var	1M690 0520000042		In Santa Barbara and San Luis Obispo Counties on Route 101 at Various Locations. Repair and Replace irrigation facilities and provide traffic control. EFA Contract 05A2258 (Project in SLO, SB)	Irrigation Repair	CON	N/A	N/A	Berkley Lindt 805-549-3315 berkley.lindt@dot.ca.gov	No	\$150/\$0
VAR	VAR	1M770 0520000071		In various counties on various routes at various locations. Highway lighting service conversions. Traffic census locations automation. (201.130) EFA Contract 05A2259 (Project in MON, SBt, SCR, SLO and SB counties)	Electrical Repair Work at Various Locations	CON	N/A	N/A	Berkeley Lindt 805-549-3315 berkeley.lindt@dot.ca.gov	No	\$333/\$0
1	R36.4/49.2	1G130 0514000110	2586	Near Santa Maria, from Solomon Road to Route 166. Pavement rehabilitation. (201.121) *SB1.	Solomon Canyon CAPM	CON	01/03/2020 (A)	4/22/2021	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	Yes	\$9,493 Award/\$253

NOTE: For information about the SHOPP program projects contact Sherri Martin, SHOPP FTIP Coordinator at (805) 549-3788 or sherri.martin@dot.ca.gov



PROGRAMMED/FUNDED SHOPP PROJECTS

in Santa Barbara County

January 2021 Semi-Annual List

Route	Post Miles	EA Project Identifier	PPNO	Project Description	Project Name	Current Project Phase	Ready to List (Target/Actual)	Contract Acceptance (Target Date) Anticipated end of construction	Project Manager	SB-1 Funds	Cost (\$1,000) CON/RW
Programmed in 19/20 FY (continued)											
101	2.6/8.9	1C821 0517000082	2426	In Carpinteria, from Casitas Pass Overcrossing to 0.5 mile south of South Padaro Lane. Rehabilitate roadway. (201.121) *SB1. *CMGC Project Combined with 0N701	SB 101 Rehab-Carpinteria	CON	02/04/2020 (A)	2/21/2024	David Emerson 805-748-1315 david.emerson@dot.ca.gov	Yes	\$44,478 Award/\$4,880
101	46.5/68.9	1E000 0513000023	2460	In and near Buellton, from Gaviota State Park Entrance to north of Alisos Canyon Road. Roadside safety improvements. (201.235)	North Santa Barbara County Roadside Safety	CON	3/18/2020 (A)	7/1/2021	Amy Donatello 916-995-0928 amy.donatello@dot.ca.gov	No	\$4,027 Award/\$7
192	15.4/15.6	39610 0500000514	0335	Near Carpinteria, at Arroyo Parida Creek Bridge #51-113. Replace bridge (scour). (201.111) <u>This project was downscoped to complete the mitigation work as the bridge work is being done by emergency project 1J670 due to storm damage.</u>	Arroyo Parida Bridge Replacement	CON	03/12/2020 (A)	4/6/2024	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	No	\$296 Award/\$381
101	7.3/9.2	1C823 0517000084	2426C	In and near Summerland, from 0.2 mile north of Padaro Lane Overcrossing to 0.2 mile north of Sheffield Avenue. Rehabilitate roadway. (201.120) *SB1. CMGC project combined with STIP project 0N703.	SB 101 Rehab-Summerland	CON	06/26/2020 (A)	10/31/2024	David Emerson 805-748-1315 david.emerson@dot.ca.gov	Yes	\$34,633 Award/\$270
101	56.0	1F790 0514000061	2561	Near Buellton, at Nojoqui Creek Bridge No. 51-0018L/R. Bridge rail replacement and widening. (201.112) *SB1.	Nojoqui Creek Bridge (51-0018) Railing Upgrade	CON	3/20/2020 (A)	11/14/2022	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	Yes	\$6,486 Award/\$99
101	70.9	1F500 0514000003	2522	In Los Alamos, at Route 101/135 Separation No. 51-0073L/R. Replace bridge decks. (201.110)	101/135 Bridge Deck Replacement	CON	06/18/2020 (A)	1/17/2023	Lisa Lowerison 916-764-2950 lisa.lowerison@dot.ca.gov	No	\$12,702 Award/\$5
VAR	VAR	1H990 0517000047	2735	In various counties on various routes throughout District 5. Replace and upgrade existing field detection elements for the Traffic Management Systems (TMS). (201.315) (Project in MON, SBt, SCR, SLO and SB counties.) *SB1.	TMS Detection Repair	CON	06/18/2020 (A)	3/16/2022	Brandy Rider 805-503-9628 brandy.rider@dot.ca.gov	Yes	\$4,990 Award/\$21
Programmed in 20/21 FY											
154	22.9/23.2	1C420 0512000141	2392	Near Lake Cachuma at Cold Spring Canyon Bridge No. 51-0037. Install inspection access system below bridge and paint structure. (201.110) *SB1.	Cold Spring Bridge Maintenance Inspection Access	CON	06/24/2020 (A) 08/01/2020 (T)	7/15/2024	Lisa Lowerison 916-764-2950 lisa.lowerison@dot.ca.gov	Yes	\$8,546 Award/\$50
154	21.3	1H630 0516000113	N/A	In Santa Barbara County near Lake Cachuma at 0.31 mile west of Paradise Road. Culvert invert paving with fish passage.	Bear Creek Culvert Invert Paving	CON	12/3/2020 (A)	12/14/2022	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	No	\$1,127 Award/\$28
166	8.1/8.1	1K100 0518000122	2870	In Santa Barbara County, in Santa Maria, at Miller Street. Modify traffic signal. (201.010)	Miller Street Signal Modification	PS&E/RW	11/18/2020 (A)	10/29/2021	Joe Erwin 805-458-1829 joe.erwin@dot.ca.gov	No	\$594 -Vote/\$20
101	4.4/7.7	1C822 0517000083	2426A	In and near Summerland, from 0.9 mile south of South Padaro Lane Undercrossing to 0.6 mile north of Padaro Lane Overcrossing. Rehabilitate roadway. (201.120) *SB1. Project will be combined with STIP 0N702 for construction under 0N72U.	SB 101 Rehab-Padaro	PS&E/RW	2/12/2021 (T)	8/19/2025	Joe Arnold 805-441-3760 joe.arnold@dot.ca.gov	Yes	\$60,650/\$410
135	11.7/17.8	1G970 0516000008	2629	In Santa Barbara County, in and near Santa Maria from Lakeview Rd to Route 101/135 Separation. Pavement preservation. (201.121) *SB1.	Santa Maria CAPM	PS&E/RW	04/01/2021 (T)	4/5/2024	Joe Erwin 805-458-1829 joe.erwin@dot.ca.gov	Yes	\$14,372/\$378

NOTE: For information about the SHOPP program projects contact
 Sherri Martin, SHOPP FTIP Coordinator at (805) 549-3788
 or sherri.martin@dot.ca.gov



PROGRAMMED/FUNDED SHOPP PROJECTS in Santa Barbara County January 2021 Semi-Annual List

Route	Post Miles	EA Project Identifier	PPNO	Project Description	Project Name	Current Project Phase	Ready to List (Target/Actual)	Contract Acceptance (Target Date) Anticipated end of construction	Project Manager	SB-1 Funds	Cost (\$1,000) CON/RW
Programmed in 20/21 FY (continued)											
101	11.0	1E040 0513000027	2468	In the city of Santa Barbara, at Butterfly Lane Pedestrian Undercrossing. Construct pedestrian ramps and sidewalks to comply with ADA standards. (201.361)	Butterfly Lane PUC ADA	PS&E/RW	01/14/2021 (T) 10/01/2020 (T)	8/23/2023	David Emerson 805-748-1315 david.emerson@dot.ca.gov	No	\$3,704/\$970
101	2.6/8.9	1C8A1 0520000052	2426Y	In Carpinteria, from Casitas Pass Overcrossing to 0.5 mile south of South Padaro Lane. Rehab Segment 4A Mitigation Planting	SB 101 Rehab-Carpinteria	PS&E/RW	01/25/2021 (T)	4/7/2023	David Emerson 805-748-1315 david.emerson@dot.ca.gov	No	\$2,800/\$0
135	16.5, 17.3/17.6	1J470 0517000184	2745	In Santa Barbara County at Bunny Avenue (PM 16.5) and from Roemer Way to Preisker Lane (PM17.3/17.6). Construct signal, sidewalk and highway lighting.	Bunny Avenue and North Broadway Ped Improvements	PS&E/RW	02/4/2021 (T)	7/20/2022	Joe Erwin 805-458-1829 joe.erwin@dot.ca.gov	No	\$1,696/\$122
VAR	VAR	1G960 0516000006	2628	In Santa Barbara County, San Luis Obispo, Monterey and Santa Cruz Counties on Routes 1, 101, 129, 135, 156 and 246 at various locations. Install Accessible Pedestrian Signal (APS) push buttons, Countdown Pedestrian Signal (CPS) heads, pedestrian barricades, and crosswalk signage to improve pedestrian and bicycle safety. (Project in MON, SCR, SLO and SB counties.)	Pedestrian Signals #2	PS&E/RW	4/20/2021 (T)	11/30/2022	Mike Lew 805-835-6341 mike.lew@dot.ca.gov	No	\$1,928/\$16
101	68.7/91.0	1H850 0517000001	2699	In Santa Barbara County and San Luis Obispo from Alisos Canyon Road to Los Berros Road at various locations. Roadside Safety Improvements. (Project in SB; some work in SLO.)	Santa Maria Roadside Safety Improvement Project	PS&E/RW	03/12/2021 (T)	3/15/2022	Paul Valadao 916-764-9123 paul.valadao@dot.ca.gov	No	\$4,703/\$25
Programmed in 21/22 FY											
154	R31.8/R32.1	1H450 0516000075	2651	In the city of Santa Barbara, at La Colina Road Undercrossing (UC) No. 51-0256 (PM R31.82) and at Primavera Road UC No. 51-0257 (PM R32.07). Upgrade bridge railing and reconstruct abutment for bridge rehabilitation. *SB1.	Rehab Primavera & La Colina Bridges	PS&E/RW	07/01/2021 (T)	7/27/2023	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	Yes	\$8,839/\$3
1	M33.1	1F810 0514000063	2563	Near Lompoc, at San Antonio Creek Bridge No. 51-0237 L/R. Bridge scour mitigation.	San Antonio Creek Bridge Scour Mitigation	PS&E/RW	07/1/2021 (T)	4/20/2023	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	No	\$1,241/\$83
135	10.6/17.6	1H960 0517000039	2703	In Santa Barbara County in Santa Maria at Various Locations from Union Valley Parkway to Preisker Lane. Modify signals, construct curb ramps.	Route 135 Signal Modifications	PS&E/RW	10/13/2021 (T)	9/6/2023	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	No	\$11,111/\$540
101	46.2/52.3	1H860 0517000002	2700	In Santa Barbara County, in and near Gaviota from 0.9 mile south of Gaviota Tunnel to 0.1 miles north of Old Coast Highway. Pavement Rehabilitation. *SB1.	Gaviota-Nojoqui Rehab.	PS&E/RW	9/22/2021 (T)	4/27/2023	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	Yes	\$59,218/\$21
101	12.3/13.2	1K380 0520000033	N/A	In the City of Santa Barbara from Sycamore Creek Bridge to 0.2 miles south of Garden Street. Rehabilitate landscape planting and irrigation.	SB Planting Rehab	PS&E/RW	11/16/2021 (T)	7/114/2025	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	No	\$1,250/\$10
154	R5.8/R6.1	1H310 0516000060	2674	In Santa Barbara County, in Santa Ynez, from 0.2 mile east to 0.1 mile west of Edison Street/Baseline Avenue. Construct a roundabout to improve operations and safety.	154/Baseline-Edison Intersection Improvements	PS&E/RW	11/29/2021 (T)	8/1/2023	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	No	\$6,827/\$888

NOTE: For information about the SHOPP program projects contact
Sherri Martin, SHOPP FTIP Coordinator at (805) 549-3788
or sherri.martin@dot.ca.gov



PROGRAMMED/FUNDED SHOPP PROJECTS in Santa Barbara County January 2021 Semi-Annual List

Route	Post Miles	EA Project Identifier	PPNO	Project Description	Project Name	Current Project Phase	Ready to List (Target/Actual)	Contract Acceptance (Target Date) Anticipated end of construction	Project Manager	SB-1 Funds	Cost (\$1,000) CON/RW
Programmed in 21/22 FY (Continued)											
1, 246	19.3/20.6, 8.3/9.5	1H010 0516000012	2632	In Lompoc, at combined segment of Route 246 and Route 1, on Route 246, from 0.3 mile west of V Street to H Street; also on Route 1, from H Street to 12th Street. Upgrade Americans with Disabilities Act (ADA) curb ramps, cold plane pavement and place Hot Mix Asphalt (HMA) pavement. *SB1.	Lompoc CAPM	PS&E/RW	12/15/2021 (T)	7/21/2023	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	Yes	\$7,802/\$563
154	24.0/29.2	1M370 05190000130	3011	Near the city of Santa Barbara, from east of East Camino Cielo to east of San Antonio Creek Road at various locations. Place High Friction Surface Treatment (HFST) and construct centerline rumble strip. (201.010)	San Antonio Creek Bridge Scour Mitigation	PS&E/RW	12/20/2021 (T)	12/28/2022	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	No	\$4,243/\$0
217	1.0/1.0	1C360 0512000134	2386	Near Goleta, from 0.2 mile south to 0.4 mile north of San Jose Creek Bridge No. 51-0217. Replace bridge. (201.110)	San Jose Creek Bridge Replacement	PS&E/RW	4/28/2022 (T)	7/15/2025	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	No	\$27,435/\$599
101	21.6	1H430 0516000073	2649	In Santa Barbara County on Route 101 in Goleta at San Jose Creek Bridge (#51-0163L/R). Bridge replacement. (201.110) *SB1.	San Jose Creek Bridge Replacement	PA&ED	2/28/2022 (T)	12/6/2024	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	Yes	\$9,240/\$40
154	R2.64	1C410 0512000139	2391	Near Los Olivos, at Alamo Pintado Pedestrian Bridge No. 51-0076Y. Replace bridge. (201.110)	Alamo Pintado Pedestrian Bridge	PA&ED	05/16/2022 (T)	1/15/2025	Lisa Lowerison 916-764-2950 lisa.lowerison@dot.ca.gov	No	\$3,460/\$200
Programmed in 22/23 FY											
101, 135	VAR	1A640 0500020420	N/A	In Santa Barbara County on Rte. 101, 0.2 mile south of Clark Ave OC to the Santa Barbara/San Luis Obispo Co lines; and on Rte. 135 from 0.2 mile south of E Clark Ave UC to the Santa Maria Maintenance Station. Highway planting rehabilitation.	Santa Maria Planting and Rehab	PA&ED	15/2022 (T)+H55:H	07/15/2026 (T)	Lisa Lowerison 916-764-2950 lisa.lowerison@dot.ca.gov	No	\$1,250/\$10
101	9.2/11.9	1C824 0519000053	2426D	In and near the city of Santa Barbara, from 0.2 mile north of Sheffield Drive Undercrossing to 0.4 mile south of Sycamore Creek Bridge. Upgrade median barrier, enhance highway worker safety, rehabilitate drainage systems and pavement, and install Transportation Management System (TMS) elements. (201.015) (Local contribution for PA&ED, PS&E and R/W Sup as part of STIP project EA 0N70B.)	SB 101 Safety Rehab (Segments 4D-4E)	PA&ED	09/22/2022 (T)	4/9/2026	David Emerson 805-748-1315 david.emerson@dot.ca.gov	No	\$25,000/\$0
192	20.1	1M590 0520000032	N/A	In Santa Barbara County near Carpinteria at 1.0 mile west of Route 150. Culvert replacement. (201.151)	SB 192 Culvert Replacement	PA&ED	12/7/2022 (T)	4/10/2024 (T)	Joseph Arnold 805-441-3760 joseph.arnold@dot.ca.gov	No	\$1,250/\$1
1	0.1	1H440 0516000074	2650	Near Guadalupe, at the Santa Maria River Bridge No. 49-0042; also in Santa Barbara County (PM 50.3/50.6). The bridge is scour critical and needs to be replaced. The existing bridge will be used for traffic handling during construction and then demolished. The highway will need to be realigned as a result of the new bridge location. The new bridge will provide standard lane and shoulder widths and include a protected walkway. (Project in SLO and SB counties) (201.110) *SB1.	Santa Maria River Bridge Replacement	PA&ED	1/3/2023 (T)	2/11/2027	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	No	\$33,380/\$744

NOTE: For information about the SHOPP program projects contact Sherri Martin, SHOPP FTIP Coordinator at (805) 549-3788 or sherri.martin@dot.ca.gov



PROGRAMMED/FUNDED SHOPP PROJECTS in Santa Barbara County January 2021 Semi-Annual List

Route	Post Miles	EA Project Identifier	PPNO	Project Description	Project Name	Current Project Phase	Ready to List (Target/Actual)	Contract Acceptance (Target Date) Anticipated end of construction	Project Manager	SB-1 Funds	Cost (\$1,000) CON/RW
Programmed in 23/24 FY											
101	R36.0/R37.0	1C950 0513000018	2448	Near Goleta, from 0.6 mile south and 0.4 mile north of Refugio Road Undercrossing No. 51-0215L/R and Canada del Refugio No. 51-0030S. Replace two bridges and upgrade bridge railing on one bridge. (201.110)	Refugio Bridge Replacement	PA&ED	03/15/2023 (T)	3/1/2027	Lisa Lowerison 916-764-2950 lisa.lowerison@dot.ca.gov	No	\$34,640/\$622
1	R35.0/49.2	1H610 0516000097	2667	In Santa Barbara County, near Santa Maria, from 0.2 mile north of Route 135 Junction to Route 166 Junction. Widen shoulders, install rumble strips, upgrade guardrails and relocate objects from within the clear recovery zone. (201.015)	Solomon Canyon Rumble Strip/Shoulder Widening	PA&ED	07/14/2023 (T)	9/11/2025	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	No	\$15,401/\$4,053
101	R52.3/R56.1	1K450 0518000209	2902	Near Buellton, from Old Coast Highway to south of Santa Rosa Road Overcrossing. Rehabilitate pavement and drainage systems. (201.121) SB1	North Nojoqui Grade CAPM & Drainage	PA&ED	3/22/2024 (T)	2/17/2026	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	Yes	\$17,312/\$48
154	R0.0/32.8	1K520 0519000130	2919	In Santa Barbara County, at various locations. Rehabilitate drainage systems and install Transportation Management System (TMS) elements. (201.151) SB1	Hwy 154 Drainage Improvements	PA&ED	5/01/2024 (T)	12/29/2025	Mike Lew 805-835-6341 mike.lew@dot.ca.gov	Yes	\$10,398/\$139
1	49.2/50.4	1E030 0513000026	2466	In Guadalupe, from Route 166 (West Main Street) to 0.1 mile south of Santa Maria River Bridge; also on Route 166, from Route 1 to Obispo Street (PM 0.0/0.2). Upgrade curb ramps and other facilities to Americans with Disabilities Act (ADA) standards. (201.361)	Guadalupe ADA	PA&ED	5/06/2024 (T)	12/10/2026	Mike Lew 805-835-6341 mike.lew@dot.ca.gov	No	\$2,438/\$1,189
101	65.0/84.1	1K510 0518000215	2918	Near Los Alamos and Orcutt, from 1.8 miles north of Route 154 to 0.2 mile south of South Santa Maria Undercrossing. Rehabilitate drainage systems and lighting, and install Transportation Management System (TMS) elements. (201.151) *SB1	Zaca Station to Orcutt Drainage Rehab	PA&ED	6/25/2024 (T)	5/27/2026	Barak Miles 916-995-7456 barak.miles@dot.ca.gov	Yes	\$4,566/\$435
Long Lead Projects (Outside the 2020 SHOPP Cycle)											
101	12.4/22.6	1J900 0518000085	2798	In and near the cities of Santa Barbara and Goleta, from south of Milpas Street Undercrossing to North Fairview Avenue. Rehabilitate pavement, replace bridge rail and seismic restoration, install Transportation Management System (TMS) elements, rehabilitate drainage systems, and enhance highway worker safety. (201.121) (Long Lead Project) *SB1	Santa Barbara 101 Pavement	PA&ED	11/3/2025 (T)	3/11/2027	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	Yes	\$47,815/\$266
101	R0.0/R52.2	1J910 0518000086	2799	In and near the cities of Carpinteria and Santa Barbara, from Rincon Point Road to south of Old Coast Highway at various locations. Rehabilitate drainage systems and install Transportation Management System (TMS) elements. (201.151)(Long Lead Project) *SB1	South Coast 101 Drainage	PA&ED	08/06/2026 (T)	1/13/2028	Justin Borders 916-995-1421 justin.borders@dot.ca.gov	Yes	\$22,070/\$761
Former Rte. 225	1.5	1C190 0512000084	N/A	On Las Positas Road in the City of Santa Barbara 1.5 miles south of US 101 along Arroyo Burro Creek. Construct retaining wall.	Las Positas Retaining Wall	PS&E/RW	11/9/2028 (T)	12/30/2030	Paul Martinez 805-441-3792 paul.martinez@dot.ca.gov	No	\$1,250/\$20

(A) = Actual date RTL was achieved. Note: Construction Award or Vote costs are actuals; otherwise Construction costs are estimates.

Minor A Projects

NOTE: For information about the SHOPP program projects contact Sherri Martin, SHOPP FTIP Coordinator at (805) 549-3788 or sherri.martin@dot.ca.gov



Santa Barbara County 2022 SHOPP PID Project List

ID# (EA)	Project Activity	County - Route - Postmile	Project Location	Estimated Project Cost (\$K)	Project Manager
05-1M100	Preserve 34.492 lane miles of flexible Class 2 pavement, reconstruct guardrail, rehabilitate culverts, replace census stations and replace sign panels as needed in Santa Barbara County.	SB-101-R56.09/65	In Santa Barbara County on Route 101 from 0.25 miles south of the Santa Rosa Rd Interchange to 2.4 miles south of San Antonio Creek Bridge.	\$36,678	MARTINEZ, PAUL P (805) 441-3792 paul.martinez@dot.ca.gov
05-1M740	Install rumble strip, upgrade striping and pavement markings, install/upgrade signs (as needed).	SB-135-0.73/R10.412 SB-101-70.55/90.90 SLO-101-0.0/46.45	In Santa Barbara and San Luis Obispo Counties at various locations.	\$3,792	DONATELLO, AMY L (916) 995-0928 amy.donatello@dot.ca.gov
05-1M420	Replace Alamo Pintado Bridge (51 0130), replace 2 culverts, and 4 ADA ramps.	SB-246-30.28/31.385	In Santa Barbara County, in and near Solvang, from Alamo Pintado Road to Entrance Way	\$16,546	MILES, BARAK J (916) 995-7456 barak.miles@dot.ca.gov
05-1M440	Remove 5 check dams adjacent to highway 101 near postmile 46.92/47.19 to restore historic fish access. Replace the Drainage System at PM 49.60 with a bridge as mitigation for drainage replacements.	SB-101-45/R50	In Santa Barbara County near Gaviota from the northbound onramp at Beckstead overcrossing to 0.4 miles north of Gaviota Creek	\$8,088	MARTINEZ, PAUL P (805) 441-3792 paul.martinez@dot.ca.gov
05-1M360	Preserve 21.696 lane miles of flexible Class 2 pavement using capital preventive maintenance (CAPM) strategies including but not limited to digouts, profile grinding, placing 0.20' rubberized hot mix asphalt (RHMA) overlay, placing shoulder backing and dike, reconstructing guardrail, rehabilitating 10 culverts, replacing 2 census stations, 1 closed circuit televisions (CCTV), and upgrading 31 sign panels. Project includes replacement of the Santa Ynez Bridge (51 0128) at postmile 9.824. *Project will have local funding contribution.	SB-246-9.55/R20.9	In Santa Barbara County in and near the City of Lompoc from Route 1 to .047 miles east of the Domingus Rd Intersection	\$143,692	MARTINEZ, PAUL P (805) 441-3792 paul.martinez@dot.ca.gov
05-1M310	Preserve 9.638 lane miles of flexible Class 2 pavement from postmile 6.3 to postmile 8.93 and 12.94 lane miles of flexible Class 3 pavement from postmile 0.0 to postmile 6.3 using CAPM strategies. Project includes placing shoulder backing, rehabilitating 11 drainage systems, replacing 2 count station, and making approximately 100 ADA ramps compliant.	SB-166-0/8.927	In Santa Barbara County in and near Guadalupe from the State Route 1 junction to the State Route 101 junction.	\$19,817	BORDERS, JUSTIN W (916) 995-1421 justin.borders@dot.ca.gov
05-1M410	Improve off ramp operations in the City of Santa Barbara at Milpas Street	SB-101-12.7/12.9	In the City of Santa Barbara on US 101 at the first of two southbound off-ramp near Milpas Street	\$1,230	MARTINEZ, PAUL P (805) 441-3792 paul.martinez@dot.ca.gov

Note: For project-specific questions, contact the corresponding project manager.
For general PID program questions contact Jimmy Ochoa, SHOPP PID Coordinator at (805) 549-3926



Santa Barbara County

2019 10 Year Plan: Future Projects as of January 2021

ID#	Future Proposed Project Location and Activity	Proposed Future PID Cycle
20026	Proposed future project will address pavement needs in Santa Barbara County on Route 1 between postmiles 23 and M29.891	2024 PID Cycle
21705	Proposed future project will address pavement needs in Santa Barbara County on Route 1 between postmiles 49.2 and 50.606	2024 PID Cycle
19951	Proposed future project will address pavement needs in Santa Barbara County on Route 217 between postmiles 0.464 and 2.989	2026 PID Cycle
19996	Proposed future project will address pavement needs in Santa Barbara County on Route 135 between postmiles L8.878 and 11.7	2026 PID Cycle
20033	Proposed future project will address pavement needs in Santa Barbara County on Route 101 between postmiles 86.59 and 90.988	2026 PID Cycle
21707	Proposed future project will address pavement needs in Santa Barbara County on Route 154 between postmiles 22.9 and 32.84	2026 PID Cycle

Note: For project-specific question on future 10 year projects, contact Darron Hill, Office Chief of Programming and Asset Management at (805) 549-3926

2020/2021

Santa Barbara County 3 Year Non-SHOPP PID Workplan

County	Route	Begin Postmile	End Postmile	Project Type	Location	Agency	2021/2022	2022/2023	2023/2024	CO-OP Executed Yes/NO
Locally Sponsored										
SB	101	86.59	86.59	Operational Improvements	US 101/Betteravia Road Interchange Improvements	City Santa Maria	X			No
SB	166	VAR	VAR	Operational Improvements	SR 166 Corridor Improvements	SBCAG			X	No
State Sponsored										
No Projects at this time										