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STAFF CONTACT:  Michael Powers/Jim Kemp 
 
RECOMMENDATION: 
 
Review and comment on draft FY 2007-2008 Overall Work Program 
 
SUMMARY 
 
Each year SBCAG adopts an Overall Work Program that describes the agency’s planned work 
activities, using federal, state, and regional funds for next fiscal year.  Approval of the OWP by 
the federal and state agencies is required before federal and state planning funds are allocated 
to SBCAG.  The draft OWP is currently being reviewed by federal and state representatives and 
the SBCAG board during meetings in March.  Comments by the state and federal agencies, 
TTAC, and board members will be addressed as appropriate in the final OWP which is 
scheduled to be presented for board approval at the April meeting. 
 
 
DISCUSSION: 
 
In accordance with federal and state regulations, each year SBCAG adopts an Overall Work 
Program describing the comprehensive planning activities proposed to be undertaken using 
state or federal planning grant funds during the next fiscal year, either by SBCAG or other 
entities within the region (e.g. local governments and transit operators).  The document provides 
detailed information on each major activity, including a description of the work to be performed, 
the major products of the effort, key milestones and funding information. 
 
The OWP serves three important objectives.  First, it serves as a reference to be used by 
citizens, planners and elected officials throughout the year to better understand SBCAG’s 
objectives and how these will be met through the regional comprehensive planning process.  
Second, the OWP is used as a management tool to ensure that the planned activities are 
accomplished both on time and within budget.  Third, the OWP serves as documentation to 
support the various federal and state grants that finance SBCAG's planning program.   
 
Schedule 
 
Staff initiated preparation of the draft document in late 2006.  TTAC was asked for early input on 
projects of interest in February.  A draft OWP was distributed to federal and state agencies in 



 

 

March.  A final OWP is proposed for approval by the SBCAG board in April.  Federal approval of 
SBCAG’s OWP (and all the OWP’s, produced by all the other Metropolitan Planning 
Organizations in the State) occurs by June which allows federal planning funds to continue 
flowing to SBCAG for the 2007-08 fiscal year.  

Major Work Elements for the FY 2007-08 OWP 
 
  Continuing Commitments from Current OWP 
 
 A work activity that will consume a lot of financial and staff resources this next fiscal year will 
continue to be the Measure D reauthorization. Staff expects that some other major projects will 
be completed by June of 2007, such as the Regional Transportation Plan update.  However, 
some projects will continue, e.g., the Central Ave. Extension/SR 246 feasibility study.  From the 
federal perspective, staff is responding to new planning requirements imposed by SAFETEA – 
LU, such as the need to prepare a “Coordinated Public Transit-Human Services Transportation 
Plan" (a new condition imposed as a condition of receiving federal 5310, Job Access—Reverse  
Commute, New Freedom funds) and a new "Participation Plan" in consultation with "all 
interested parties."  Both activities are expected to be completed by June but implementation 
will occur this next fiscal year.   
 

New Challenges 
 
From the state perspective, the state infrastructure bond propositions approved by voters last 
November created new funding opportunities especially for transportation projects. Competing 
for discretionary funding and implementing new projects imposes significant requirements on 
regional agencies like SBCAG.  SBCAG’s application for Prop. 1B Corridor Mobility 
Improvement Account funds to widen 101 was approved for $131.6 million.  SBCAG, along with 
the project partners—Caltrans and Ventura County Transportation Commission must prepare a 
corridor management plan for the improvements to Highway 101, between Mussel Shoals and 
Casitas Pass.  Staff will also continue to aggressively seek funds for the Santa Maria River 
Bridge and other important projects.   
 
All Federal Transportation Improvement Programs (FTIP's) and Regional Transportation Plans 
(RTP’s) adopted after July 1, 2007 must comply with SAFETEA LU planning provisions and any 
amendments to these documents after July 1, 2007 appear to trigger all the requirements for the 
document.  Staff plans to make the Plan and FTIP mostly “compliant” by July of this year but the 
guidelines have just been finalized so the standard for compliance has not been established by 
the federal agencies. 
 
Following update of the Regional Growth Forecast staff will update the travel model forecasts. 
Other program updates include the Congestion Management Program and the Travel Trends 
Report.  Implementation of the ITS Architecture Plan and Highway 101 ITS Master Plan will 
accelerate the application of telecommunications technology to transportation problems. 
 
The board will have to determine a course of action in response to our state obligation to update 
the Regional Housing Needs Assessment.  According to the schedule in the current state 
Housing Element Law SBCAG must prepare a new Regional Housing Needs Assessment to 
enable local agencies to adopt revised housing elements by December 2009.  Working 
backwards, this requires that SBCAG provide local agencies with their regional allocation by 
July 2008 and therefore must initiate this planning process by July 2007.  As you may recall, the 
RHNA has proven to be a significant challenge in years past and will likely be a source of 



 

 

debate as the region addresses planning for affordable housing.  Since the state did not provide 
funding for the update of the plan in the last cycle and funding has not been provided by the 
state for this update, funding this effort may be problematic.  In addition, some local agencies 
have either just completed, or are in the final period of HCD certification of their new local 
housing elements.  Initiating a new RHNA process, while some agencies have yet to complete 
their housing element updates (or have just completed updates) from the last RHNA cycle will 
be a challenge and a questionable use of agency resources.  Will local agencies be stuck in a 
continual loop of allocating resources for planning for housing vs. assisting in the 
implementation of housing programs?  Nevertheless, SBCAG’s role in the RHNA process is 
defined in statute.  To start this conversation about next steps, staff has added a Work Element 
in the 07-08 OWP that addresses the preparation of the Regional Housing Needs Assessment.  
The board may want to consider various options to and direct staff accordingly.   
 
Fiscal Summary 
 
The funding source table on page 69 summarizes the expected revenues by source and how 
these revenues are allocated among the various activities of SBCAG. The fiscal outlook for this 
next year is positive.  Federal FTA funds are stable; Federal Planning funds have increased by 
8%.  Some programs will see significant declines in expenditures. For example, the Call Box 
upgrade and replacement program is nearly complete so expenditures have dropped off, and 
the planned transition of the Clean Air Express to local agencies will significantly reduce 
operating costs, and, with the update of the local Clean Air Plan nearing completion this 
Summer staff support to APCD will diminish.  There is some funding uncertainty for a few 
programs.  As indicated above, the preparation of the RHNA is an unfunded state mandate and 
the Partnership Planning work in the Santa Maria Valley – Southern San Luis Obispo County 
area is pending approval of a grant application.  This latter work is dependent on receipt of the 
state grant and will not go forth without it. 
 
Next Steps 
 
Following board review and comment on the draft OWP, along with other comments from 
federal and state agency representatives, staff will revise the draft and review the revised 
program with the board.  The board will be asked to approve the final OWP at the April meeting. 
 
COMMITTEE REVIEW 
 
Staff briefed TTAC on our intention to prepare our new OWP at the February meeting.  Steve 
Maas stated that SBMTD would likely be updating its SRTP next fiscal year.  George Amoon 
stated that the City of Goleta would be updating its Goleta Transportation Improvement 
Program.  These two activities were added to the draft OWP in the context of SBCAG offering 
technical assistance to the local agencies to help them with these updates, i.e., Pg. 44, Highway 
Planning, Task 6 and Pg. 48, Transit Planning, Task 2.  
 
TTAC will also meet on March 8 to review the draft OWP.  This meeting will occur after the 
SBCAG board staff reports are complete. Therefore, staff will summarize comments made by 
TTAC when we present this report to the board on March 15 
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EXECUTIVE SUMMARY 
 

Each year, in accordance with federal and state regulations, SBCAG adopts an Overall Work 
Program describing the comprehensive planning, programming and project delivery activities 
proposed to be undertaken using state or federal planning grant funds during the next fiscal 
year, either by SBCAG or other entities within the region (e.g. local governments and transit 
operators).  The document provides detailed information on each major activity, including a 
description of the work to be performed, the major products of the effort, key milestones and 
funding information. 
 
The OWP serves three important objectives.  First, it serves as a reference to be used by 
citizens, planners and elected officials throughout the year to better understand SBCAG’s 
objectives and how these will be met through the regional comprehensive planning process.  
Second, the OWP is used as a management tool to ensure that the planned activities are 
accomplished both on time and within budget.  Third, the OWP serves as documentation to 
support the various federal and state grants that finance SBCAG's planning program.   
 
Staff initiated preparation of the draft document in late 2006.  SBCAG advisory committees were 
solicited for early input on projects of interest and a draft plan for federal and state agency 
review was distributed in February.  Federal agency review takes place in March and a final 
OWP is approved by the SBCAG board in April.  Federal approval of SBCAG’s OWP (and all 
the OWP’s, produced by all the other Metropolitan Planning Organizations in the State) by June 
of this year allows federal planning funds to continue flowing to SBCAG for the upcoming 2007-
08 fiscal year. 
 
Work activities that will be a high priority for SBCAG in FY 2007-08 include: 
 

• Continuing efforts to identify regional transportation funding needs and identify revenues 
to meet those needs including a possible renewal of Measure D renewal  

• Implementation of the remaining Measure D regional highway and transit projects 
• Implementation of the 101 in Motion Action Plan including 

o initiation of project development work on the 101 widening between Santa 
Barbara and the Ventura County line 

o development of commuter rail service between Ventura County and the south 
coast area of Santa Barbara County 

o Completion or continuation of “early action” congestion relief projects (eg., 
freeway service patrol program, intelligent transportation system projects) 

• Facilitating interregional cooperation with regional planning organizations in San Luis 
Obispo County and Ventura County 

• Expanded public information efforts  
• Addressing new SAFETEA-LU planning and programming requirements 
• Monitoring project delivery deadlines and assisting local agencies with meeting these 

deadlines 
• Completing an annual Transit Needs Assessment 
• Adopting the Regional Growth Forecast 
• Continue motorist aid programs including the highway call box program and freeway 

service patrol program 
• Continue operation of the Coastal Express regional transit services 
• Assist operators in implementing recommendations from North County Transit Plan to 

improve/expand regional transit services in the North County and between North County 
and South Coast 



 

iv 

• Adopting the 2007 Regional Transportation Plan 
 

More information about each of these activities as well as other tasks proposed for the 
upcoming fiscal year is provided in the Work Elements contained in the Comprehensive 
Planning Program section of the Overall Work Program. 
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PROSPECTUS 
 
Overview 
 
The Santa Barbara County Association of Governments (SBCAG), in its capacity as the 
designated Metropolitan Planning Organization and Regional Transportation Planning Agency 
for Santa Barbara County, is responsible under federal and state law for developing 
transportation plans and programs for the region, and to do so through a “continuing, 
cooperative, and comprehensive” planning process, carried out in cooperation with other state, 
regional and local agencies.   
 
Each year, SBCAG prepares an Overall Work Program (OWP) describing the comprehensive 
planning activities proposed to be undertaken during the next fiscal year, either by SBCAG or 
other entities using state and federal planning funds.  The document provides detailed 
information on each major activity, including a description of the work to be performed, the 
major products of the effort, key milestones, and funding information. 
 
The OWP is designed to comply with federal planning regulations and guidance as amended by 
SAFETEA-LU as well as metropolitan planning guidelines issued by the California Department 
of Transportation.  The comprehensive program for FY 2007-08 is divided into five 
subcategories and further subdivided into individual work elements.  The subcategories are: 
 

1000 -- Program Administration 
2000 -- Comprehensive Planning and Analysis 
3000 -- Transportation Planning and Programming 
4000 – Air Quality Planning 
5000 -- Program Delivery/Services  

 
The OWP serves three important objectives.  First, by describing the comprehensive planning 
activities to be conducted by SBCAG, the OWP serves as a reference to be used by citizens, 
planners and elected officials throughout the year to understand SBCAG's objectives and how 
these will be met through the regional comprehensive planning process.  As a public document, 
the OWP also provides an opportunity for an open review of the planning process by elected 
officials and the public at large. 
 
Second, the OWP is used as a management tool for the comprehensive planning program. The 
division of the program into subcategories and individual work elements facilitates program 
review and management throughout the year to ensure that the planned activities are 
accomplished both on time and within budget. 
 
Third, the OWP serves as documentation to support the various federal and state grants that 
finance the planning program.  Following adoption of the OWP, SBCAG submits quarterly 
reports to state and federal agencies documenting progress in meeting the OWP objectives.
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The Region 
 
Located on the Central Coast of California, Santa Barbara County encompasses 2,774 square 
miles and is approximately the size of the State of Delaware.  The county is well defined and 
has unique characteristics that delineate its boundaries. The south and west boundaries are the 
Pacific Ocean; the Santa Maria and Cuyama Rivers form the north boundary; the east boundary 
is located in a rugged and sparsely populated mountain area.  Included in Santa Barbara 
County are four islands that comprise Channel Islands National Park: Anacapa, Santa Cruz, 
Santa Rosa, and San Miguel.  
 
According to the U.S. Census Bureau, the population of Santa Barbara County was 399,347 in 
2000 and, according to the State Department of Finance is estimated to be 419,260 in 2005.  
The county contains eight incorporated cities: Buellton, Carpinteria, Goleta, Guadalupe, 
Lompoc, Santa Barbara, Santa Maria, and Solvang,  
 
Prior to the 1980 Census, the only area of the county which was designated as urbanized under 
the Bureau of Census definition was the Santa Barbara metropolitan area.  The urbanized area 
boundary extends from the Goleta Valley on the west to Carpinteria on the east.  The 2000 
Census population estimate for the Santa Barbara urbanized area was 196,300. 
 
The Santa Maria-Orcutt area was designated as an urbanized area based on data from the 
1980 Census. The population of the Santa Maria-Orcutt urbanized area in 1990 was 
approximately 89,000 and increased in the 2000 Census to 120,300.  As a result of significant 
growth in Santa Maria and south San Luis Obispo County, the newly designated urbanized area 
for Santa Maria now crosses the Santa Barbara County boundary and includes some of the 
Nipomo Mesa in Southern San Luis Obispo County. 
 
The 1990 Census also resulted in the designation of the Lompoc area as an urbanized area 
with a population of 56,600.  The population of the Lompoc urbanized area decreased in the 
2000 Census to 55,500.    
 
The boundaries of SBCAG's jurisdiction are coterminous with those of Santa Barbara County. 
The area was designated a Standard Metropolitan Statistical Area (SMSA) in November 1966.  
The air quality attainment area is the same as the MPO planning boundary, which is the County 
of Santa Barbara.  
 
The Santa Ynez Band of Chumash Indians is a tribal government located in the Santa Ynez 
Valley along State Route 246, just east of Solvang. 
 
SBCAG Roles and Responsibilities 
 
SBCAG was established (as the Area Planning Council) on October 26, 1966 upon execution of 
a Joint Powers Agreement by the Cities of Carpinteria, Guadalupe, Lompoc, Santa Barbara, 
Santa Maria, and the County of Santa Barbara.  Authority for creation of SBCAG is contained in 
Section 65600-65604 of the California Government Code.  The cities of Solvang, Buellton and 
Goleta joined SBCAG upon their incorporation in 1985, 1992 and 2002 respectively.   
 
The governing Board of SBCAG consists of the five members of the County Board of 
Supervisors plus one city council representative from each of the eight cities within the county.   
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As the recognized council of governments for Santa Barbara County, SBCAG serves in a 
number of specific capacities for planning and programming purposes.  These are described 
below. 
 
Areawide Planning Organization (APO) - SBCAG has been designated by the U.S. Department 
of Housing and Urban Development as the APO for Santa Barbara County. This designation 
carries with it the responsibility to comply with the comprehensive planning responsibilities of 
Section 701 of the Housing Act of 1954 and subsequent related legislation. 
 
Metropolitan Planning Organization (MPO) - The U.S. Department of Transportation requires 
that the Governor of each state designate an organization which will be responsible, with the 
state, for carrying out the urban transportation planning provisions of 23 U.S.C. 134 for each 
urbanized area.  SBCAG has been designated by the Governor as the MPO serving Santa 
Barbara County including the Santa Barbara, Santa Maria, and Lompoc urbanized areas. 
 
Regional Transportation Planning Agency (RTPA) - The Secretary of the California Business, 
Transportation and Housing Agency has designated SBCAG as the RTPA for Santa Barbara 
County.  In this capacity SBCAG is the agency responsible for the development of the Regional 
Transportation Plan and Regional Transportation Improvement Program, both of which are 
mandated under State statutes.  In addition SBCAG is responsible for the annual allocation of 
funds from the Transportation Development Act to local jurisdictions and transit operators. 
 
Areawide Clearinghouse - SBCAG has been designated by the Governor's Office of Planning 
and Research as the Areawide Clearinghouse for Santa Barbara County.  As such, SBCAG 
coordinates the regional review and response to proposed programs for federal assistance and 
proposed federal development activities. 
 
Airport Land Use Commission (ALUC) - As the ALUC for Santa Barbara County SBCAG is 
responsible to carry out the provisions of Section 21670 of the Public Utilities Code.  In this 
capacity SBCAG has the authority to ensure that currently vacant lands in the vicinity of the 
county's airports are planned and zoned for uses compatible with the operation of each airport. 
 
Local Transportation Authority (LTA) - As the LTA, SBCAG is responsible for the administration 
and implementation of the programs and projects to be financed by a local sales tax increase 
approved by the county voters in November 1989.  SBCAG is directly responsible for the 
development and delivery of transportation projects and the allocation, administration, and 
oversight of sales tax funding to local agencies. 
 
Service Authority for Freeway Emergencies (SAFE) - In this capacity SBCAG is responsible for 
the installation, operation, and maintenance of a system of 346 roadside call boxes on state 
highways throughout Santa Barbara County.  SBCAG also provides a Freeway Service Patrol 
on Highway 101, south coast urbanized area during morning and evening peak travel periods. 
 
Congestion Management Agency - SBCAG has been designated by the cities and the County 
as the agency responsible for development and implementation of the Congestion Management 
Program under Section 65088 of the California Government Code.  SBCAG is responsible, in 
cooperation with local and state agencies, to identify and resolve traffic congestion problems 
within the County pursuant to specific legislative requirements.   
 
Traffic Solutions – SBCAG, through its Traffic Solutions program, administers a voluntary 
transportation demand management (TDM) program involving employers throughout Santa 
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Barbara County.  SBCAG also provides a countywide rideshare matching and outreach 
program.  SBCAG operates the Clean Air Express commuter bus service and in cooperation 
with the Ventura County Transportation Commission provides the Coastal Express inter-county 
public transit service.  
 
Transportation Management Area (TMA) - In addition, the Santa Barbara County area has been 
designated as a Transportation Management Area pursuant to the provisions of ISTEA and TEA 
21.  This designation imposes certain planning and programming responsibilities on SBCAG. 
 
The combination of these responsibilities ensures that the SBCAG is the most appropriate 
agency to conduct the comprehensive regional planning process for the Santa Barbara County 
area. 
 
SBCAG Board meetings are held monthly, in addition to special workshops, alternating 
locations between Santa Barbara and Santa Maria.  Meeting agendas and materials are 
published at least 3 days in advance on the web and mailed to those interested persons.  In 
compliance with SAFETEA LU meetings are held in convenient and accessible locations with 
remote testimony, TV coverage, press coverage, and a “Public Comment” item on the agenda.  
Participation is provided to a broad range of private and public interests.   
 
Advisory Committees 
 
SBCAG currently has three standing advisory committees that play a very active and important 
role in the comprehensive planning and implementation process.  These committees are the 
Technical Planning Advisory Committee (TPAC), the Technical Transportation Advisory 
Committee (TTAC) and the Santa Barbara County Transit Advisory Council (SBCTAC). All 
advisory committee meetings are open to the public.  Both TPAC and TTAC generally meet 
monthly in Buellton, which is a central location for member agencies.  SBCTAC meets monthly 
in Buellton.  On occasion, all advisory committees meet in other areas of the County.  
Membership rosters are provided in Appendices A, B, and C. 
 
The planning committee, TPAC, is comprised of staff representatives of the County, the eight 
incorporated cities, APCD, and SBCAG.  Additional nonvoting, ex-officio members represent 
Vandenberg AFB, the Local Agency Formation Commission (LAFCO), the County's Housing 
Program and the University of California at Santa Barbara (UCSB).  The transportation 
committee, TTAC, consists of staff representatives from the County, the eight cities, Caltrans, 
APCD, SBMTD, and SBCAG.  Nonvoting, ex-officio members include FHWA, FTA, Vandenberg 
AFB, and UCSB.  While Santa Barbara Metropolitan Transit District is the only special district 
transit agency on TTAC, the city representatives for Guadalupe, Lompoc, and Santa Maria 
represent their transit agencies that are operated by their own agencies. 
 
The Santa Barbara County Transit Advisory Committee (SBCTAC) is comprised of 
representatives from fixed route transit and paratransit providers, social service agencies, non-
profit groups providing social services, and transit users.  The committee advises the board on 
transit issues. 
 
The three committees are active in regional plan and policy development.  The committees 
review and make policy recommendations on fiscal matters, fund allocations, special studies 
and planning documents for submittal to SBCAG.  In this way, policies, plans and programs are 
coordinated with the member agencies.  The committees serve as staff extensions of SBCAG in 
terms of participation in the planning process and serve as a communication link to all local 
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governments and departments in the county.  All three SBCAG advisory committees operate 
under the principles of the Brown Act and are duly noticed and open to the public.  
 
SBCAG also maintains two subcommittees of the Board of Directors, known as “subregional 
planning committees”, one for the South Coast and the other for the North County.  These 
committees were established in 1998 in recognition of the fact that many issues are unique to 
subregions within the county. The subregional committees allow for more focused discussion 
and consensus building on these issues than is possible with the full Board.  The membership of 
the Subregional Planning Committees includes board members representing cities or 
Supervisorial districts within the subregion. The Caltrans District Director is an ex-officio 
member of the committees. The SBMTD board also appoints an ex-officio member to the South 
Coast Subregional Planning Committee. These committees also operate under the principles of 
the Brown Act and are duly noticed and open to the public.  Committee meetings are scheduled 
monthly, but typically are held only when there are sufficient agenda items. Meeting agendas 
and materials are published at least 3 days in advance on the web and mailed to those 
interested persons.  In compliance with SAFETEA LU meetings are held in convenient and 
accessible locations with a “Public Comment” item on the agenda.  Participation is provided to a 
broad range of private and public interests.   
 
SBCAG also appoints members to other ad hoc or standing committees which focus on specific 
issues or topics.  Examples include the Santa Barbara County Travel Model Users Group, 101 
In Motion Technical Advisory Group, and the Coastal Express Policy Steering Committee, the 
ITS task force, Highway 166 Safety Task Force.  
  
Staffing 
 
SBCAG currently has twenty authorized positions as listed below: 
 

1 Executive Director 
1 Deputy Director – Planning 
1 Deputy Director – Programming and Project Development 
1 Administrative Services Officer 
1 Transportation Engineer 
5 Transportation Planners 
1 TDM Program Administrator 
1 Regional Analyst 
1 Public Information/Government Affairs Coordinator 
1 Finance Officer 
1 Executive Secretary / Board Clerk 
1 TDM Project Coordinator 
1 TDM Marketing Coordinator 
1 TDM Transit Coordinator 
1 Administrative Services Clerk 
1 Administrative Assistant 
  

An organization chart for SBCAG is shown on the following page. 
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   Susan Lewis
    Administrative Services Clerk

   Sarkes Khachek    Karin Hodin    Martha Gibbs    Erika Lindemann
    Transportation Planner II     Transportation Planner II     Finance Officer      TDM Project Coordinator
   Andrew Orfila    Brittany Odermann    Joann Hart    Scott Spaulding
    Transportation Planner II     Transportation Planner II     Administrative Assistant      TDM Transit Coordinator
   Bill Yim    Fred Luna    Jonathan Whitt
    Transportation Planner II     Transportation Engineer      TDM Marketing Coordinator
   Brian Bresolin
    Regional Analyst

Staff Organization Chart

Jim Kemp
Executive Director

Cathy Muneio
Executive Secretary / Board Clerk

Michael Powers
Deputy Director

Planning

Stephen VanDenburgh
Deputy Director

Programs

Bob Perkins
Administrative

Services Officer

Kent Epperson
TDM Program
Administrator

Gregg Hart
Public Information / Government

Affairs Coordinator
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Policy  Making Process 
 
Policies stem from the various political bodies within the member jurisdictions of SBCAG. These 
political bodies are the Board of Supervisors and the city councils.  Various citizens' committees 
also interact with policy decisions.  However, for most of its policies, SBCAG closely follows the 
pattern of the local political bodies.  This ensures a true reflection of local policy by its own 
thirteen-member council and by various advisory committees composed of department heads 
and other officials from throughout the county. 
 
SBCAG's broad responsibilities for planning and programming ensure that it can effectively 
establish or influence the policy-making process within the county.  Since the SBCAG Board 
includes an elected official from each of the general purpose governments within the county, its 
policies and decisions directly reflect the concerns and needs of the local jurisdictions and 
consequently, the entire region.  Conversely, the participation of local elected officials on the 
SBCAG board helps to ensure that decisions at the city and county level are informed by an 
understanding of the regional context. 
 
SBCAG recognizes the Tribal Nation of the Santa Ynez Band of Chumash Indians and its 
importance as a regional economic and cultural resource.  SBCAG has consulted with Chumash 
Tribal Council and their representatives in conjunction with the Regional Transportation Plan 
Update, SR 246 Transportation Concept Report, Santa Ynez Airport issues and intercommunity 
transit service.   SBCAG will continue the dialogue with the Chumash Tribal Council to address 
issues of mutual interest and will continue to explore means and methods for inclusion of the 
Tribal Council in the policy-making process. 
 
Coordination 
 
The need for coordination of planning efforts with adjacent counties has increased over the past 
several years as the counties became more inter-related from a transportation and socio-
economic perspective. In 1974, a MOU on planning and project review was established 
between the COGs of Santa Barbara and San Luis Obispo.   
 
SBCAG participates with Ventura, Monterey, Santa Cruz, San Benito, and San Luis Obispo 
Counties in the Coast Rail Coordinating Council, which was established to improve intercity 
passenger service within the coastal corridor, and in the Los Angeles-San Diego-San Luis 
Obispo Corridor Agency (LOSSAN), which addresses Southern California passenger rail issues.  
SBCAG appoints one of its elected officials to serve on the policy boards of these two agencies 
and SBCAG staff serves on the Technical Advisory Committees of each agency. 
 
As the need arises, SBCAG coordinates its planning activities with adjoining counties on a 
project-specific basis.  For example, SBCAG is a member of the Route 166 Safety Task Force 
which also includes Caltrans, the California Highway Patrol, the San Luis Obispo Council of 
Governments, and other city, county and state agencies.  In addition, SBCAG and SLOCOG 
executed a Memorandum of Understanding for the Highway 101/Santa Maria River Bridge 
widening project.  SBCAG is currently participating with Caltrans, SLOCOG, AMBAG and other 
central coast transportation agencies in developing the Central Coast Intelligent Transportation 
Systems (ITS) Architecture and Maintenance Plan.   
 
SBCAG has also worked with both SLOCOG and the Ventura County Transportation 
Commission (VCTC) on the provision of transit services crossing county boundaries.  The 
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Coastal Express, an intercity bus service connecting Ventura, Carpinteria and Santa 
Barbara/Goleta, was initiated in August 2001 through a cooperative effort with VCTC.   
 
Another example of inter-county cooperation was associated with development of the Inter-
Regional Partnership for Jobs/Housing Balance, a joint effort with Ventura County COG funded 
through a grant from the California Department of Housing and Community Development.  Joint 
meetings of technical staff and policy boards work toward implementation of study 
recommendations. 
 
Recognizing the interdependence of the region and the importance of interregional cooperation, 
SBCAG meets with its counterparts in Ventura and San Luis Obispo counties.  In November 
2004, the first-ever joint meeting was held with members of the SBCAG, Southern California 
Association of Governments (SCAG), VCOG and VCTC boards.  A joint meeting of the SBCAG 
and SLOCOG policy boards was held in September 2005. A joint meeting between SBCAG and 
VCTC was held in October 2005.  Follow-up meetings with SBCAG’s regional agency 
counterparts in San Luis Obispo and Ventura County are being scheduled to address 
interregional issues such as 101 corridor congestion, jobs-housing balance, highway, transit and 
passenger rail improvement projects, etc.  SBCAG and SLOCOG have jointly applied for a state 
Planning Partnership Grant to foster cross county regional planning in the area of the Santa 
Maria Valley and Southern San Luis Obispo County and submitted a joint application for state 
Proposition 1B Corridor Mobility Improvement Account (CMIA) for improvements to the Santa 
Maria River Bridge.  Another CMIA application, co-sponsored with VCTC, was submitted to 
improve Highway 101 that links Ventura and Santa Barbara Counties and is the source of 
worsening traffic congestion. 
 
Coordination within Santa Barbara County is facilitated by the interaction of the local 
jurisdictions acting through SBCAG's advisory committees and by the makeup of the SBCAG 
Board.  Because there are only eight general purpose governments within the county, SBCAG 
has been able to achieve effective coordination between and among these entities on most 
regional issues.  The current process of implementing the 101 In Motion Program as discussed 
later is a good example of the level of coordination that has been achieved over the years. 
 
SBCAG also coordinates its planning and programming activities with the special districts within 
the county and with state and federal agencies, as appropriate.  In particular, SBCAG works 
very closely with Caltrans District 5 to plan and program transportation improvements and 
services.  SBCAG also participates in the Tri-Counties GIS group with representatives from 
Ventura and San Luis Obispo Counties. 
 
Consistency 
 
As new requirements are imposed on SBCAG by statutes or regulations, it becomes 
increasingly important - and difficult - to ensure that all of the planning products are coordinated 
and consistent with each other. An example is the need to integrate the Congestion 
Management Program (CMP) with the Regional Transportation Plan (RTP) and Federal 
Transportation Improvement Program (FTIP). The task of ensuring consistency and/or 
conformity is made more difficult by the fact that these plans and programs are developed on 
different schedules.  Some are updated annually; others biennially.  Certain documents, such as 
the RTP, are relatively "stable" from year to year while others such as the CMP can be expected 
to evolve and become more complex and comprehensive over time. 
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SBCAG will endeavor to ensure that all plans and programs are consistent with each other and 
that the linkages between and among the documents are explicit and well documented.  
SBCAG will also strive to attain consistency between the RTP and the local General Plans. 
 
Public Participation 
 
SBCAG consistently attempts to involve all elements of the community in the development of its 
plans and policies pursuant to its adopted Public Participation Plan.  To do this SBCAG relies 
upon public workshops, public hearings, and presentations to civic, business and community-
based organizations, news releases, newsletters, SBCAG’s website and the use of ad hoc 
advisory groups.  SBCAG recognizes the need to involve the community in the development of 
plans and policies as early as possible in the process.  This ensures that the plans and policies 
considered for adoption incorporate, to the extent possible, the views of community members.  
SBCAG Board meetings are held monthly, in addition to special workshops, alternating 
locations between Santa Barbara and Santa Maria.  Meeting agendas and materials are 
published three days in advance on the web and mailed to those interested persons.  In 
compliance with SAFETEA LU meetings are held in convenient and accessible locations with 
remote testimony, TV coverage, press coverage, and a “Public Comment” item on the agenda.  
Participation is provided to a broad range of private and public interests.   
 
Over the past several years, SBCAG has expanded its public outreach program to include a 
general information brochure, monthly electronic newsletters, and timely news releases.  
SBCAG also expanded the web site to include archived newsletters, meeting schedules, 
publications and community links.  SBCAG also added in 2001 a Government Affairs/Public 
Information Coordinator position to its staff to assist in public outreach efforts. 
 
The SBCAG Board initially adopted its Public Participation Plan in 1994 as required by the 
federal Metropolitan Planning Organization (MPO) planning regulations. The plan has been 
updated periodically as needed.  A comprehensive review of SBCAG’s public participation 
procedures was undertaken and an updated plan was adopted on March 21, 2002.  This plan is 
currently being updated to comply with new SAFETEA-LU requirements.  The update of 
SBCAG’s SAFETEA LU compliant Public Participation Plan will be completed by July 2007. 
 
SBCAG’s Public Participation Plan represents a continuation of SBCAG's policies to integrate 
public involvement in all of its planning and programming processes.  Public information and 
public involvement have always been fundamental elements of SBCAG's operating policies and 
procedures and predate any federal or state requirements.  Public involvement and participation 
has traditionally been an integral part of government decision making with public agencies in 
Santa Barbara County and that has been reflected in the ongoing policies and practices of 
SBCAG through the years. 
 
The Public Participation Plan outlines procedures that SBCAG utilizes for each OWP element, 
including outreach procedures for traditionally underserved communities.  SBCAG has identified 
the Black, Filipino, Latino, and Mixteca communities in Santa Barbara County and is working to 
build relationships with the representatives of these communities.  The outreach procedures in 
the Plan include, but are not limited to, mailing of agendas, reports and public hearing notices to 
representatives and leaders of these communities, advocacy groups and social service 
organizations, and Spanish language media outlets. 
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Equal Opportunity 
 
SBCAG complies with the requirements of Title VI of the Civil Rights Act of 1964.  An example 
of this compliance is the annual Countywide Transit Needs Study for the elderly, the 
handicapped, youth, and citizens of limited means.  The Public Participation Plan also 
addresses outreach to traditionally underserved communities. 
 
In past years SBCAG has conducted extensive analyses of the social benefit/effectiveness of 
alternative plans, as well as of the current transportation system.  Plans were evaluated to 
determine the extent to which areas of high concentrations of minority residents were served by 
existing and proposed public transportation systems.   
 
SBCAG has reaffirmed its policies to ensure that full and equal opportunity is given to all 
individuals to apply for and be selected for employment with the organization.  An affirmative 
action program (Resolution No. 90-20) was adopted in 1990 to establish policies and 
procedures to actively recruit and consider for employment members of ethnic minorities, 
women, veterans, and handicapped individuals. SBCAG's affirmative action policy is 
complemented by a separate resolution (90-18) establishing a discrimination-free workplace for 
all current and future SBCAG employees. In summary SBCAG is committed to actively 
recruiting applicants from all disadvantaged groups and, further, to guarantee to all its 
employees that the workplace will be free of all forms of discrimination.  
 
As a recipient of funds from the U.S. Department of Transportation, SBCAG is required to adopt 
a program which will ensure that disadvantaged business enterprises (DBEs) are given the 
maximum opportunity to participate in all contracts financed with USDOT funds.  SBCAG 
adopted its first DBE program in 1981.  New Federal regulations were issued on October 21, 
1987 to ensure the participation of disadvantaged business enterprises in USDOT-funded 
programs.  SBCAG adopted its annual; Disadvantaged Business Enterprise (DBE) Plan again in 
2006 in accordance with the latest State and Federal requirements, and is closely monitoring 
proposed changes in the State of California’s DBE Program currently under consideration by 
Caltrans to conform state policy with recent court rulings.   
 
Elements of the Transportation Planning Process 
 
With the passage of SAFETEA-LU in August 2005 the scope of the planning process required in 
metropolitan planning areas was modified slightly from previous planning regulations contained 
in TEA 21.  The eight planning factors to be considered in the planning process are: 

 
1. Support the economic vitality of the metropolitan area, especially by enabling global 

competitiveness, productivity, and efficiency; 
2. Increase the safety of the transportation system for motorized and non-motorized users; 
3. Increase the security of the transportation system for motorized and non-motorized users 
4. Increase the accessibility and mobility of people and for freight; 
5. Protect and enhance the environment, promote energy conservation, and improve quality of 

life, and promote consistency between transportation improvements and State and local 
planned growth and economic development patterns; 

6. Enhance the integration and connectivity of the transportation system, across and between 
modes, for people and freight; 

7. Promote efficient system management and operation; and  
8. Emphasize the preservation of the existing transportation system. 
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SBCAG has attempted to integrate those principles and strategies throughout its FY 2007-08 
Overall Work Program as described in the following material. 
 
1.  Support the economic vitality of the region 

 
The most important contribution that the transportation planning process can make to support 
the economic vitality of the region is to provide a transportation system that meets current and 
future needs for the efficient movement of people and goods.  The elements in this and previous 
Overall Work Programs are intended to support that objective by ensuring that all transportation 
planning and funding activities are based upon a comprehensive analysis of existing and future 
needs, the land use plans and policies of the local jurisdictions, and a realistic assessment of 
the financial resources that will be needed to develop, operate, and maintain the transportation 
system. 
 
The development and implementation of the Regional Transportation Plan (WE 3810) and the 
Transportation Improvement Program (WE 3890) are the primary means by which SBCAG 
directs strategic transportation investment consistent with regional policies.  These documents 
reflect a regionwide framework that ensures that projects are coordinated across jurisdictional 
boundaries, and that connectivity between transportation modes is maintained.  Implementation 
of the 101 In Motion Consensus Recommendations (WE 3820, 3870, 3880, etc.) will address 
congestion along the primary transportation corridor.  
 
2.  Increase the safety of the transportation system 

 
The transportation system must be designed, operated, and maintained to provide for the safety 
of its users, whether they are in a car, riding the bus, walking, or on a bicycle. These public 
systems and safety concerns must be paramount.  The local jurisdictions, transit operators, and 
Caltrans devote substantial resources to ensure that their respective systems provide a safe 
environment for users.  
 
Safety is an important criterion in SBCAG’s project selection processes, as reflected in the 
Transportation Improvement Program (WE 3890). Other work elements with a significant safety 
component include the regional call box program and South Coast 101 Freeway Service Patrol 
program (WE 5810), the ITS program (WE 3870), and the Airport Land Use Planning program 
(WE 2810).  The Transit Element (WE 3830) will also address the emergency evacuation of 
transit dependent persons and discuss this with our County Transit Advisory Committee 
(SBCTAC).  
 
3. Increase the security of the transportation system 
 
The RTP (WE3810) update added system security as an overall goal with related policies. 
Transit security is enhanced through various ITS strategies and through the development of 
transit passenger amenities (WE 3830).   
 
4.  Increase accessibility and mobility options for people and freight   

 
A truly effective multimodal transportation system must be planned and designed to be fully 
accessible to all users and ideally, to offer options for the movement of people and goods. 
SBCAG conducts its transportation planning process with those principles in mind. Accessibility 
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can be defined in two different ways, both important in terms of providing an adequate 
transportation system.  First, the system and its various modes must be designed to reasonably 
accommodate the needs of individuals who may be physically disabled and must be in 
compliance with the requirements of the Americans with Disabilities Act. Accessibility can also 
be viewed as an attribute of the system that ensures that the transportation facilities and 
services are provided in a way to allow access to all portions of the region for the movement of 
people and goods.  The transportation planning process and the development of the 
transportation system should also attempt to provide options for the user in terms of modal 
choices wherever reasonable.   
 
These priorities for accessibility and mobility will be reflected in the Regional Transportation 
Plan (WE 3810) as well as various modal planning activities (e.g. Transit/Paratransit Planning 
(WE 3830), Passenger Rail Service Planning (WE 3840), Bicycle/Pedestrian Planning (WE 
3850), and the Transportation Demand Management/Ridesharing Program (WE 5830).  In 
addition, SBCAG recently completed an upgrade of its highway call box system that included 
TTY devices for disabled and hearing impaired individuals (WE 5810). 
 
Freight issues have not historically been a major consideration in Santa Barbara County’s 
transportation planning process, although they have been addressed in conjunction with specific 
projects in past years.  SBCAG incorporated freight considerations more explicitly in the recent 
update of the Regional Transportation Plan and will continue to view freight as an important 
element of the planning process.  For example, in 2003, SBCAG completed the State Route 166 
Truck Route Study.  SBCAG also mined the data obtained by SCAG in a truck survey to learn 
more about freight movements.  The coast rail line serves as an important corridor for freight 
movement between northern and southern California. Since these tracks are also used for 
passenger rail services, the needs of freight rail movement must be assessed as part of the rail 
planning issues under WE 3840. 
 
5.  Protect and enhance the environment, promote energy conservation, and quality of life 

 
The consideration of environmental impacts and quality of life issues has been integral elements 
of the planning and development of the transportation system in Santa Barbara County.  These 
considerations are embedded in the plans and policies of the SBCAG member jurisdictions and 
have always played a major role in the development of the long range Regional Transportation 
Plan (WE 3810) and in the selection of transportation projects that conform to the SIP (WE 
4810). Quality of life issues have received even greater emphasis in recent years through the 
discussion and integration of Livable Communities principles in local land use and circulation 
plans.  In particular, in 2002 and 2003, SBCAG was managing the Inter-regional Partnership for 
Jobs/Housing Balance which examined the impacts and causes of existing regional and inter-
regional imbalances of jobs and housing and explored context sensitive solutions in cooperation 
with other local entities – solutions that respect community values while balancing transportation 
objectives and safety.  Now SBCAG is working with agencies in Santa Barbara and Ventura 
Counties in implementing study recommendations.  

 
6.  Enhance the integration and connectivity of the transportation system 
 
The transportation planning process needs to result in a seamless system that truly integrates 
and provides seamless connectivity between the separate modes and services and allows the 
system to function as a unified whole, rather than as a collection of discrete and competing 
modes. This can be a very challenging undertaking for a variety of reasons, not the least of 
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which are the restrictions that have limited the use of certain funds to particular modes. The 
greater flexibility on the use of certain funds as provided through SAFETEA-LU has improved 
SBCAG’s ability to select projects that can enhance the integration and connectivity of the 
transportation system. 
 
SBCAG continues to improve its travel forecasting and GIS capabilities (WE 2840), 
incorporating the ability to model transit trips as well as highway modes.  Travel data derived 
from the 2000 Census (WE 2820) and Caltrans’ Statewide Travel Survey will provide current 
information on the performance of the region’s transportation system, and will enable SBCAG to 
develop improved performance indicators to guide future investment.  
 
7.  Promote efficient system management and operation  

 
The transportation system must be planned, managed, and operated in an efficient manner that 
will make the most effective use of the available resources.  This would include efforts wherever 
practical to increase the people-carrying capacity of the system to ensure that more needs can 
be met within the limited resources.  This will require attention to alternative modes of 
transportation that have the ability to serve transportation needs without requiring major capital 
investments. 
 
Work Elements 3870 (ITS Deployment and Development) and 3880 (Congestion Management 
Program) emphasize strategies for effectively managing the transportation system, promoting 
relatively low cost strategies to enhance the capacity and efficiency of the transportation 
system.  A number of ITS improvements are being pursued with Caltrans, local governments 
and transit operators, and funding was obtained for ITS improvements to the South Coast 
Highway 101 corridor.  ITS work in FY 2007-08 will continue to focus on implementation of the 
Central Coast ITS Architecture and Maintenance Plan.  Continuation of the Freeway Service 
Patrol program (WE 5810) will improve operations on the 101 corridor. 
 
8.  Emphasize the preservation of the existing system 

 
Huge amounts of public funds have been invested over the years to provide the state and local 
transportation systems that exist today.   No matter what might be planned for the future, the 
system of roads and highways that we have today will form the foundation of our transportation 
system.  Consequently, the highest priority for the use of our financial resources must be the 
maintenance and preservation of the existing system.   This has been a basic tenet of SBCAG’s 
planning and policies over the years.  SBCAG’s commitment to this principle is evidenced by its 
programming of significant amounts of discretionary state and federal funds for road repair and 
rehabilitation and replacement of local and regional transit system buses.  In addition, over 80% 
of the local allocations of Measure D funds are allocated for local street repair and maintenance 
(WE 5820).  A key component of the reauthorization of Measure D is providing funds for local 
street and road maintenance, a key policy challenge is also providing funds for transit. The 
Regional Transportation Plan (WE 3810) continues to reflect a priority for system preservation. 
 
Planning Emphasis Areas 
 
In addition to the SAFETEA-LU planning factors described above, each year the Federal Transit 
Administration (FTA) and the Federal Highway Administration (FHWA) provide regional 
agencies with “Planning Emphasis Areas” (PEA’s) for use in the development of the OWP. At 
the time of the development of the draft FY 2007/08 OWP the federal DOT had not yet released 
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its PEA’s for the new OWP  Lacking the new PEA’s, SBCAG prepared its OWP to be 
responsive to those used in the current year OWP.  These emphasis areas identified by FTA for 
FY 2006-07 include:   
1. Incorporation of safety and security in transportation planning. 
2. Participation of transit operators in metropolitan and statewide planning. 
3. Coordination of non-emergency human service transportation. 
4. Planning for transit systems management/operations to increase ridership.  
5. Support transit capital investment decisions through effective systems planning. 
 
In addition FHWA added three additional emphasis areas for the state in FY 06/07: 
 
6.    Project monitoring 
7.    Highway Performance Monitoring System (HPMS) 
8.    Financial Planning/Fiscal Constraint 
 
A summary of how SBCAG has incorporated these issues in the OWP is described below and 
summarized at the end of this discussion. 
 
1. Incorporation of safety and security in transportation planning 
 
Safety concerns are becoming a more integral factor in the SBCAG transportation planning and 
decision-making process. Staff insures safety benefits are addressed in the purpose and need 
statements in planning and programming documents. Safety benefits are also highlighted in the 
long-range plan and short term Congestion Management Plan (WE 3880) and the 101 In Motion 
Project Implementation Plan.   Projects that address safety concerns are identified in the RTP 
(WE 3810) and addressed in the TIP documents (WE 3890).  SBCAG’s project selection criteria 
for programming federal flexible funds specifically consider safety benefits.  The upgrade to the 
Call Box system as part of the SAFE (WE 5810) expanded that system’s access to more users 
and make the system more reliable and the Freeway Service Patrol program has improved 
safety by reducing non-recurrent congestion related accidents.   
 
2.  Participation of transit operators in metropolitan and statewide planning 
 
Transit operators are an integral part of our advisory committees. The largest operator, SBMTD 
is a voting member of TTAC and SBCTAC.  Representatives of SMAT, COLT, SYVT, Easy Lift, 
and SMOOTH are on SBCTAC.  This will continue into the new year and SBCAG will actively 
engage transit operators in the review of the transit needs assessment and other transit 
activities (WE 3830) transportation plans (WE 3710) and programs (WE 3890).   To further the 
implementation of the recommendations in the North County Transit Plan, SBCAG staff 
established the North County Transit Technical Advisory Group to improve coordination among 
transit agencies. 
 
Some years ago our board considered and rejected the option of adding other modes to the 
policy board.  However, SBCAG does actively solicit transit operator participation and input in 
the metropolitan transportation planning process. 
 
3. Coordination of non-emergency human service transportation  
 
Through the efforts of the Santa Barbara County Transit Advisory Committee (SBCTAC), 
SBCAG is continually involved in coordination of transportation related to human services.   
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SBCTAC serves as the primary advisory committee for the implementation of the Public Transit 
Human Services Transportation Plan required by SAFETEA-LU scheduled for adoption by 
SBCAG this fiscal year.   This next year, as specified in Work Element 3830, will see continued 
work in this area.  
 
4.   Planning for transit systems management/operations to increase ridership 
 
SBCAG has been working cooperatively with other regional agencies and Caltrans on the 
implementation of an Intelligent Transportation Systems (ITS) Architecture and Maintenance 
Plan for the Central Coast region (WE 3870)   The Central Coast Strategic Deployment Plan 
was adopted in early 2000, following which the focus of the effort shifted toward implementation 
of high-priority ITS strategies that improve transportation system management and operation.  
WE 3870 describes these activities, and specifies that all ITS strategies proposed for 
implementation will be consistent with the ITS National Architecture.  
 
In addition, operational improvements are identified, assessed, and implemented as viable 
alternatives to capacity increasing projects.  The development of CMP deficiency plans under 
WE 3880 include an evaluation of operational improvements for congestion relief.  The 101 In 
Motion Program (WE 3881) examined various operational modifications to increase transit 
ridership such as improving on time performance with signal preemption, improved information 
flow, improved boarding opportunities, among other options.   
 
5.  Support transit capital investment decisions through effective systems planning  
 
In FY 2006-07, SBCAG completed a major project to upgrade our travel demand forecasting 
capability which added HOV capability to the travel model .  The RTP also estimates capital bus 
replacement needs (WE 3810.)  The North County Transit Plan approved by SBCAG in 2006 
provided a short and long term view of regional transit capital needs.  
 
6.  Project monitoring  
 
SBCAG’s role in monitoring project implementation has expanded significantly with the adoption 
of state timely use of funds requirements and federal emphasis on timely obligation of federal 
apportionments. SBCAG monitors project implementation as part of its responsibilities with the 
transportation improvement program (WE 3890) and Measure D program (WE 5820).  The 
agency is currently implementing an on-line project data-base for the FTIP to assist project 
sponsors in monitoring projects.  
 
7.  Highway Performance Monitoring System (HPMS) 
 
Efforts are made to provide the necessary HPMS data in cooperation with local agencies and 
Caltrans.  This work effort is addressed in Work Element 3820, Highway Planning. 
 
8.  Financial Planning/Fiscal Constraint 
 
With the update of the MTP this last year, the importance of SBCAG ½ cent sales tax became 
very evident in looking at revenue forecasts.  The potential expiration of Measure D in 2010 
reinforces the need to explore renewal options.  A ¾ cent Measure D Expenditure Plan was 
developed during 2005-06, considered and approved by all local agencies, and placed on the 
general election ballot in November 2006. Although it received approval by more than 50% of 
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the voters, it failed to achieve the 2/3 threshold needed to pass. The SBCAG board is currently 
reviewing its options for increasing local transportation revenues prior to deciding next steps.   
 

 
 

Work Elements Addressing Federal/State 
Planning Emphasis Areas 

 
Planning Emphasis Areas (PEA)    PEA Addressed in following Work         

Elements (WE) 
1.  Incorporation of safety and security within 

planning processes 
 

 
WE 3810, 3880, 3890, 5810 

2.   Participation of transit operators in 
metropolitan and statewide planning. 

 

WE, 1840, 3810, 3830, 3880, 3790 4710, 
5740 

3.   Coordination of non-emergency human 
services transportation. 

 

WE 3810, 3830, 3880, 5830 

4.   Planning for transit systems 
management/operations to increase 
ridership. 

 

WE 3830, 3870 

5.   Support transit capital investment 
decisions through effective systems 
planning.  

WE 2820, 2830, 2840, 3830, 3870, 5830 

6.    Project moitoring WE 3810, 3890, 5820 
7.    Highway Performance Monitoring System WE 3820 
8.    Financial Planning/Fiscal Constraint WE 3810, 3890, 5820 
 
Major Regional Issues     
 
Several major issues continue to dominate SBCAG’s comprehensive planning program, and are 
addressed in several work elements of the OWP.  These are briefly highlighted below. 
 
Land Use/Housing/Transportation Linkages   
 
While SBCAG has very limited direct responsibility and authority for land use planning in the 
region, there is increasing recognition of the need to effectively integrate land use and 
transportation planning in order to (1) reduce the impact of sprawl and the consumption of land, 
(2) address the imbalance between jobs and housing in different parts of the region, (3) limit the 
increase in travel demand, and (4) minimize the need for major highway capacity improvements. 
 
The OWP for FY 2007-08 includes several activities designed to help inform decision-makers 
and provide a framework for addressing these issues.  These includes efforts in 101 in Motion to 
address alternatives and joint efforts between SBCAG, VCOG, VCTC, and local agencies to 
implement recommendations from the Inter-Regional Partnership for Jobs/Housing Balance 
project (WE 1820).   SBCAG will also examine jobs-housing relationship between Northern 
Santa Barbara County and Southern San Luis Obispo County in the future. 
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Many urbanized areas have sought to strengthen the links between transportation and land use 
planning through the development of regional growth plans.   State grant funds were made 
available to prepare Regional Blueprint plans in the FY 05-06 state budget.  SBCAG elected not 
to apply for the grant funding.  However, SBCAG has jointly submitted a Partnership Planning 
Grant with SLOCOG for a focused regional blue print effort in the Santa Maria Valley. 
 
Air Quality 
 
Santa Barbara County was originally designated as a “moderate” non-attainment area for ozone 
under the 1990 Federal Clean Air Act.  However, the county did not attain the national ambient 
air quality standards for ozone by its statutory deadline of December 1996. Hence the county 
was given a “serious” designation in 1997.  With ongoing improvements to air quality, the area 
achieved compliance with the Federal ozone standard in early 2000. As a result, the Air 
Pollution Control District, in cooperation with SBCAG, prepared and submitted a 2001 Clean Air 
Plan as a basis for a “maintenance” area re-designation.  Santa Barbara County was 
designated by EPA as an attainment area for the federal 1-hour ozone standard in 2003.    All of 
Santa Barbara County’s federal requirements are documented in the 2001 Clean Air Plan.  The 
USEPA has also designated the county as an attainment area for the federal 8-hour ozone 
standard.  A Clean Air Plan to implement the new federal 8-hour standard is due by June 15, 
2007, under USEPA’s Final Implementation Rule.  SBCAG staff is preparing the mobile source 
emissions component of the new 2007 Clean Air Plan under the leadership of the Santa 
Barbara County APCD.  The plan is on target for approval by June 2007. 
 
Up until June 2005 air quality concerns exerted a major influence on transportation decision-
making in the county.  As a result of the need to adopt an MTP and FTIP in 2005, air quality 
conformity of the Plan with the 2001 APCD Clean Air Plan was re-determined in January, 2005.   
However, in June 2005 the county was designated attainment for the federal 8-hour air quality 
ozone standard and a conformity determination for the TIP and Plan is no longer required. 
 
Traffic Congestion 
 
Traffic congestion continues to be an issue of significant concern to Santa Barbara County 
residents, particularly in relation to the US 101 corridor from Goleta to the Ventura County line.  
SBCAG continues to monitor and address congestion problems through the Congestion 
Management Program (WE 3880) and through ITS development and deployment (WE 3870).  
One of SBCAG’s major efforts in FY 2005-06 resulted in the approval of the 101 In Motion Plan 
and in FY 2007-08 the focus will be on implementation of the final recommended project 
package. The 101 in Motion project emphasized significant public outreach to the general 
public, including traditionally under represented sectors to enable input into decision making on 
proposed measures and projects.  The long-term projects from the 101 In Motion will be 
proposed as amendments to the Highway 101 Deficiency Plan to fulfill this latter objective.  The 
Highway 101 Deficiency Plan will then provide both a short-term and a long-term blueprint for 
improving mobility within the Highway 101 corridor in the South Coast.  SBCAG, acting as the 
lead agency, is working in partnership with Caltrans, APCD, MTD, and local agencies in the 
development and implementation of the 101 In Motion.  
 
Maintenance/Rehabilitation Needs 
 
The condition of Santa Barbara County’s highways, roads and bridges continues to be a major 
issue affecting SBCAG’s transportation plans and program.  While significant funding has been 
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earmarked for this purpose through Measure D and the STIP, the available funds still fall short 
of the projected need.  In the near-term, the state budget deficit and the low priority that the 
California Transportation Commission places on local road rehab projects in the STIP are 
expected to significantly impact STIP funding and state funds for local road maintenance and 
rehabilitation through continued diversions of transportation funds to general fund deficit 
reduction.  In the long term, the expiration of Measure D in 2010 will profoundly reduce funding 
for local roads as documented in the most recent financial assessment in the Metropolitan 
Transportation Plan.  In 2006, SBCAG deleted approximately $13 million in local road rehab 
projects from the STIP that were delayed due to their low funding priority and will be funding 
these projects instead with SBCAG’s regional apportionments of RSTP funding.  SBCAG will be 
working to protect and enhance revenues for system preservation through activities associated 
with the TIP development (WE 3890) and through monitoring of legislative initiatives during FY 
2007-08. 
 
Intercommunity Transit 
 
The need for transit services connecting the various urban areas of Santa Barbara County, and 
between Santa Barbara County and adjacent counties, has been evidenced by an increase in 
long-distance commuting, the TDA unmet needs process and various technical studies.  The 
need for such services is driven in part by the lack of affordable housing in the South Coast 
subregion of the county, which has led to an increase in long-distance commuting from the 
North County and the Ventura/Oxnard area, contributing to traffic congestion and air quality 
problems.  As directed by the SBCAG Board, staff has explored ways of addressing this need.   
  
Staff worked with local elected officials, transit operators, and local agencies of Santa Barbara 
and Ventura Counties to respond to the need for intercommunity transit.  The Coastal Express 
bus service was initiated as a 3 year pilot project in August 2001 and is providing frequent daily 
service between Ventura and Santa Barbara/Goleta. Ridership on the Coastal Express 
continues to grow and the service was expanded and made permanent at the end of the pilot 
program.  SBCAG’s share of the Coastal Express operating subsidy comes from Measure D 
regional program revenues.   
 
In addition, the policy boards of SBCAG and APCD agreed to transfer responsibility for 
administering the Clean Air Express commuter bus service to SBCAG.  This transition was 
completed in late 2001 when SBCAG assumed operating responsibility for this service.  New 
buses were purchased in 2003 and the Clean Air Express commuter service was expanded 
from 8 routes to 11 routes in 2004 and 2005.  Ridership continues to be strong, partially due to 
the high cost of gasoline.   SBCAG is working with the local agencies to transfer operation of the 
CAE to the cities of Lompoc and Santa Maria. This transfer will occur by fall 2007. 
 
SBCAG programmed funds in 2002 to implement regularly scheduled public transit service 
between the Santa Ynez Valley and the South Coast area.  Santa Barbara Metropolitan Transit 
District (SBMTD) began operating the new Valley Express service in March 2005 with newly 
acquired coaches.   
 
SBCAG provided one of its last allocation of CMAQ funds to provide commuter and general use 
transit service between the communities of Lompoc, Santa Maria and Vandenberg Air Force 
Base.  Santa Maria was designated as the lead agency to operate the service.  The Breeze 
initiated intercommunity transit service as a pilot program in May 2005.  In addition, due to the 
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work of SBCAG and NCTAC, Santa Barbara County began providing limited intercommunity 
transit service between Los Alamos and Santa Maria in 2005. 
 
As a result of continued growth and changing demographics in the north part of the county, the 
need for transit services is expanding.  While each of the urban transit operators prepares plans 
for services within the two urbanized areas, there is no comprehensive plan for intercity services 
provided by multiple operators.  Last year the board authorized the development of a North 
County Transit Plan that would serve as blueprint for urban, rural, intercity and commuter transit 
services in this area.   The North County Transit Plan was developed with the assistance of 
SBCTAC and a technical advisory committee of transit operators.  Transit user surveys, web 
site survey technologies and public workshops were used in the extensive public outreach 
program to develop the plan.  The final plan included short and long term recommendations to 
improve coordination and implement new regional transit services. Following public review the 
Northern Santa Barbara County Transit Plan was approved by the SBCAG Board in October 
2006. 
 
Transportation Funding 
 
The Metropolitan Transportation Plan adopted in January 2005 contains a financial analysis that 
demonstrated that sufficient funds will be available for plan implementation only if the Measure 
D ½ cent sales tax is extended beyond its current sunset in 2010, or some equivalent funding 
source is secured.  Local governments have come to rely heavily on Measure D as a primary 
source of funding for roadway maintenance and rehabilitation. In addition, completion of high 
priority regional projects to relieve congestion on Highway 101 and provide for an expansion of 
transportation alternatives will require an extension of Measure D or another local revenue 
source.  Under current state law, extension of the sales tax would require a 2/3 majority vote 
countywide, which will be challenging to achieve.  SBCAG will continue to monitor legislative 
proposals to provide additional transportation funding, and to explore all available funding 
options to address the region’s pressing transportation needs.    
 
After many years of reduced funding for transportation, due to the state budget deficit and the 
diversion of Prop. 42 funds, among other reasons, the passage of recent state transportation 
bond measures bodes well for transportation in California.  SBCAG is poised to compete for the 
discretionary funds that will be allocated to transportation projects and local agencies may see 
some relief for projects that have been delayed due to funding constraints.   
 
The passage of SAFETEA-LU provided a significant increase in overall funding levels for 
highway and transit projects through FY 2008-09.  Some of the program authorization level 
increases such as RSTP and Metropolitan Planning will benefit our region.  However, as a result 
of its recent designation as an attainment area for the federal 8-hour ozone standard, the region 
will no longer be receiving CMAQ funds.  This means a loss of $3 to $4 million annually in 
funding that has been relied upon by SBCAG and local agencies to implement projects that 
reduce mobile source emissions.  In addition, the increased federal funding authorized in 
SAFETEA-LU is not being realized due to the failure to pass a budget appropriations bill in FFY 
06/07.  Funding levels are essentially being frozen at the lower levels contained in the prior year 
budget. 
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Significant FY 2006-07 Accomplishments 
 
SBCAG achieved several major milestones during FY 2006-07, as highlighted below and further 
discussed under each Work Element of the OWP.  Significant accomplishments during the past 
year include the following: 
 
Transportation Plan Update 
 
The Regional Transportation Plan development process has included an extensive public 
outreach program and public involvement in the initial project planning process, in addition to 
outreach and involvement by the public and transit agencies.  Public outreach materials were 
printed in English and Spanish and Spanish language interpreters were available at the public 
workshops.  In addition, there was outreach to a variety of communities including the business 
and goods movement community and minority populations to include Asian, Black and Hispanic.  
There is a public outreach and public involvement process in the review of the draft Regional 
Transportation Plan 2007 Update. 
 
SBCAG has reached out to the Santa Ynez Band of Chumash Indians, consulting with the Tribal 
Council on transportation issues related to the Tribe and potential impacts in proximity to the 
Reservation (proper). 
 
Local agencies have completed a review of the programmed and planned project list, verifying 
their commitments to existing planned projects and identifying new projects. Transportation 
agencies have been requested to express a priority within their planned project list, with the 
understanding that funding may not be available for all new projects. 
 
Staff prepared a Request for Proposals for the Environmental Impact Report (EIR) for the RTP 
and a consultant was selected in September, 2004.  Two public scoping meetings were held in 
December but only a few comments were received.  Staff work on the plan was delayed for 
some time due to staff vacancies, initiation of Measure D reauthorization process, and need to 
complete the 101 In Motion Plan to obtain a complete and up-to-date project list. A draft EIR is 
expected in April 2007.  It is anticipated that the RTP will be adopted by the SBCAG Board in 
July, 2007. 
 
101 in Motion (formerly the 101 Implementation Plan) 
 
A CMP Deficiency Plan for the South Coast 101 Corridor was adopted by SBCAG, the County 
and the cities of Carpinteria and Santa Barbara in June 2002 pursuant to CMP requirements.  
The plan called for the development of the 101 In Motion which will serve as a long term 
strategy for addressing congestion in the corridor.  In fall 2002, SBCAG entered into an MOU 
with Caltrans, the County, the cities of Carpinteria, Santa Barbara and Goleta, the SBMTD and 
the Air Pollution Control District committing the agencies to work together in developing the IP.    
The 101 In Motion Plan considered all options that may contribute to a long-term congestion 
relief strategy and will rely on an extensive community outreach program to achieve consensus.   
SBCAG worked through FY 02-03 to identify funding for completion of the Plan and selecting a 
consultant team to assist in preparing the action plan.  A consultant was selected in November 
2003 after considerable debate by the SBCAG board.  Advisory committees were formed and 
the project was initiated with extensive public outreach. Working with its committees, consultant 
team, and, local agency partners, SBCAG developed eight alternative packages through the 
101 in Motion process.  The packages each contained highway improvement, transit/rail, 
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demand reduction, and operational/ITS components that are intended to provide long term 101 
congestion relief.  The packages underwent technical evaluation and community review.  To 
help ensure that a consensus is reached on the 101In Motion project, an extensive public 
outreach effort was undertaken.  After two years of study, public outreach, and consensus 
building the final 101 In Motion consensus package recommended by the Steering Committee 
and SAC/TAG is a hybrid of elements from the four packages that made it to the final 
evaluation.  In October 2005 the advisory committees and SBCAG board unanimously approved 
the recommended package.   
 
SBCAG’s attention has now turned to funding and implementing the package of congestion 
relief projects contained in the approved 101 in Motion plan.  
 
Measure D Renewal 
 
SBCAG’s existing transportation sales tax will expire in 2010 resulting in the loss of more than 
$30 million annually in funding.  In FY 2005-06, the SBCAG board authorized efforts to place a 
measure on the November 2006 ballot to extend Measure D.  SBCAG hired a consulting team 
to assist in public opinion polling, development of a legislative strategy and preparation of the 
expenditure plan that must be approved before the measure can be placed on the ballot.  A 30 
year extension of the existing ½ sales tax would generate over $1.0 billion in revenues, 
however, the region’s transportation needs for maintenance/repair of the existing system, 
improvements in system capacity and providing expanded transportation alternatives including 
commuter rail and transit exceed $3.0 billion.   SBCAG has been engaged in a challenging effort 
to develop a plan that is balanced, feasible, responsive to community and elected official 
expectations, addresses the region’s highest priority needs and will generate the 2/3 voter 
approval required for passage.  Following a public outreach process, the SBCAG board adopted 
a Measure D renewal plan that was placed on the November 2006 ballot.  The measure would 
have continued the existing ½ cent sales tax and increased the rate by ¼ cent for a period of 30 
years generating approximately $1.6 billion (2006 dollars).  While the Measure D renewal 
received support from 54.5% of county voters, it failed to pass due to the 2/3 voter approval 
requirement.   SBCAG is initiating a process to identify potential revenue sources to replace 
Measure D when it expires and will potentially place an alternative plan for renewal of Measure 
D on the November 2008 ballot.  This effort will be a high priority for SBCAG during FY 07/08. 
 
Proposition 1B CMIA and 2006 STIP Augmentation  
 
SBCAG has worked with Caltrans, the Ventura County Transportation Commission and the San 
Luis Obispo Council of Governments to submit applications for funding of interregional capacity 
increasing projects on Highway to the California Transportation Commission from the Corridor 
Mobility Improvement Account (CMIA).  This $4.5 billion statewide program was created by the 
passage of Prop. 1B in November 2006.  This is an unexpected opportunity for SBCAG to 
delete part of a 4 lane bottleneck beginning in Ventura County and ending in downtown Santa 
Barbara and a potential bottleneck at the Santa Maria River Bridge that could result when the 
Highway 101 widening south of the bridge is completed.   SBCAG also submitted applications to 
begin environmental analysis and preliminary engineering to widen that 4 lane segment of 
Highway 101 not funded by the CMIA program and to fund the Milpas\Cabrillo Hot springs 
project in downtown Santa Barbara. 
 
SBCAG staff also worked with its local agencies, neighboring RTPAs and Caltrans to develop a 
2006 STIP augmentation RTIP, also made possible by the passage of Prop 1B.  SBCAG 
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expects to adopt the RTIP in March 2007.  The RTIP places a priority on funding improvements 
to Highway 101 on the South Coast of the county in addition to the funding received from the 
CMIA program.  In FY 2007/08, SBCAG will also be preparing an RTIP as part of the “normal” 
2008 STIP process. 
 
Transit Needs Assessment  
 
SBCAG working in consultation with the Santa Barbara County Transit Advisory Committee 
(SBCTAC) is preparing the annual Transit Needs Assessment for 2007.   
 
SBCAG conducts an extensive public outreach program to inform citizens of the transit needs 
assessment process.  A public hearing was held on January 18, 2007 in Santa Maria with a 
Spanish language interpreter available for translation. The purpose of the hearing was to allow 
for public comment for new or expanded transit services in Santa Barbara County. Public 
outreach materials are printed in both Spanish and English, public hearing notices are printed in 
the local newspapers, and informational flyers are distributed through transit and social service 
agencies as well. 
 
Local transit agencies have progressively improved their services based upon information 
received through the Transit Needs Assessment process.  Intercommunity transit service 
between the communities of Lompoc, Santa Maria and Vandenberg Air Force Base and 
between Los Alamos and Santa Maria were developed based upon needs expressed through 
the process.  The Breeze service was initiated in May 2005 and its ridership is promising 
 
It is anticipated that the Transit Needs Assessment will be adopted by the SBCAG Board in May 
2007. 
 
As mentioned above the North County Transit Plan was completed in the Fall 2006.  Program 
recommendations have been the subject of continuing discussions with the North County 
Transit Advisory Group which has been examining the necessary steps to transition 
administration and operation of the Clean Air Express to Lompoc and Santa Maria. 
 
Intercommunity Transit Services Development 
 
Staff worked with local elected officials, transit operators, and local agencies of Santa Barbara 
and Ventura Counties to respond to the need for intercommunity transit.  In September, 2000 an 
MOU between SBCAG and VCTC was signed committing both agencies to furthering its 
development.  The MOU was amended in August 2003 and again in May 2004.  The service, 
known as the Coastal Express, was initiated in August 2001.   Based on strong ridership, the 
service was expanded in FY 2004/05 and transitioned from a pilot program to permanent 
service.  Service enhancements in FY04/05 included adding additional express service to 
downtown Santa Barbara. In FY05/06 service was enhanced to Goleta and UCSB.   
 
In addition, the transfer of the responsibilities for administering the Clean Air Express 
intercommunity subscription bus service from APCD to SBCAG has been completed, and 
SBCAG is preparing to award a new contract for continued operation of the service.  Service 
was expanded from 8 daily routes to 10 in 2004/05.  An additional route was added in FY05/06 
bringing the total number of routes to 11.  The Clean Air Express saw a significant increase in 
ridership in FY06/07. 
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Adoption of 2007 FTIP 
 
SBCAG adopted the 2007 FTIP in July 2006.  We are working with Caltrans and our federal 
partners to ensure that the FTIP is SAFETEA-LU compliant by July 2007.   
 
Project Monitoring and Delivery Management  
 
In recent years a great deal of attention was focused statewide on the issue of project delivery, 
owing to the large fund balance that had accumulated in the State Highway Account and large 
balances of regional TEA21 funding apportionments.  Attention to project delivery will again be a 
priority because some projects funded by Proposition 1B have a statutory deadline to be under 
construction by 2012.  Others will be under scrutiny by the California Transportation 
Commission to make progress towards delivery to show voters that promises made by the 
Governor in the Prop 1B campaign are promises kept.   Under SB 45 and AB 1012, SBCAG has 
significant responsibility for ensuring that available funds are programmed and expended in a 
timely fashion.  SBCAG dedicates part of one staff position, with assistance from a consultant, 
to monitoring the status of STIP, RSTP, CMAQ, CMIA, and TE projects, and to assist local 
governments in project delivery.  In addition to providing information on the requirements and 
upcoming deadlines, staff assists project sponsors with submitting required documents such as 
allocation or STIP amendment requests.  This monitoring program was initiated in FY 2000-01, 
and the effort will be continued in the coming fiscal year as part of WE 3890.   
 
SBCAG has also contracted with Ecointeractive, Inc. to install a project tracking database “EZ 
Trak” that uploads and downloads information from the Caltrans CTIPs database.  This 
database will be accessible via the internet for member agencies and Caltrans.  This will help 
SBCAG and its member agencies monitor projects programmed in the 2007 FTIP and 2006 
STIP, ensure that the timely use of funds requirements under SB 45 and AB 1012 are met, and 
make the FTIP amendment process more efficiently.   
 
Year 2000 Census  
 
Staff continues to monitor and distribute results from the Year 2000 census as they become 
available.  Staff also prepared summary reports to respond to public interest in census results. 
 
Travel Model Upgrade 
 
A project to upgrade SBCAG’s travel forecasting model is complete.  The project adds HOV 
lane assessment capability and improves peak hour modeling capabilities.  Long range 2030 
travel forecasts were prepared for the update of the Transportation Plan and the 101 In Motion 
Program, and are currently being revised for the Central Ave./Route 246 travel forecast. 
 
Clean Air Plan 
 
SBCAG staff assisted the Air Pollution Control District in the update of the Federal Clean Air 
Plan.  SBCAG assisted APCD in reviewing and revising the inputs to the EMFAC model for use 
in developing the mobile source emissions analysis and the Transportation Control Measure 
package.  The Plan is slated for public review this spring and adoption by the SBCAPCD Board 
in June 2007 
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Transportation Demand Management / Clean Air Express   
 
SBCAG Traffic Solutions has continued to focus on increasing the productivity of the Clean Air 
Express. One new Clean Air Express routes was added in September, 2005 in an effort to 
reduce traffic congestion and meet the growing demand of long distance commuting from North 
County to the South Coast. Marketing efforts for the Clean Air Express have also increased with 
the goal of increasing ridership and farebox revenue.  Having completed the three-year CMAQ 
funded Clean Air Express expansion project in FY06, SBCAG is expected to allocate additional 
funds to augment APCD grant funds and farebox revenue to continue operating the Clean Air 
Express.  The loss of CMAQ funding in Santa Barbara County due to the attainment of federal 
air quality standards has resulted in the need for alternate funding sources to fund the county 
TDM program, such as federal earmark funds, CMAQ phase-out funds and Regional Measure D 
funds.  In 2006, SBCAG and the Monterey Bay region (both newly designated attainment areas) 
negotiated a two year phase-out of CMAQ funding which will provide the region with $1.9 million 
in additional CMAQ funds and obligational authority.  The SBCAG board programmed these 
funds for continued operation of the Traffic Solutions regional demand management program. 
 
In February, 2004, Traffic Solutions launched a new interactive on-line carpool matchlist that 
enables real time, instant carpool matching.  This program has provided greater convenience to 
potential carpoolers and has also enabled better tracking of carpool activity in Santa Barbara 
County.   SBCAG Traffic Solutions continues to work closely with the largest employers in Santa 
Barbara County in developing incentives and programs to reduce single occupant vehicles in 
congested roadways.  Traffic Solutions recruited 7 employers to participate in the FlexWork 
Santa Barbara pilot program.  The participating employers implemented pilot programs in FY05-
06 and have plans to launch permanent telecommuting and flexible work hour programs in 
FY06-07.  In the winter of 2005, Traffic Solutions assisted the County of Santa Barbara and the 
City of Santa Barbara in developing TDM benefit options for their employees.   
 
Community Outreach/Public Participation   
 
SBCAG has continued to expand its efforts for community outreach in order to make information 
about SBCAG’s work accessible and to involve the public in SBCAG’s decision making 
processes.  Much of this work is accomplished through SBCAG’s Public 
Information/Government Affairs Coordinator.  During FY 2006-076, SBCAG has continued to 
update its website, created summaries of key documents, increased the number of speaking 
engagements with community groups and expanded the use of free media through press 
releases.  In addition, SBCAG has continued a monthly electronic news letter which provides 
timely reports on SBCAG board actions, upcoming meetings and events, news and progress 
reports.  
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Caltrans Information Element 
 
 
 
Caltrans District 5 has prepared an informational element that outlines the Department’s transportation planning activities for the next 
fiscal year.  This information is presented below.   

 
CALTRANS OWP INFORMATION 

ELEMENT FOR 2007/2008 
 

Activity Description Product or Work Element Due Date 
Update various Transportation Concept Reports Transportation Concept Reports Ongoing 
Monitor SBCAG’s OWP, review progress reports, 
process requests for reimbursement and 
amendments. 

Administration (Regional Planning) Ongoing  

Attend SB 45  status of projects meetings Highway Planning Quarterly 
Attend Board meetings Administration (Regional Planning) Monthly 
Voting member on Transportation Technical Advisory 
Committee (TTAC) 

Administration (Regional Planning) Monthly 

Intergovernmental review (IGR) IGR/CEQA   Ongoing 
Participate on transportation model technical 
committee and travel model update. 

Travel Demand Forecasting   As needed 

Participate in Corridor Mobility Plans.    Corridor Mobility Plans  As needed 
Participate in Congestion Management Plan update Congestion Management Plan Update As needed 
Ex-officio member of South Coast Subregional 
Committee.   

District Director and Regional Planning July 2007 to 
June 2008 

Attend Santa Barbara County Transit Advisory 
Committee meetings. 

Transportation Development Act Ongoing 

Participate on Steering Committee for 246/Central 
Ave. extension 

246/Central Ave. extension July 2007 to June 
2008 

Attend City Council and Board of Supervisors 
meetings 

Regional Planning As needed 

Participate in any updates of Regional Transportation 
Plan  

Regional Transportation Plan  June 2008 

Participate in update of Regional Bikeway Plan Bicycle/Pedestrian Planning  June 2008 
Development of the California ITS architecture and 
conformity assessment 

Intelligent Transportation Systems Develop- 
ment and Deployment 

June 2008 

Caltrans 0708 OWP Information.doc 



 

 



 

 

 

 
COMPREHENSIVE PLANNING PROGRAM 



 

 

 



 

 

 
 

Program Administration 
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WORK ELEMENT 1810 
ADMINISTRATION 

 
 
 
Objective 
 
 To manage, support, coordinate and implement SBCAG programs consistent with good 

management practices and in compliance with appropriate state and federal regulations 
 
Previous and Ongoing Work 
 
 This is a continuing activity of SBCAG 

 
Tasks 
 
1. Prepare agendas, minutes, staff reports, and follow-up action log for SBCAG board 

meetings.  
2. Prepare agendas, minutes, staff reports for standing board subcommittees and advisory 

committees including TTAC, TPAC and SBCTAC meetings. 
3. Provide staff training. 
4. Provide program and fiscal management. 
5. Prepare quarterly progress and financial reports. 
6. Conduct liaison with federal and state agencies. 
7. Develop, present and monitor annual budget. 
8. Administer existing FY 2007-08 OWP 
9. Prepare 2008-09 Overall Work Program. 
10. Review and monitor program as appropriate to implement FY 03-04 federal planning 

certification review recommendations and assure SAFETEA LU compliance. 
11. Review and update existing interagency agreements. 
12. Maintain and administer office computer network. 
13. Continue administration of TDM benefits program for SBCAG employees. 
14. Monitor and evaluate legislative proposals on issues of regional and local impact.  

Formulate and communicate positions on legislative proposals when appropriate.  Note: 
State and federal funds will not be used for contracted lobbying efforts. 

15.  Conduct ongoing administration of state and federal grants 
16.  Prepare applications for grants. 
17.  Review and comment on matters of regional interest. 
18.  Update, monitor, and evaluate DBE performance and establish annual DBE goals. 
19.  Conduct consultation and ongoing communication with the Santa Ynez Tribal 

Government. 
20. Complete and implement a compensation and benefits study for SBCAG employees 
 
 
Products         Date 
 
 Agendas, minutes, staff reports      As needed 
 Progress and financial reports      Quarterly 
 Grant Applications        As available  
 Grant Administration       Ongoing 
 Unified program audit       12/07 
 Draft OWP         1/08 
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 Final OWP         4/08 
 Grant Closeout Reports       9/07 
 DBE Plan Goal        9/07 
 Comprehensive salary and benefits study    12/07 

 
 
Budget  Funding 
 
SBCAG $132,100 FHWA PL $116,000 
Consultant  10,000 FTA 5303 9,000 
 $142,100 SBCAG 17,100 

                  $142,100 
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 WORK ELEMENT 1820 
SUBREGIONAL/INTERREGIONAL COORDINATION 

 

 
Objective 
 
 To improve coordination among local jurisdictions and between adjoining counties on issues 

of common concern 
 To provide leadership and staff support on special studies and efforts to resolve issues of a 

regional, subregional, and interregional nature 
 
Previous and Ongoing Work 
 
This is an ongoing activity of SBCAG.  Prior activities include development of regional housing 
needs plan, coordination with local advisory boards and chambers of commerce, and the 
establishment of the South Coast and North County Subregional Planning Committees of the 
SBCAG Board.  In addition, the Jobs/Housing Partnership Planning Program report was 
completed in June, 2004, but implementation work will be continued in this Work Element. 
 
Tasks 
 
1. Participate on regional coordinating committees that affect the interests of SBCAG. 
2. Monitor Local Agency Formation Commission annexation/incorporation proposals for 

impacts on Regional Housing Needs Assessment and potential redistribution of need. 
3. Liaison with local advisory boards and chambers of commerce on regional issues. 
4. Provide ongoing staff support to subregional planning committees of the SBCAG Board. 
5. Monitor planning and development of major facilities  
6. Follow up on recommendations of Interregional Jobs/Housing Partnership Study. 
7. Coordinate with VCOG, VCTC, SLOCOG, and SCAG on regional planning issues 
8. Conduct joint meetings of policy and technical boards as appropriate. 
9. Coordinate with tribal government of Santa Ynez Band of Chumash Indians. 
 

 

Products    Date 
 Implementation of Interregional Jobs/Housing Partnership  

         Project recommendations as appropriate  Ongoing 
• Improved coordination on issues of regional or   Ongoing 
      subregional concern 
 Monitor regional governance and jobs-housing legislation                 Ongoing 
 Hold joint policy board meetings with other regional agencies As needed 
 Hold meetings of subregional planning committees Monthly 

 
 
Budget  Funding 
SBCAG $22,200 FHWA PL $19,500 
  SBCAG 2,700 
   $22,200
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WORK ELEMENT 1830 

PUBLIC PARTICIPATION AND INFORMATION 
 
 
Objective 
 
 To achieve participation by the general public and interested organizations in all aspects of 

the regional planning and decision-making process 
 To disseminate information in an accessible format to the public on a timely basis and upon 

request 
 
Previous and Ongoing Work 
 
 Public Participation Plan adopted in March 2002 and updated to comply with SAFETEA-LU 

planning regulations in FY 2006-07. 
 Establishment of SBCAG website (www.sbcag.org) in 1998, re-designed in 2001, 

restructured and redesigned in 2003 with continuing expansion and development as needed 
 New informational brochure published in 2003 
 Monthly electronic newsletter launched in 2004 
 Ongoing expansion of electronic newsletter database 
 Publish opinion-editorials on regional issues in local newspapers 

 
 
Tasks 
 

1. Provide information dissemination services such as a monthly electronic newsletter, 
expanded web site that will include a section with archived electronic newsletters and 
opinion-editorials on regional issues, the major publications and reports produced by 
SBCAG (e.g. the Regional Transportation Plan), and links to all jurisdictions and 
agencies (e.g. SBMTD, Caltrans, Traffic Solutions, UCSB, etc.). 

2. Continue media relations program that utilizes the press to help educate the public on 
SBCAG issues. Methods of outreach include but are not limited to press releases and 
follow up with key press via e-mail, phone, formal and informal editorial board meetings; 
networking and community events and meetings; and story pitching. 

   3.      Cultivate memberships and participation in local and regional organizations.  
4. Work with community based organizations and advocacy groups to attend meetings to 

build relationships, describe SBCAG plans and programs, and solicit involvement in 
SBCAG activities.  

   5.      Prepare news releases for the media on projects, issues and decisions. 
   6. Provide technical data to interested citizens and organizations on regional issues.  This 
 would cover a variety of requests for technical data and assistance regarding federal and 
 state programs, traffic volumes, census and financial data, etc.   

7. Prepare executive summary documents on the major reports issued by SBCAG. 
8. Provide Spanish translation of public outreach materials where appropriate, and a 
 Spanish language interpreter upon request for workshops and hearings. 
9. Provide for early and continuous public input consistent with provisions of the SAFETEA-

LU and SBCAG's adopted Public Participation Plan. 
10. Conduct separate outreach and consultation process to engage and involve Chumash 

Tribal Council. 
11. Coordinate with local agencies, transit providers, Caltrans District 5, e.g., Community 
 Planning Branch, and others in public participation program implementation. 
12. Prepare and disseminate an annual report on SBCAG activities. 
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13. Review options for improving information dissemination to minority, low-income and 
Native American and Hispanic communities, in compliance with federal Title VI and 
Environmental Justice requirements.  Work with community-based organizations to 
facilitate outreach to  traditionally underrepresented populations. 

14. Create public and/or press events to promote SBCAG projects. 
 

 
Products        Date 
 

 An effective public participation and public information 
      process consistent with SAFETEA-LU requirements  Ongoing 
 SBCAG Website maintenance and enhancements  Ongoing 
 SBCAG General Brochure     March 07 
 Executive Summaries of reports     Ongoing 
 Community Presentations     Ongoing 
 SBCAG Monthly Electronic Newsletter    Monthly 
 SBCAG Annual Report      April 07 
 Project status reports      Quarterly 

 
 
Budget  Funding 
 
 
SBCAG $176,200 FHWA PL $146,000 
  FTA 5303 9,000  
  SBCAG 21,200 
   $176,200 
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WORK ELEMENT 1840 

TRANSPORTATION DEVELOPMENT ACT (TDA) ADMINISTRATION 
 
 

Objective 
 
 To ensure that funds made available to claimants under the state TDA are provided on a  

timely basis and used effectively in compliance with all applicable statutes and regulations 
 To assess unmet transit needs 

 
Previous and Ongoing Work 
 
 SBCAG, as the Regional Transportation Planning Agency for Santa Barbara County, has 

been responsible for TDA administration since it became law in 1971. 
 
Tasks 
 
1. Update Transportation Development Act (TDA) claim manual as necessary.  Assist local 

agencies in preparing claims. 
2. Apportion and allocate TDA funds in a manner consistent with state regulations, SBCAG 

policies and local claims. 
3. Complete fiscal and compliance audits for all claimants. 
4. Monitor implementation of prior triennial performance audit recommendations. 
5. Monitor proposed changes in TDA statutes and regulations.  Advise claimants regarding 

the implications of significant changes.  Provide input to Statewide TDA Advisory 
Committee. 

6. Conduct annual assessment of unmet transit needs in compliance with statutes. 
 
 
Products         Date 
 
 Fiscal and compliance audits of all claimants    12/07 
 Implement triennial performance audit for all operators   Ongoing 
 TDA Claim Manual       2/08 
 Report on Unmet Transit Needs Findings    4/08 

 
 
Budget  Funding 
 
SBCAG $30,500 SBCAG  $30,500 
 



 

 

 
 
 
 
 
 
 
 

 
Comprehensive Planning and Analysis 
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WORK ELEMENT 2810 
AIRPORT LAND USE PLANNING 

 
 
 
Objective 
 
 To ensure the orderly development of lands in the vicinity of public use airports within Santa 

Barbara County and ensure consistency of land use development with the Airport Land Use 
Plan. 

 
Previous and Ongoing Work 
 
This is an ongoing activity of SBCAG as the designated Airport Land Use Commission for Santa 
Barbara County.  Previous work has resulted in the development and adoption of the Airport 
Land Use Plan. 
 
Tasks 
 
1. Provide technical assistance to local agencies and airports regarding implementation of the 

Santa Barbara County Airport Land Use Plan (ALUP). 
2. Prepare staff reports to the Airport Land Use Commission on matters of land use 

compatibility or consistency.  Monitor airport noise impacts and develop mitigation 
strategies for identified problems such as applying noise easements and land use controls 
to impact areas to reduce airport operator liability. 

3. Review environmental documents by applying the criteria in the ALUP and guidelines from 
the newly updated Caltrans Airport Land Use Planning Handbook. 

4. Review proposed revisions to airport master plans, FAR Part 150 studies, general plans, 
heliport layout plans and proposed ordinances to determine consistency with the ALUP. 

5. Coordinate with Caltrans Aeronautics Program on the implementation of the Caltrans 
Airport Land Use Planning Handbook update. 

6. Coordinate with the State of California, airport authorities, and local jurisdictions on matters 
related to airport land use policies and implementation. 

7. Coordinate with airport authorities to seek funding support toward updating the 1993 Santa 
Barbara County Airport Land Use Plan.  The update will reflect revised airport master 
plans, Part 150 studies, guidelines from the 2002 Caltrans Airport Land Use Planning 
Handbook update, and new FAA advisory circulars.  An application for funding has been 
filed with the Caltrans Aeronautics Program. 

8. Prepare a series of supplemental amendments to update the 1993 ALUP including policy 
reviews and updates on land use compatibility evaluation criteria to facilitate ongoing 
review of environmental documents.  Full 1993 update will be prepared upon receiving 
supplemental state funding.  Draft RFP to invite consultant bids for the 1993 ALUP update 
as necessary. 

9. Incorporate technical graphics for all county airports including newly adopted airport 
influence areas, clear and approach zones, flight tracks for each county airport as part of 
the supplemental amendments to enhance staff capability in the review of environmental 
documents.   

10. Apply visual techniques and enhanced graphical capabilities in TransCAD for ALUP 
amendment updates, airport noise and land use analysis and mapping. 
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11. Update ALUC information and graphics on SBCAG website including Airport Influence 
Area, ALUC legislation, and other technical information including the latest development 
regarding the status of the ALUP update. 

12. Integrate the technical information graphically online in conjunction with the “TransCAD For 
The Web” project in Work Element 2850. 

 
 
Products   Date 
 
 Staff reports, letters of comment  Ongoing 
 Supplemental amendments of the 1993 ALUP   As required 
 Graphics updates for each county airport  Ongoing 
 Full ALUP Update and approval by the Board 

      (Contingent on supplemental funding)  6/08  
  
 
Budget  Funding 
 
SBCAG $29,400 Santa Barbara County $15,000 
Consultant  50,000 SBCAG 64,400 
 $79,400              $79,400 
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    WORK ELEMENT 2820 
CENSUS DATA CENTER 

  
 
Objective 
 
 To function as the Census Data Center for Santa Barbara County for the compilation, 

analysis and dissemination of year 2000 Census data and preparation for the 2010 
Census 

 
Previous and Ongoing Work 
 
 Dissemination and analysis of the Census Summary Tape Files 1, 2, and 3 (the 100% and 

the sample return data files from census 2000) to local jurisdictions, agencies and the 
general public. 

 Integration of new census data into SBCAG forecasting model and other planning 
applications such as environmental justice, transportation model update, Interregional 
Partnership for Jobs Housing Balance, and the Regional Housing Needs Plan. 

 Coordination with local jurisdictions general plan and housing element updates in use of 
census data. 

 Population estimates for LAFCO special districts and other geographic areas. 
 Development of Census Hispanic and Older Adult population summary and overview on 

the SBCAG website and mailings to appropriate social service agencies and others. 
 Development of thematic maps portraying journey to work commuting data. 

 
Tasks 
 
1. Develop requests, in cooperation with other jurisdictions, for electronic and/or print 

versions of data from State Census Data Center and U.S. Census Bureau. 
2. Develop cost sharing arrangements, as necessary, to obtain and process data. 
3. Procure, process, prepare, and distribute census data and census maps to interested 

parties. 
4. Respond to extensive public requests for census data and interpretation of data as 

appropriate.  Coordinate data collection and distribution with cities, county, and libraries. 
5. Liaison with Census Bureau and State Census Data Center on census training, meetings. 
6. Integrate Census Tiger files and other census data into Geographic Information System 

developing visual aids portraying census and demographic data as well as Regional 
Transportation Plan project locations. 

7. Apply census and socioeconomic data to network travel model and other SBCAG projects 
8. Produce Census reports for use by general public as the data becomes available. 
9. Review of the American Community Survey (ACS) Countywide results and City level data 

as it becomes available. 
10. Update Census 2000 housing unit counts with data from the Congestion                      

Management Program and other local sources 
11.  Update and Compare Census 2000 population counts and estimates with data from the 

Department of   Finance  
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Products         Date 
 
 Dissemination of 2000 Census data 

 to cities, county, libraries, and interested parties   Ongoing 
 Technical assistance on the use of census data    Ongoing 
 Special reports analyzing available 2000 Census data 

 And those trends evident from evaluating changes between 
 1990 and 2000        Ongoing 
• Analysis of Census migration and household size data  1/07 
 Compare available Census 2000 information with other     

data sources, such as Dept. of Finance and local agencies  Ongoing 
•    Overview of the ACS data releases for Technical Planning  

  Advisory Committee       12/07 
• Assist local governments in their local update of  Census Addresses 

(LUCA)         7/07  
 
  
Budget      Funding 
 
SBCAG $36,400 FHWA PL $24,000 
  FTA 5303 8,000 
  SBCAG 4,400 
   $36,400 
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 WORK ELEMENT 2830 
 REGIONAL GROWTH FORECAST 
  
 
Objective 
 
 To update Regional Growth Forecast 2000, develop data records, and respond to public 

requests for information on forecast 
 
Previous and Ongoing Work 
 
 Interregional Jobs Housing Partnership Report, 2004 
 Analysis of Congestion Management Program (CMP) Land Use Data Submittals 
 Regional Growth Forecast 2000, Adopted March 2002  
 Development of traffic analysis zones (TAZ) level forecasts for SBCAG transportation 

model 
 Development of growth forecast outreach materials for RTP public workshops 

 
Tasks 
 
1. Make presentations to city/county agencies and interested parties upon request.  

 
2. Prepare report on comments and staff responses to public workshops and revise draft 

forecast as necessary. 
3. Conduct public hearing on draft forecast at SBCAG board.  Board adopts forecast as 

amended. 
4.   Advocate for incorporation of consistent use of new forecast in other plans and program 
5.   Prepare socioeconomic data base for travel model forecasts. 
6.   Provide forecasts for RTP and assist in evaluation of alternative RTP scenarios. 
7.  Prepare special forecasts for transportation modeling and air quality planning as necessary 

for SIP update. 
8.  Continue development of GIS mapping capability and coverages. 
9.  Monitor CMP housing and land use data.   
10. Track performance of growth forecast. 
11. Coordinate with development of other growth models and forecasts in the county. 
12. Continue compiling demographic and socioeconomic data such as birth and mortality 

records retirement, and migration.   
13. Participate with SLOCOG in partnership planning grant for Santa Maria – Southern SLO 

County. 
 
  
Products         Date 
 
 Maps and visual representations of forecast demographics  
 and other variables       Ongoing 
 Outreach to interested agencies and organizations   Ongoing 
 Updated land use, economic, and demographic data files  As appropriate 
 Public Workshops      June/July 2007 
 Board Adoption of Forecast      July/August 2007 
 Implementation and Monitoring      Ongoing 
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Budget  Funding 
 
SBCAG $36,400 FHWA PL $24,000 
  FTA 5303 8,000 
  SBCAG 4,400 
   $36,400 



SBCAG FY 2007-08 Overall Work Program – Page 38  
 

 

 WORK ELEMENT 2835 
 CENTRAL COAST PARTNERSHIP PLANNING GRANT  

(Joint grant application with SLOCOG pending) 
  
 
Objective 
 
 Develop data and information for local decision making on challenging growth issues.  
 Facilitate communication between agencies in Santa Barbara and San Luis Obispo on 

cross-border planning issues. 
 
Previous and Ongoing Work 
 
 Interregional Jobs Housing Partnership Report, 2004 
 Regional Growth Forecast 2007  
 Development of traffic analysis zones (TAZ) level forecasts for SBCAG transportation 

model 
 Joint meetings between SBCAG and SLOCOG 

 
Tasks 
 
1. Update land use, economic, and demographic data files 
2.  Prepare maps and visual representations of land use and other data 
3. Issues outreach to city/county agencies, elected officials, and interested parties  
4. Acquisition, testing, of models 
5. Scenario development and testing 
6. Hold public workshops  
7. Revise report and hold consensus summits 
8. Prepare final report 

 
 

Products    Date 
  
• Data Files         9/07 
• Scenario Development       2/07 
• Public workshops        2/08 
• Draft Report        4/08 
• Final Report approved by Board      6/08 
 
 
Budget  Funding 
 
SBCAG share staff (est.) $64,400 State Grant (total)  $293,000 
Consultant (SBCAG est.)   50,000 Local Match (total in-kind) 58,400 
Total SBCAG                 $114,400 Total                             $351,400* 
 
*Revenue and cost sharing between SLOCOG and sub-recipients of SBCAG, Cities of Santa            
Maria and Guadalupe, County of San Luis Obispo, and County of Santa Barbara. 
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WORK ELEMENT 2840 

REGIONAL HOUSING NEEDS PLAN 
  
 
Objective  
 
 Allocate California State Department of Housing and Community Development Countywide 

Housing need to local jurisdictions 
 
Previous Work 
 
 Regional Housing Needs Plan adopted March 1992 and December 2002.  

 
Tasks 
 
1. Verify validity of countywide housing need by income level provided by State Department 

of Housing and Community Development. 
2. Respond to HCD allocation for clarifications/adjustments as necessary 
3. Review Housing Needs with TPAC and Board 
4. Prepare technical report on proposed allocation criteria. 
5. Develop housing allocations to individual jurisdictions and unincorporated areas by income 

level.    
6. Report on distribution by income level and review with TPAC. 
7. Prepare draft report and review with TPAC. 
8. Present report for Board consideration and comment. 
9. Conduct public workshops on draft allocation report 
10. Review and revise draft report 
11. Board adopts report 
12. Report transmittal to local agencies for inclusion into local housing elements. 
 
 
 Products    Date 
  
• Review of State Regional Needs Estimate    9/07 
• Draft Housing Needs Estimate      12/07 
• Draft Housing Allocation Report      4/08 
• Final Report approved by Board      6/08 
 
 
Budget  Funding 
 
SBCAG $99,700 State Grant $79,760 
  SBCAG 19,940 
   $99,700 
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WORK ELEMENT 2850 
TRAVEL DEMAND FORECASTING 

  
 
Objective  
 
 Apply SBCAG’s expanded countywide travel forecasting model using the new model 

software 
 Apply travel model in cooperation with local agencies to forecast traffic growth, assess 

demand for roadway and intersection improvements, evaluate land use alternatives, 
evaluate transportation control measures (TCMs) and determine conformity between 
transportation and air quality plans 

 Use GIS capability to develop highway, transit, bikeway, and other networks on model to 
assess characteristics of the network, e.g. miles of roads or bikeways by functional class 

 Develop information for public and decision makers on future effects of proposed 
transportation projects and land use policies on transportation system. 

 
Previous and Ongoing Work 
 
 Completion of the expanded travel model using TransCAD software in November 2006 
 Applied the model for regional and sub-area modeling including the Lompoc 246/Central 

Avenue Extension project 
 Application of the model to evaluate various alternative transportation consensus package 

measures of the Highway 101 IM Project 
 Continue application of the model to assess various capital improvement options  
 Continue development of enhanced evaluation capabilities including performance 

measures, visualization techniques for reports and presentations 
 
Tasks 
 
1. Continue to apply the expanded model to evaluate various capital improvement options 

and monitor the implementation of the final consensus packages recommended by the 101 
in Motion project including HOV, commuter rail, express transit, and transportation demand 
management strategies.    

2. Utilize the expanded model to explore non-motorized modes of transportation, i,e., bike 
and pedestrian and to examine the impacts on “smart growth” strategies. Test Blueprint 
Land Use Alternative Scenarios to assess the integration of land use and transportation 
interactions 

3. Update the travel model’s socioeconomic database from the current 2000 base year to 
2005 base year extend the growth forecast from 2030 to 2040, and Update the model 
traffic count data to 2005 and develop traffic forecast fact sheet that contains summaries of 
transportation statistics for 2005 base year, and 2040 future year. 

4. Calibrate the travel model to 2005. Update the long-term travel forecast to 2040 under an 
average day and in three time periods (AM, PM, and Off-Peak) for highway and transit 
models. 

5. Continue refining TAZs in the model in conjunction with the 2005 American Community 
Survey Project.  Coordinate with Ventura and San Luis Obispo Counties to better model 
external trips.  Coordinate activities with Work Element 2820 (Census Data Center) and 
Work Element 2830 (Regional Growth Forecast). 
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6. Apply the model’s expanded employment database for all future forecasts.  Incorporate 
survey results from the 2006 Caltrans Statewide Travel Survey data and from the latest 
2005 ACS database as appropriate.   

7. Provide model output and technical assistance to Caltrans District 5, as staff time permits, 
for System Planning documentation, Corridor Studies, Project Initiation Documents, and 
project level modeling and forecasting and traffic analysis for state highway projects.  
Provide technical assistance, as time permits, to local agencies and consultants for project 
specific requests and sub-area modeling. 

8. Coordinate with Traffic Solutions to incorporate the regional bikeway network as part of the 
model network database.  Develop GIS capabilities to map transit routes and corridor 
buffers, bikeways, analyze carpool match list by zip code, and other TDM analysis 
capability as appropriate. 

9. Develop feasibility study scope of work to address SR 166 W (Santa Maria to Guadalupe) 
Bypass connection to US 101, north. 

10. Integrate travel model software and intersection LOS software (Traffix) with CMP reporting.  
Assist local agencies with standardizing intersection LOS analysis and reporting using LOS 
software in conjunction with the Work Element 3880 (Congestion Management).   

11. Provide staff training on travel forecasting.  Conduct literature review to remain aware of 
latest modeling trends and other model software developments including traffic simulation, 
activity-based modeling, smart growth, and the ongoing FHWA Transportation Model 
Improvement Program (TMIP). 

12. Implement “TransCAD for the Web” to provide information online to the general public with 
interactive mapping capabilities on socioeconomic data, trends and travel demands 
including Census 2000 information, county-to-county traffic flows, traffic counts and future 
travel forecasts, etc.  Assess in-house staffing and funding impacts.   

13.  Continue participation in Central Coast Transportation Model Users Group and California   
 Inter-Agency Forums, local and nation-wide modeling focus groups in Transportation 
 Modeling for information sharing and model enhancement. 

 
 
Products         Date 
 
 New SBCAG travel model with 2005 calibrated base year and  

2015/2020/2030/2040 forecasts as required for RTP and FTIP 12/07 
 Update model forecast report as necessary      3/08 
 Enhancement of peak hour, emissions, and   

       TCM analysis capabilities      Ongoing 
 Bikeway and roadway network parameters    12/07 
 Technical memos and reports      As appropriate 
 Maintenance of database      Ongoing 
 Revised short- and long-term travel forecasts    Ongoing  

  
 
Budget   Funding 
 
SBCAG $86,000  FHWA PL $89,500 
Consultant  10,000   FTA 5303 8,000 
Travel Model Maintenance  15,000  SBCAG 13,500 
 $111,000   $111,000 



 

 

Transportation Planning and Programming 
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WORK ELEMENT 3810 

REGIONAL TRANSPORTATION PLAN (RTP) 
  
 
Objective 
 
 Develop and maintain a comprehensive, long-range, multimodal transportation plan for the 

region consistent with state and federal requirements 
 Adopt 2007 Regional Transportation Plan 
 Monitor implementation of 2007 RTP to ensure continued compliance with state and 

federal planning requirements 
 Establish policies and performance objectives for investments in region’s transportation 

system  
 Identify revenues needed to maintain and improve transportation system 

 
Previous and Ongoing Work 
 
 VISION 2030, Regional Transportation Plan 2007 
 Metropolitan Transportation Plan 2004 
 Highway 101 Implementation Plan (101 in Motion) 

 
Tasks 
 
1. Adopt 2007 RTP and publish Regional Transportation Plan in electronically accessible 

format for public review.. 
2. Ensure consistency of the 2007 RTP with other regional planning and programming 

documents (e.g., CMP and Clean Air Plan). 
3. Review proposed projects and programs for consistency with the adopted RTP and in 

support of goals for the continued development of an integrated, multimodal transportation 
system 

4. Meet with County Emergency Services Coordinator to discuss SBCAG role in emergency 
 services planning and implications for the RTP system safety and security issues. 

5. Employ Visualization Techniques such as maps and graphics in plan amendments  
6. Continue consultation with Santa Ynez Band of Chumash Indians, resource and 

conservation agencies, and others identified in MPO planning regulations. 
7. Monitor and update the Coordinated Public Transit-Human Services Transportation Plan 

as appropriate. 
8. Prepare regional spending plan for submission to state review committee as a prerequisite 

for receipt of state bond funds. 
9. Monitor implementation of 101 in Motion improvement projects 
 
 
Products        Date 
 
 Final Revised Draft RTP 2007     07/07 
 RTP Approval       08/07 
 RTP on SBCAG web site      9/07 
 Highway 101 IM review      12/07 
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Budget  Funding 
 
SBCAG $41,500 FHWA PL $37,300  
Consultant 10,000 FTA 5303 8,000 
 $51,500 SBCAG 6,200  
   $51,500 
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WORK ELEMENT 3820 
HIGHWAY PLANNING 

  
 

Objective 
 
 To develop, update and maintain monitoring programs and conduct special studies for the 

roadway system within the county 
 
Previous and Ongoing Work 
 
 Annual traffic count program. 
 Annual Highway Performance Monitoring System program submittals to Caltrans 
 101 Operational Improvements Project Development Team participation 
 Travel Trends Report,2005 
 Traffic monitoring program activities in connection with various management systems 
 Caltrans 101/Linden Casitas Interchange Project Team participation 

 
 
Tasks 
 
1. Continue to work with Caltrans, the community, and advisory committees on planning, 

environmental, and transportation impacts of improvement alternatives to Highway 101 
from Milpas Street to Ventura County line including those identified in the 101 in Motion 
plan.    

2. Continue participation in the Caltrans Linden/Casitas Interchange Improvement project 
and to provide modeling and technical assistance to Caltrans D5 and consultants toward 
modeling the revised Linden/Casitas Interchange improvement alternatives to achieve 
better configuration design and circulation.  

3. Participate with Caltrans and SLOCOG in development of Corridor Management Plan in 
support of Corridor Mobility Improvement Account project nomination for Santa Maria 
River Bridge 

4. Participate with Caltrans D5 and D7 and VCTC in development of Corridor Management 
Plan in support of Corridor Mobility Improvement Account project nomination for Highway 
101 widening from Mussel Shoals to Milpas Street. 

5. Continue ongoing traffic count program to monitor traffic growth in Santa Barbara County, 
particularly on the segment of Route 101 between Milpas Street and the Ventura County 
line. 

6. Assist the City of Goleta, and other agencies, in the update of the local Transportation 
Improvement Program. 

7. Coordinate with Caltrans and local jurisdictions in traffic count data acquisition and review.  
Integrate the traffic count program as part of the Travel Demand Model database.  
Respond to public requests for traffic count data.  Develop capabilities to provide traffic 
counts on SBCAG website through the use of TransCAD-for-the-Web. 

8. Produce a traffic count and monitoring report focusing on user-friendly traffic count data 
and graphical information on trends for the general public. 

9. Incorporate transit ridership data by route from transit agencies as part of the travel trends 
data collection effort to facilitate the development of the transit model. 

10. Coordinate with the county in the planning of the County’s Traffic Management Center to 
improve traffic data collection and traffic monitoring system for county roadways. 
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11. Coordinate the traffic monitoring activities with Highway Performance Monitoring System 
requirements.  Submit annual HPMS sample site report to Caltrans. 

12. Analyze the heavy duty truck survey data provided by SCAG on Route 101 based on 
Southern California Association of Governments (SCAG)’s light duty vehicle survey with 
respect to locations on Route 101 between Ventura and Santa Barbara County line. 
Coordinate with local jurisdictions, Caltrans, and FHWA on revisions/additions to functional 
reclassification of highway system. 

13. Participate in Caltrans System Planning efforts including updates of the Transportation 
Concept Reports, Transportation System Development Program and the District System 
Management Plan. 

14. Monitor ground access to primary air carrier airports at Santa Barbara and Santa Maria 
and assess freight movements.  Coordinate with Caltrans District 5 and Caltrans Division 
of Aeronautics to address issues. 

15. Monitor implementation of previous corridor study recommendations. 
16 Produce a highway fact sheet brochure summarizing countywide modes of travel, journey 

to work info, roadway/intersection operations, accidents and air quality. 
 
 
Products         Date 
 
 Annual HPMS submittal       2/08  
 Implementation of corridor study recommendations   Ongoing 
 Functional reclassification changes/additions submitted  As appropriate 
 National Highway System designation changes/additions 

    submitted         As appropriate 
 Provision of data to public upon request    As appropriate 
 Technical memos on trucks/light duty vehicle surveys on Route 101 As appropriate 
 Corridor Management Plan, Highway 101/Santa Maria  

 River Bridge project        3/08 
 Corridor Management Plan, Highway 101 South widening  3/08 
 Development of public information brochure on traffic trends  3/08 
 Travel trends and monitoring report     12/07 
 Highway Summary Fact Sheet      5/08  

        
 
Budget   Funding 
 
SBCAG $95,800 FHWA PL $84,000 
  SBCAG 11,800 
   $95,800 
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WORK ELEMENT 3821 
SR 246/CENTRAL/PURISIMA FEASIBILITY STUDY 

  
 

Objective 
 
 Develop MOU between involved agencies for a feasibility study of the road development 

and improvement options in the study area.  
 Identify and assess options such as improving SR246 and the Robinson Bridge to address 

flooding, improving and extending Central Ave., and bridging the Santa Ynez River to 
connect Central to SR 246, and other options as appropriate.  

 Assess the cost effectiveness of identified options based on SBCAG SR 
246/Central/Purisima Travel Forecast Report 

 Assess impacts and benefits of proposed project and alternatives 
 Evaluate Intersection LOS on SR246/Central Avenue Extension  alternatives 

 
 
Previous and Ongoing Work 
 
 SR 246/Central/Purisma Travel Forecast, 2006 
 SR 246 widening PSR 
 Central Avenue Extension Intersection LOS analysis  

 
 
Tasks 
 
1. Continue to meet with Steering Committee consisting of representatives from City Public 

Works and Planning, County Public Works and Planning, Caltrans and SBCAG.  
Investigate the need to expand the steering committee to include additional stakeholders 
(e.g. farm bureau, Chumash Tribe, etc.) 

2. Develop cooperative agreement and cost sharing plan among participating agencies to 
fund feasibility study. Secure local funding commitments.  

3. Assess available grants to fund study and submit application for funds as available.  
4. Complete RFP for feasibility study that addresses environmental issues such as flooding, 

wetlands, agricultural lands classification and Williamson Act commitments, archeology, 
economic impacts, among other issues. 

5. As funds permit, release RFP, review responses, recommend contractor to SBCAG Board 
and execute contract. 

6. Conduct initial public workshop on scoping issues. 
7. Contractor prepares draft feasibility study. 
8. Report reviewed by study team, revised and distributed for formal agency review. 

Next Fiscal Year 
9. Prepare and release public draft report 
10. Conduct public workshops on report. 
11. Present report to Lompoc City Council, County Board of Supervisors, and SBCAG Board. 
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Products         Date 
 
 Signed MOU, including cost sharing agreement, among agencies 9/07  
 Local funding commitments      12/07     
 Draft and Complete RFP for feasibility study    1/08 

 (contingent on local funding) 
 Select consultant for feasibility study         3/08 
 Develop draft report for internal review      6/08 

 
          
Budget    Funding 
 
SBCAG $36,200 FHWA PL $31,800 
  SBCAG 4,400 
   $36,200 
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 WORK ELEMENT 3830 
TRANSIT/PARATRANSIT PLANNING 

  
 
Objective 
 
 Monitor transit services within the county, to ensure that public and transit agencies are in 

compliance with all federal and state requirements, including the Americans with 
Disabilities Act,  that services are provided efficiently and effectively, and that unmet 
transit needs are addressed  

 Provide public agency staff and elected officials with information documenting the 
relationship between land use and effective and efficient public transit service 

 Provide assistance to public, transit and social service agencies in support of the 
development of mobility opportunities 

 Provide transit planning assistance to local public and transit agencies to include 
operating, capital and grant planning activities. 

 Provide transit planning assistance to local and public transit agencies for the provision of 
transportation opportunities for the transit dependent and the choice rider, including a 
focus on the use of transit as a means to reduce vehicle congestion. 

 
Previous and Ongoing Work 
 
 Transit Needs Assessment 2007 
 Coordinated Public Transit - Human Services Transportation Plan 2007 
 Triennial Performance Audits 2007 of public transit agencies (COLT, SBMTD, SMAT and 

SYVT), Consolidated Transportation Service Agencies (CTSA’s) (Easy Lift Transportation 
and SMOOTH) and SBCAG  

 North Santa Barbara County  Regional Transit Plan 2006 
 North County Intercommunity Transit Service Implementation Plan 2004 
 Social Services Transportation Coordination and Consolidation Action Plan and Inventory 

Update 2002 
 Transit Resource Guide 2002 

 
Tasks 
 
1. Develop countywide transit policies that examine long range transit issues such as 

regional services, alternative fuels, connectivity, Section 5307 apportionments, and 
intermodal connections. Develop policies with input from providers and users.  Ensure 
policies and programs are linked to future updates of the RTP. 

2. Provide assistance as appropriate, including written review, to assist transit agencies in 
updating short range transit plans and in developing other planning documents.  Work with 
SBMTD in their update of the SRTP. 

3. Monitor implementation of SBMTD’s South Coast Transit Plan, and of SRTPs for COLT, 
SBMTD, SMAT, and SYVT. 

4. Attend transit agency board meetings as appropriate. 
5. Continue ongoing monitoring of all transit operations within the county, including analysis 

of ridership, operating, financial, and vehicle fleet data, to ensure effective and efficient 
use of resources and update of RTP. 

6. Facilitate new or restructured transit service proposals related to unmet transit needs 
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7. Evaluate availability and efficiency of transit services for elderly persons, persons with 
disabilities, and persons of limited means, as well as for the general public.  Coordinate 
with Work Element 2720, examination of Census 2000 special tabulations on aging. 

8. Provide staff support to the Santa Barbara County Transit Advisory Council and the North 
Santa Barbara County Transit Technical Group. 

9. Maintain up to date agreements with transit operators 
10. Implement short and long term recommendations from the 2006 North Santa Barbara 

County Transit Plan, as appropriate.  
11. Work with transit agencies, CTSAs (Easy Lift and SMOOTH), social service agencies, and 

non-profit providers to monitor and update the coordinated Public Transit - Human 
Services Transportation Plan. 

12. Evaluate JARC, New Freedom, and Section 5310 applications for consistency with 
Consolidated and Coordinated Plan. 

13. Review and comment on local agency updates of land use elements, circulation elements, 
community plans, and land use development proposals to ensure that transit, bicycle, 
pedestrian, and intermodal connectivity needs have been addressed 

14. Fulfill all responsibilities as the designated recipient for FTA Section 5307 funds 
attributable to the Santa Barbara County Transportation Management Area 

15. Review and evaluate FTA Section 5310, 5311, 5311(f), 5313(b), 5316 and 5317 
applications.  Prepare Section 5311 Program of Projects 

16. Provide technical assistance to transit operators in the areas of planning, marketing, and 
other issues, upon request; monitor and report on transit legislation 

17. Prepare updates to the Transit Resource Guide with maps and graphics. 
18. Continue to monitor fixed route transit systems' implementation of their Paratransit Plan 

Updates to ensure that they comply with requirements of Americans with Disabilities Act 
19. Coordinate with SLOCOG to implement transit planning for newly expanded Santa Maria 

urbanized area and provide appropriate allocation of FTA 5307 formula funds 
20. Explore inter-regional commuter transit service with SLOCOG and SMAT regarding the 

San Luis Obispo / Santa Maria commuter corridor 
21. Continue to promote and support efforts to establish a regional transportation system that 

provides intercommunity service 
 
Products  Date 
 
 Section 5307 grant application reviews      As appropriate 
 Staff reports on transit issues       As appropriate 
 Santa Barbara County Regional Transit Map    8/07 
 Section 5310, 5316 and 5317 grant review                                8/07 
 Santa Barbara County Regional ADA Certification Card  9/07 
 Transit Resource Guide (English & Spanish),2007      10/07 
 Section 5311 program of projects       12/07 
 Public Transit - Human Services Transportation  Plan Update     2/08 
 Transit Needs Assessment 2008         4/08 

 
 
Budget  Funding 
 
SBCAG $126,700 FTA 5303 $120,000 
TDA Audits  10,000 SBCAG 16,700 
 $136,700  $136,700 
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WORK ELEMENT 3840 
PASSENGER RAIL SERVICE PLANNING 

  
 
Objective 
 
 Assess need for improvements to the rail system 
 Assist in the provision of facilities to meet expanded passenger rail service to the county 
 Promote intermodal connectivity of the transportation system 

 
Previous and Ongoing Work 
 
 LOSSAN North Strategic Plan, 2007 
  
 101 In Motion Consensus Package includes commuter rail analysis, 2005. 

 
Tasks 
 
1. Work with Amtrak on the refinement and implementation of its strategic plan for the coast 

corridor. 
2. Monitor passenger use of rail stations to assess adequacy of parking and other services 

(e.g. transit access, ticket machines, message signs), and identify projects to remedy 
deficiencies, if any. 

3. Coordinate with District 5 planning staff and other agencies, Caltrans Division of Rail, 
Amtrak and the railroads to implement rail plans and improve service. Propose and assess 
rail mainline improvement projects for federal, state, and regional programs. 

4. Work with other member agencies of LOSSAN to assess regional rail service and 
recommend projects of mutual benefit.   

5. Advocate for changes in schedules of Surfliner to meet commuter needs. 
6. Coordinate with LOSSAN, Caltrans Division of Rail, and other agencies in implementing 

the LOSSAN Strategic Plan for the area north of Los Angeles. 
7. Participate with SCAG and VCTC in rail study. 
8. Participate with the members of the Coast Rail Coordinating Council in the implementation 

of the Coast Rail Improvement Plan.  Propose and assess rail mainline improvement 
projects for federal, state, and regional programs. 

9. As a member of the Coast Rail Coordinating Council, support efforts to add Caost Daylight 
train service between San Francisco and Los Angeles. 

10. Assess vehicle trip reduction potential of rail alternatives examined in Highway 101 In 
Motion. 

11. Monitor California’s State Rail Plan to ensure that coastal concerns and improvements are 
considered and that incremental higher speed improvements along the coast are included 
in state’s passenger rail planning process. 

12. Participate in ongoing efforts to evaluate the feasibility and implementation of commuter 
rail. 

13. Assess capital improvement, funding needs, institutional framework for implementation of 
commuter rail project. 
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Products         Date 
 
 Coast Rail Improvement Plan Update     1/08 
 Staff reports on rail passenger plans to Board    Quarterly 
 Continued assessment and action on commuter rail project   Ongoing 
 LOSSAN Strategic Plan for corridor north of Los Angeles (Caltrans  

 Lead agency in cooperation with LOSSAN partners)  7/07 
 SCAG Rail Study Approved      12/07 
 Proposed rail projects for STIP      2/08 
 CRCC and LOSSAN policy board meetings    Quarterly 
 CRCC and LOSSAN Technical Committee meetings   Bi-monthly 
 Applications for state and federal funds    As Open 

 
 
Budget  Funding 
 
SBCAG $36,900 SBCAG $46,900 
Agency Contributions to                      
LOSSAN/CRCC 10,000 
 $46,900               
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WORK ELEMENT 3850 
BICYCLE/PEDESTRIAN PLANNING 

  
 
Objectives  
 
 Ensure the development of a regional bicycle transportation plan that meets all 

requirements of the California Bicycle Transportation Act (pursuant to California Streets 
and Highways Code, Section 890-894.2) 

 Encourage jurisdictions to participate in the development of a regional bicycle 
transportation plan and adopt the plan upon completion.  Also encourage jurisdictions to  
complete bicycle studies and implement the bicycle elements of their planning documents 
to assist in efforts to complete the regional bikeway system 

 Address inter-jurisdictional issues by encouraging implementation of region-wide bikeway 
policies and standards 

 
Previous and Ongoing Work 
 
 1994 Regional Bikeway Study 
 Draft 2007 Regional Bikeway Plan 

 
Tasks 
 
1. Continue update of the Regional Bikeway Study to meet all California Bicycle 

Transportation Act requirements for a bicycle transportation plan. 
2. Review and incorporate, as appropriate new federal and state policy on bikeway and 

pedestrian planning. 
3. Hold public hearings and obtain jurisdictional approval of the Regional Bikeway Plan. 

Submit the Regional Bikeway Plan to Caltrans upon adoption of the Plan by SBCAG. 
4. Provide technical assistance to and review planning documents of jurisdictions preparing 

bicycle elements.  Ensure documents comply with the Regional Bikeway Plan and approve 
final bicycle elements submitted by jurisdictions. 

5. Monitor implementation of Regional Bikeway Plan through review of local plans and 
project EIRs. 

6. Review and comment on applications for bicycle funding. 
7. Encourage public works departments of local jurisdictions to add bike and pedestrian 

counts to traffic count programs. 
8. Use GIS capability of traffic modeling to assess network parameters (e.g., miles of Class II 

bikeways) and to prepare bike lanes maps by classification. 
9. Work with jurisdictions within Santa Barbara County, including the Santa Ynez Band of 

Chumash Indians, to ensure coordination in the development of bikeways that extend 
across jurisdictional boundaries within the county. 

10. Coordinate with San Luis Obispo County and Ventura County on the development of 
bikeways that extend across county boundaries, and coordinate with Caltrans on the 
development of bikeways that affect state highways. 

11. Remain informed regarding issues of interest to local bicyclists and pedestrians through 
forums such as the Santa Barbara Bicycle Coalition. 

12. Monitor and, if appropriate, comment on potential legislation that would affect the planning 
and funding of bicycling and walking as transportation modes. 
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13. Coordinate with bicycle and pedestrian advisory groups to ensure that planning efforts 
consider bicycle and pedestrian links to highways (particularly appropriate interchanges 
and intersections) and transit facilities 

 
 
Products         Date 
 
 Draft Regional Bikeway Plan   8/07 
 Regional Bikeway Plan approved by local jurisdictions  

 and SBCAG Board.   12/07 
 Technical assistance to jurisdictions in updating   Ongoing 

      bicycle elements in planning documents    
 Review of bicycle funding applications   As appropriate 

 
 
Budget  Funding 
 
SBCAG $84,800 FHWA PL $74,500 
  SBCAG 10,300 
   $84,800 
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WORK ELEMENT 3870 
ITS DEVELOPMENT AND DEPLOYMENT 

  
 
Objective 
 
 Optimize application of new technology and information to improve efficiency of 

transportation systems 
 Maintain and periodically update the ITS Architecture  Plan 
 Insure projects conform to regional architecture portrayed in ITS Architecture and 

Maintenance Plan 
 Implement ITS projects funded by Measure D, federal earmarks, STIP 

 
Previous and Ongoing Work 
 
 South Central Coast ITS Strategic Deployment Plan (SDP), May 2000 
 ITS video, February, 2001 
 ITS project proposals funded by RTIP 
 Prepare ITS Master Plan for South Coast of Highway 101 

 
Tasks 
 
1. As part of the Steering Committee for the development of the Central Coast ITS Strategic 

Deployment Plan, staff will continue to meet on a quarterly basis to review Central Coast 
ITS deployment, and insure the viability of the Strategic Plan by promoting its ongoing 
maintenance.  SBCAG will work with Central Coast ITS Coordinator and other central 
coast MPO representatives in implementing and updating the ITS Architecture, developing 
inter-agency agreements, and fulfilling other requirements as time and resources permit. 

2. As a partner for the FHWA Partnership Planning grant to fund a South Central Coast ITS 
Coordinator position, SBCAG along with the South Central Coast Steering Committee, will 
work with the ITS Consultant, Transcore, to complete the Regional Architecture Update 
(including Turbo Architecture software training, reviewing/updating the ITS Strategic 
Deployment Plan project list architecture, developing an Architecture Implementation Plan 
and a Architecture Maintenance Plan); facilitate the incorporation of ITS into the MPO 
planning and programming process; assist in ITS project implementation; and, facilitate 
ITS promotion and outreach.     

3. Explore development of Smart Call Box that monitors traffic and weather data. 
4. In cooperation with the Central Coast ITS Steering Committee, continue to participate and 

provide input to Caltrans on the California ITS Architecture and System Plan. 
5. Staff will coordinate input from TTAC and others on ITS applications within Santa Barbara 

County.  Develop local working group as appropriate to advance ITS projects. 
6. Review and comment on materials and information produced by FHWA, Californian 

Alliance for Advanced Transportation Systems (CAATS), state agencies, and other parties 
proposing ITS plans, programs and projects. 

7. Explore development of 511 traveler information system of to provide real time information 
on traffic conditions.  

8. Work with Caltrans D5 to facilitate the continued deployment of field instruments 
(electronic message signs, and, enhanced surveillance) to promote the development and 
expansion of the regional TMC. 
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9. Develop working group of local and state traffic signal technicians to develop regional ITS 
signal architecture. 

10. Review statewide ITS Training Materials. 
11. Update the County architecture file using the protocols and procedures developed in the 

Central Coast ITS Strategic Plan.  The update will incorporate the projects developed in 
the ITS Action Plan.  Prepare a report summarizing the changes to the architecture. 

12. Develop a Countywide ITS location map using Transcad.  Consider using in the 
Architecture Update Report. 

13. Prepare an ITS Master Plan for Highway 101 for the corridor starting at Highway 126 in 
Ventura County to Winchester Canyon in Goleta working with Caltrans Districts 5 & 7, 
VCTC, CHP, local public works departments and emergency service providers; determine 
projects needed to complete an ITS system for the corridor; prioritize the projects; 
strategize how to utilize available and future funding to complete the system; adopt an 
MOU to assign agency responsibility for funding and delivering projects.   

 
 
Products         Date  
 
 Review of ITS Projects       Ongoing 
 Central Coast ITS Committee Meetings    Quarterly 
 ITS Architecture Conformity assessments    As needed 
 Working Group Recommendations on Integration   Ongoing 
 Architecture Update Report      12/2007 
 ITS Master Plan for South Coast 101     August 2007 
 MOU for implementation of ITS Master Plan    November 2007 

 
 
Budget  Funding 
 
SBCAG $72,400 FHWA PL $63,600 
  SBCAG 8,800 
   $72,400 
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WORK ELEMENT 3880 

CONGESTION MANAGEMENT PROGRAM 
  
 
Objective 
 
 Implement and update the Congestion Management Program 
 Implement and maintain the Federal Congestion Management System 

 
Previous Work 
 
 Thirteenth Annual Conformity Assessment in 2006 
 Fourth Biennial Update of the CMP/CMS in 2003 
 Highway 101 Deficiency Plan, 2002 
 Technical Assessment,: Intersection Level of Service Traffic Analysis Evaluation, Fall 2002   

 
Tasks 

 
1. In cooperation with local jurisdictions, monitor traffic counts, levels of service, land use 

impacts, mitigation measures, transportation demand management activities, and capital 
improvements to evaluate their impact on congestion. 

2. Develop the fifth biennial update of the CMP with input from local agencies.  Incorporate 
new data collected since the last update in 2003 and revise as appropriate.  Evaluate 
potential new performance measures. 

3. .  Perform floating-car speed surveys, or other measurements, on those segments that 
exceed the CMP LOS standards to further verify operating conditions on the state highway 
system. 

4. Perform LOS analyses for CMP signalized intersections using the ICU Methodology.  
Update the intersection volume/LOS database using TRAFFIX software. 

5. Perform the two-lane rural highway analysis using the HCS software. 
6. Evaluate the application and integration of simulation modeling software for CMP analysis. 
7. Evaluate local jurisdictions conformance to CMP/CMS by assessing traffic count data, 

implementation of amended CEQA review process, and implementation of approved 
deficiency plan action lists and adopted TDM programs, monitor adequacy of CMP/CMS 
system impact assessment and mitigation as part of the determination of the jurisdiction's 
conformance with the CMP. 

8. Monitor and review CMP/CMS performance measures and data. 
9. Integrate results of 101 In Motion into 101 Deficiency Plan as feasible. 
10. Prepare annual conformance assessment and report to SBCAG Board.  Conduct follow-up 

as needed. 
11. Work with jurisdiction(s) and APCD in the preparation and analysis of individual deficiency 

plans.  As required by statute, hold noticed public hearing within 60 days of the receipt of 
the deficiency plan. 

12. Work with local jurisdictions to ensure assessment and mitigation of inter-jurisdictional 
impacts on the CMP system per CMP requirements.  Review environmental documents 
prepared for projects that might affect CMP system. 

13. Review, comment on, and approve transportation models used by local jurisdictions for 
traffic analyses.  Coordinate this task with Work Element 2740. 
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Products         Date 
 
 Annual Conformance assessment.     3/08 
 Review of environmental documents     Ongoing 
 Updated CMP        4/08 
 Deficiency Plans       As Needed 
 Amendment to 101 Deficiency Plan      12/07 

 
 
Budget  Funding 
 
SBCAG $106,400 FHWA PL $93,500 
  SBCAG 12,900 
   $106,400 
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WORK ELEMENT 3890 
TRANSPORTATION IMPROVEMENT PROGRAM 

  
 

Objective 
 
 To maintain a coordinated, multi-modal, multi-year program of transportation projects 

consistent with anticipated local, state and federal revenues and in compliance with state 
and federal requirements 

 
Previous and Ongoing Work 
 
 Preparation of annual AB 1012 Obligation Plans 
 Development and adoption of the 2008 RTIP   
 Development and  
 2007 FTIP SAFETEA-LU Compliance  
 Participate in Prop 1B program guideline development  
 Prepare Prop 1B applications and compete for Prop 1B funding   

 
Tasks 
 
1. Identify transportation improvement needs from RTP, public hearings, technical 

committees, agency requests, corridor concept plans, SRTPs, and request preparation of 
Project Study Reports by Caltrans and local agencies for projects that will be candidates 
for the 2008 RTIP.  

2. Participate in the working groups charged with drafting issue papers and developing 
guidelines for the implementation of Proposition 1B. 

3. Identify project funding opportunities from program components of Proposition 1B and 
prepare project applications. 

4. Monitor progress of projects programmed in the 2006 STIP to ensure SB 45 timely use of 
funds requirements are met.  Attend quarterly status meetings with Caltrans and local 
agencies. Prepare reports on STIP projects and present to SBCAG board. Attend 
individual Project Development Team meetings. 

5. Provide direct assistance as needed to local agencies in development and implementation 
of projects programmed in current STIP and FTIP.   

6. Work with Caltrans and local agencies to monitor progress and provide support for the 
timely delivery of projects in the current Federal TIP.  Prepare annual funding obligation 
plan, which includes estimated obligations of STIP project funds, and submit to Caltrans 
and CTC pursuant to AB 1012.  

7. Prepare amendments to the adopted FTIP as required consistent with state and federal 
guidelines, regulations and statutes, including financial constraint analysis.  

8. Attend CTC and RTPA group meetings to monitor and provide input on state and federal 
legislation, program guidelines, and other policy matters related to the implementation of 
the current STIP and FTIP. 

9. Prepare 2008 RTIP based on Fund Estimate adopted by the California Transportation 
Commission. 

10. Assist local agencies in obtaining grant funds for transportation improvements from 
various sources including Environmental Enhancement and Mitigation program, Safe 
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Routes to School, Caltrans minor program and federal SAFETEA-LU discretionary 
programs. 

11. Ensure that SBCAG's public participation procedures are followed in preparing and 
amending all programming documents. 

12. Provide input and assistance to Caltrans in the development and implementation of state 
administered programs including State Highway Operation and Protection Plan and 
Interregional Improvement Program. 

13. Administer and allocate State Highway Account funds, which have been received in 
exchange for federal Regional Surface Transportation Program fund apportionments.  

14. Work with Caltrans and other regional agencies toward full integration of local, state and 
federal programming documents through the development of the California Transportation 
Improvement Program System (CTIPS).  Continue to actively participate in the Caltrans 
Data Base Users Group (DBUG)\ and the California Federal Programming Group (CPFG). 

15. Continue to subscribe to a data base service that allows easier tracking and managing of 
projects in the FTIP and viewing of the data base via the internet by project sponsor staffs.  
After a trial period, evaluate the possibility of making the database accessible to the public 
via the internet. 

 
 
 Products         Date 
 
 STIP Progress Reports       As required 
 FTIP Amendments       As required 
 2007 SAFETEA-LU FTIP      As required 
 Obligation Plan (AB 1012)      4/08 
 STIP amendment requests/Deadline extension requests  As required 
 Annual obligated project list      Annually 
 FTIP database          ongoing 
 CMAQ Annual Report       2/08 
 2008 RTIP        12/07 
 Proposition 1B project funding applications    As required 

 
 
Budget  Funding                      
 
SBCAG $330,600 FHWA PL $153,000 
  STIP PPM Funds 137,000 
  SBCAG 40,600  
   $330,600 
 



 

 

AIR QUALITY PLANNING 
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WORK ELEMENT 4810 
FEDERAL SIP AND STATE AIR QUALITY PLAN DEVELOPMENT 

  
 
Objective 
 
 To prepare and submit Federal and State Air Quality Plan submittals, in cooperation with the 

Santa Barbara County Air Pollution Control District (APCD).  Under a Memorandum of 
Understanding with the APCD, SBCAG is responsible for preparation and approval of 
Transportation Control Measures included in Federal and State Air Quality Plans. 

 To assess the air quality impacts of the RTP with adopted SIP. 
 
Previous Work 
 
 Adoption of MOU on Division of Responsibilities for Clean Air Plan submittals pursuant to 

the Federal and California Clean Air Acts 
 Adoption of the 2001 Clean Air Plan (Maintenance Plan) SIP submittal in December 2002 
 Adoption of the 2004 Clean Air Plan - Triennial State Clean Air Plan 
 Conformity assessment and findings between adopted SIP and amendments to the 2004 

MTP and 2004 FTIP 
 Developed emission factor and emission inventory modeling capability using EMFAC 2005 

 
Tasks 
 
1. In cooperation with APCD, assist in developing the Federal Clean Air Plan update (2007 

Clean Air Plan).  Review comments on e on-road mobile source emission inventories and 
forecasts for the 2007 Clean Air Plan.  Review public comments on TCMs proposed for 
further study in the 2007 Clean Air Plan for possible application in Santa Barbara County.  
Continue to work with the APCD and VAFB in developing consistent socio-economic data 
bases and forecasts. 

2. Outreach to APCD Community Advisory Committee and public on plan. 
3. Track ARB’s modifications to  EMFAC2006 and examine implications of using the new 

model for SIP development and on-road mobile source emissions modeling. 
4. Examine implications of new or revised air quality standards, new state initiatives in Global 

Warming, and implications of court decision on use of 1 hr. or 8 hr. standards. 
5. Liaison with Caltrans, County, cities, transit providers on TCMs and TCM implementation. 
6. Track implementation status of each SIP TCM project and develop a list of possible 

substitution projects for each TCM project as a contingency for project failure. 
7. Review updates to Regional Growth Forecast for incorporation VMT projections and 

emission forecasts of the federal and state  Clean Air Plan.  
8. Assist the APCD in the development of a comprehensive federal Clean Air Plan that 

attains the federal Ozone Standard, including: on-road mobile source emission inventories 
and TCM development, evaluation, and selection 

9. Monitor EPA/USDOT regulations and guidelines on conformity and implications of recent 
court decisions on conformity. 

10. Assess impacts of changes in projects in Plan on air emissions as needed 
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Products         Date 
 
Review of changes to EMFAC      Ongoing 
Assist APCD in responding to public comments on draft plan  7/07 
Assist APCD in final plan approval      8/07 
Assistance to APCD on mobile source evaluation of new RGF  12/07 
Review and assessment of conformity regulation changes   Ongoing 
 
 
Budget  Funding 
 
SBCAG $22,600 APCD  $20,000 
  SBCAG 2,600 
   $22,600 



 

 

 

Program Delivery/Services 
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WORK ELEMENT 5810 

SERVICE AUTHORITY FOR FREEWAY EMERGENCIES 
  
 
Objective 
 
 To provide and maintain a system of motorist-aid call boxes on Santa Barbara County 

highways 
 
Previous and Ongoing Work 
 
 Installation of call boxes and initiation of call box service in February 1991 
 Completed Callbox Capital Improvement Plan in 2001 
 Upgraded call boxes to digital and ADA compatibility in January 2007 
 Transferred call box dispatching services from CHP to private call center 
 Initiated a Freeway Service Patrol on the South Coast 101 corridor 
 Conduct public education on call box system with SLOCOG for North County 
 Assumed responsibility from SLOCOG for call phone service on Highway 166  

 
Tasks 
 
1. Provide staff support to SAFE Board; prepare reports, agenda and minutes for board 

meetings. 
2. Monitor vendor contracts and agency agreements and coordinate the activities of the call 

box vendor, cellular service provider, California Highway Patrol, Caltrans, and technical 
consultant. 

3. Participate in statewide SAFE committee to share pertinent information and ideas and to 
monitor legislation related to call box service. 

4. Ensure that call boxes are maintained and in proper working order. 
5. Develop and administer a SAFE budget. 
6. Monitor use of call boxes to determine if changes are warranted in CHP dispatch protocol, 

system hardware, public education, etc. 
7. Update call box system implementation plan consistent with CHP/Caltrans guidelines. 
8. Inspect, test and put into service upgraded call boxes. 
9. Determine feasibility of using the digital technology of the upgraded call boxes to transmit 

motorist aid information to SBCAG and\or Caltrans websites or operations centers.   
10. Administer Freeway Service Patrol towing company contract for the 101 South Coast 

Corridor 
11. Monitor performance of Freeway Service Patrol, provide annual status reports, secure 

state grant funding to continue program.  
12. Monitor interface of private call center dispatching services and CHP dispatching and 

facilitate periodic meetings to address issues and concerns. 
13. Install Cold Spring Bridge Suicide Prevention Call Boxes 
14. Monitor operation and performance of Freeway Service Patrol program on south coast 101 

corridor and evaluate feasibility of expansion of FSP services on Highway 101  
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Products         Date 
 
 Freeway Service Patrol for 101 South  Coast Corridor   ongoing 
 Annual performance report to Board on FSP    4/08 
 Installation of Cold Spring Bridge Suicide Prevention Call Boxes 8/07 
 Private call center\CHP dispatch meetings    As needed 
 FSP meetings w\CHP & tow contractor     Quarterly 
 FSP Expansion Feasibility Study     6/08 
 North County Public Education Campaign (radio\TV PSAs)  1/08  

 
 
Budget  Funding 
 
SBCAG $53,500 SAFE $53,500 
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WORK ELEMENT 5820 

LOCAL TRANSPORTATION AUTHORITY 
  

 
Objective 
 
 To effectively and efficiently administer and implement the transportation projects and 

programs specified under the Measure D local transportation sales tax 
 
Previous and Ongoing Work 
 
 Local Allocation Rules 
 Measure D ordinance and expenditure plan 
 Measure D 10-Year Progress Report 
 Measure D Local Program of Projects 

 SCA 3 and Transportation Priorities Voter Opinion Survey 
 2005/06 Voter Opinion Surveys on Measure D Renewal 
 Preparation of Expenditure Plan and Ordinance for Renewal of Measure D for November 

2006 Ballot 
 Preparation of Expenditure Plan and Ordinance for Renewal of Measure D for November 

2008 Ballot 
 
Tasks 
 
1. Administer Local Allocation of funds; prepare estimates and apportionments, evaluate 

local Measure D programs of projects, allocate funds, conduct annual fiscal/compliance 
audits. 

2. Prepare annual Measure D regional program of projects for approval by SBCAG Board 
and incorporate into the Federal TIP. 

3. Work with a public outreach consultant and measure fund recipients to educate the public 
about the benefits and successes of the Measure D program. 

4. Distribute paratransit funds to transit operators consistent with Measure D ordinance and 
LTA policies. 

5. Provide staff support to LTA Board; prepare staff reports, agendas, and minutes for 
meetings. Prepare and administer LTA budget. 

6. Participate in Self-Help Counties Coalition including monitoring and commenting on state 
legislation and policies affecting local transportation sales tax measures. 

7. Monitor legislation affecting local sales tax measures including legislative proposals 
authorizing establishment or extension of local transportation sales tax measures.  
Compile information as needed for development of new transportation expenditure plan.  

8. Prepare annual report, summarizing progress to date on Measure D program and outlining 
financial condition of program. 

9. Complete preparation of an expenditure plan for a renewal of Measure D to extend it 
beyond its 2010 sunset.  

10. Provide public information on proposed expenditure plan to be placed on November 2008 
ballot. 

 
 
 Products         Date 
 
 Measure D Program of Projects     7/08 
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 Updated Local Allocation rules      As needed 
 Measure D Annual report      12/07 
 Measure D Expenditure Plan      12/07 
 Informational materials on Measure D reauthorization   As needed  

 
 
Budget  Funding 
 
SBCAG $377,400 Measure D Funds $477,400 
Consultant  100,000   
 $477,400 
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WORK ELEMENT 5821 
LTA REGIONAL PROGRAM PROJECT DEVELOPMENT  

  
 
Objective 
 
 To implement projects in the Measure D expenditure plan in a timely and cost effective 

manner.   
 
Previous and Ongoing Work 
 
 2004 Measure D Strategic Plan 
 Measure D 10-Year Progress Report 
 Bond Refinancing 
 Completion of regional highway and transit projects in expenditure plan  

 
Tasks 
 

1. Update Measure D Highway Program Strategic Plan including project costs, schedules 
and scopes, financing plan and LTA policies.   

2. Prepare reports on progress and implementation of Strategic Plan 
3. Initiate agreements with Caltrans, local agencies and private firms to complete project 

development work.   
4. Award and administer construction contracts. 
5. Maintain a public information program to advise residents and travelers on progress in 

implementing projects and provide information regarding impacts of construction on traffic. 
6. Administer contracts with private consultants to assist Caltrans in delivering Highway 101 

measure funded projects. 
7. Participate in Project Development team meetings for regional projects. 
8. Review project development documents (e.g., environmental documents, permits, 

construction plans, appraisal reports etc.) prepared by local agencies, agency consultants 
and Caltrans. 

9. Monitor regional program cash balance and cash flow.  Issue bonds or other debt 
instruments as needed. 

 
 
 Products         Date 
 
 Measure D Highway Program Strategic Plan    As needed 
 Highway project public information materials    As needed 
 Complete construction of remaining projects in Expenditure. Plan  Ongoing 

 
 
Budget  Funding 
 
SBCAG $189,200 LTA Capital Projects $189,200 
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WORK ELEMENT 5830 
TRANSPORTATION DEMAND MANAGEMENT (TDM)/ 

RIDESHARING PROGRAM 
 

 
 
Objective 
 
 To promote and encourage alternatives to driving alone during peak traffic hours, with the 

goals of reducing traffic congestion, air pollution and vehicle miles driven as well as to 
improve the quality of life for employees, visitors, and residents of Santa Barbara County.  

 
Previous and Ongoing Work 
 
 Continuation of the voluntary TDM Program for Santa Barbara County 
 Continuation of the services of the County Ridesharing Office 

 
Tasks 
 
1. Provide centralized administration and implementation of voluntary TDM Program directed 

at employers and the general public. 
2. Provide training and furnish promotional materials, support and activities for employer 

transportation coordinators. 
3. Provide incentives for the development of employer implemented TDM programs. 
4. Recruit employers for Curb Your Commute (Hwy 101 Milpas / Hot Springs Traffic 

Mitigation Plan TDM program) including the Phase II Hwy 101 Flexwork Pilot Program, 
carpool incentives, vanpool startup subsidies and Shift Your Trip (flexible schedule 2-week 
promotion). 

5. Provide commuter benefit consulting for employers, including conducting commuter 
surveys and assisting in employee outreach. 

6. Co-produce and distribute periodic News Wire electronic newsletter.  
7. Develop and provide information and promotional materials regarding carpooling, 

vanpooling, transit, rail, bicycling, compressed work hours, telecommuting, tax programs 
and other TDM/ridesharing activities. 

8. Work with employers to establish employer portals to the new on-line carpool matchlist 
and TDM database system. 

9. Administer and market the Emergency Ride Home program with participating employers. 
10. Distribute, process and follow-up applications for carpool match lists.  Maintain an updated 

rideshare database. 
11. Assist in the organization and ongoing placement of vanpools. Provide incentives to 

stimulate vanpool formation. 
12. Promote TDM/Rideshare education and events.  
13. Coordinate the annual Team Bike Challenge promotion. 
14. Develop bicycle commuting and safety education programs to employers. 
15. Assist in defining and implementing TDM mitigation measures associated with EIR and 

Negative Declarations. 
16. Coordinate with San Luis Obispo County and Ventura County to conduct a tri-county 2006 

Commuter Profile Survey. 
17. Participate in regional land use / transportation planning process. 
18. Coordinate with multi agency consortium on Annual Green Awards and assist in the 

development of a Green Business Program 
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19. Coordinate with San Luis Obispo Regional Rideshare and North County Agencies in 
launching a North County rideshare promotion between SLO and Santa Maria/Lompoc. 
Implement a North County Reverse Commute Vanpool Program funded with Federal Job 
Access and Reverse Commute (JARC) funds. 

20. Manage the Clean Air Express through August 27, 2007 (end of operator contract term) 
21. Assist the City of Lompoc, City of Santa Maria and MTD in the transfer of management 

responsibilities of the Clean Air Express scheduled on August 27, 2007. 
22. Assist Ventura County Transportation Commission (VCTC) with ongoing service planning, 

customer service and operation of the VISTA Coastal Express. 
 
 
Products Date 
 
 Quality customer service ride matching and transportation referral Ongoing 

services. 
 Distribution of TDM promotional materials, including  

countywide bike map, countywide transit map, and the vanpool,   
FlexWork and Traffic Solutions brochures. Ongoing 

 Produce a new countywide regional transit map. 
 Produce Curb Your Commute brochures and employer outreach  

materials. Fall 2007 
 Co-produce the News Wire, SBCAG/Traffic Solutions newsletter. Monthly 
 Annual progress reports. Ongoing 
 Expand and improve TDM website. Ongoing 
 Assist the Green Awards Consortium with the Annual Green  

         Awards Luncheon. 9/07 
 
 
Budget Funding 
  
SBCAG $355,000 CMAQ (FHWA) $340,000 
Consultant 80,000 Measure D (TMP) 70,000 
SB Airbus Transition 175,000 Measure D (CAE) 56,000 
 $610,,000 CAE Fare Revenue 144,000 
   $610,000 
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FY 2007-08 OVERALL WORK PROGRAM
FUNDING SOURCES

FTA 5303 FHWA PL

Work Element
Federal 
Share

Local 
Match

Federal 
Share

Local 
Match

Other 
Federal State

Other 
Local SBCAG* Total

1000 Program Administration
1810 Administration 9,000 1,166 116,000 15,029 0 0 0 905 142,100
1820 Subregional/Interregional Coordination 0 0 19,500 2,526 0 0 0 174 22,200
1830 Public Participation and Information 9,000 1,166 146,000 18,916 0 0 0 1,118 176,200
1840 TDA Administration 0 0 0 0 0 0 0 30,500 30,500

2000 Comprehensive Planning/Analysis
2810 Airport Land Use Planning 0 0 0 0 0 0 15,000 64,400 79,400
2820 Census Data Center 8,000 1,036 24,000 3,109 0 0 0 255 36,400
2830 Regional Growth Forecast 8,000 1,036 24,000 3,109 0 0 0 255 36,400
2835 Growth Partnership Planning 0 0 0 0 0 91,520 0 22,880 114,400
2840 Regional Housing Needs 0 0 0 0 0 79,760 0 19,940 99,700
2850 Travel Demand Forecasting 8,000 1,036 89,500 11,596 0 0 0 868 111,000

3000 Transportation Planning and Programming
3810 Regional Transportation Plan 8,000 1,036 37,300 4,833 0 0 0 331 51,500
3820 Highway Planning 0 0 84,000 10,883 0 0 0 917 95,800
3821 SR 246/Central Ave. Extension Feasibility Study 0 0 31,800 4,120 0 0 0 280 36,200
3830 Transit/Paratransit Planning 120,000 15,547 0 0 0 0 0 1,153 136,700
3840 Passenger Rail Service Planning 0 0 0 0 0 0 0 46,900 46,900
3850 Bicycle/Pedestrian Planning 0 0 74,500 9,652 0 0 0 648 84,800
3870 ITS Development & Deployment 0 0 63,600 8,240 0 0 0 560 72,400
3880 Congestion Management Program 0 0 93,500 12,114 0 0 0 786 106,400
3890 Transportation Improvement Program 0 0 153,000 19,823 0 137,000 0 20,777 330,600

4000 Air Quality Planning
4810 SIP Development 0 0 0 0 0 0 20,000 2,600 22,600

5000 Program Delivery/Services
5810 Service Authority for Freeway Emergencies 0 0 0 0 0 0 0 53,500 53,500
5820 Local Transportation Authority 0 0 0 0 0 0 0 477,400 477,400
5821 LTA Capital Projects 0 0 0 0 0 0 0 189,200 189,200
5830 Traffic Solutions Program 0 0 0 0 340,000 0 0 270,000 610,000

Total 170,000 22,023 956,700 123,950 340,000 308,280 35,000 1,206,347 3,162,300

FY 07-08 Allocation 164,400 742,300
Carryover 5,600 214,400

Total Funding 170,000 956,700

* Consists of, but is not limited to, Measure D funds; TDA planning allocations; interest earnings;
SAFE motor vehicle fees; and available fund balances.



 

 

 
 
 
 
 
 
 
 
 

APPENDICES 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SBCAG FY 2007-08 Overall Work Program - Page 70 
 

 

 APPENDIX A 
 2007 

SANTA BARBARA COUNTY 
ASSOCIATION OF GOVERNMENTS 

 BOARD OF DIRECTORS 
 

 
Supervisors Member Supervisorial District 
 

SALUD CARBAJAL FIRST DISTRICT 
  

JANET WOLF SECOND DISTRICT 
  

BROOKS FIRESTONE THIRD DISTRICT 
 (Vice-Chair)  
 

JONI GRAY FOURTH DISTRICT 
 
JOE CENTENO FIFTH DISTRICT 
 

  
 
Jurisdiction Member Alternate 
 
BUELLTON RUSS HICKS DIANE WHITEHAIR 
 Councilmember Mayor 

 
CARPINTERIA JOE ARMENDARIZ AL CLARK 

Councilmember Councilmember 
 
GOLETA JONNY WALLIS MICHAEL T. BENNETT 

Councilmember Councilmember 
 (Chair) 
 
GUADALUPE LUPE ALVAREZ JOHN SABEDRA 

Mayor Councilmember 
 

LOMPOC DICK DEWEES ANN RUHGE 
Mayor Councilmember 

  
SANTA BARBARA MARTY BLUM IYA FALCONE 

Mayor Councilmember 
 
SANTA MARIA LARRY LAVAGNINO BOB ORACH 
 Mayor Councilmember   
  
SOLVANG JIM RICHARDSON LINDA JACKSON 

Councilmember Councilmember  
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Ex-officio Members 
 
Members of State Senate 
 
Abel Maldonado 
15th Senate District 
  
Tom McClintock  
19th Senate District  

 
Members of State Assembly 
  
Sam Blakeslee  
33rd Assembly District  
 
Pedro Nava  
35th Assembly District  
 
California Department of Transportation (CALTRANS) District 5 
 
Rich Krumholz 
Director, District 5 
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APPENDIX B 
 

 2007 TECHNICAL PLANNING ADVISORY COMMITTEE 
 ROSTER 
 
 
Jurisdiction Member  Alternate 
 
BUELLTON MARC BIERDZINSKI ANGELA PEREZ 
 (Vice-Chair)Director Planning Technician 
 Community Development 
 
CARPINTERIA JACKIE CAMPBELL DAVE DURFLINGER 

Director City Manager 
Community Development 
 

GOLETA STEVE CHASE ANNE WELLS 
 Director, Planning and  Senior Planner 
 Environmental Services 
 

 GUADALUPE MICHAEL PENA CAROLYN GALLOWAY-COOPER 
 Director City Administrator 
 Public Works Department 
 
LOMPOC ARLEEN T. PELSTER LUCILLE BREESE 
 Director Associate Planner 
 Community Development 
 
SANTA BARBARA LIZ LIMON  JOHN LEDBETTER 
 Planner  Principal Planner 
 Community Development Community Development 
 Department Department 
 
SANTA MARIA BILL SHIPSEY – (Chair)  
 Manager  
 Community Development 
 Department 
 
SOLVANG SHELLEY STAHL BRAD VIDRO 
 Director City Manager  
 Community Development 

 
COUNTY OF DAVID MATSON JOY HUFSCHMID 
SANTA BARBARA Project Manager Special Projects PM 
 Comprehensive Planning Comprehensive Planning 
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2007 TPAC Membership Roster (cont) 
 
SPECIAL DISTRICT REPRESENTATIVES 

 
     
 MEMBER ALTERNATE 
 
 
AIR POLLUTION CONTROL DISTRICT 
 

VIJAYA JAMMALAMADAKA BOBBIE BRATZ 
 Air Quality Specialist Air Quality Specialist, 
  Supervisory 
 
SANTA BARBARA COUNTY ASSOCIATION OF GOVERNMENTS 
 

MICHAEL G. POWERS JAMES M. KEMP 
Deputy Director, Planning Executive Director 
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 APPENDIX C 
 
 2007 TECHNICAL TRANSPORTATION ADVISORY COMMITTEE 

ROSTER 
  
 

 
 
 

2007 MEMBERSHIP ROSTER 
 
 

CITY 
 
BUELLTON 
 
Engineering Department 
P.O. Box 1819 
Buellton, CA  93427 
Phone:  686-0137 
FAX:  686-0086 
 
CARPINTERIA 
 
Public Works Department 
5775 Carpinteria Avenue 
Carpinteria, CA  93013 
Phone:  684-5405 
FAX:  684-5304 
 
GOLETA 
 
6500 Hollister Avenue 
Goleta, CA  93117 
Phone:            961-7500 
FAX:                685-2635 
 
 
GUADALUPE 
 
Public Works Department 
918 Obispo Street 
Guadalupe, CA  93434-0898 
Phone:  343-1340 
FAX:  343-5512 
 
 

 
 
 
 

MEMBER 
 
 
 
JEFF EDWARDS 
Deputy City Engineer 
Engineering Department 
 
 
 
 
 
DALE LIPP 
Public Works Director 
 
 
 
 
 
 
STEVE WAGNER  
Director of Community Services 
 
 
 
 
 
 
CAROLYN GALLOWAY-COOPER
City Administrator 
 
 
 
 
 
 
 
 
 

ALTERNATE 
 
 
 
ROSE HESS 
City Engineer 
 
 
 
 
 
 
DAVID DURFLINGER 
City Manager 
 
 
 
 
 
 
GEORGE AMOON 
Principal Manager, 
Community Services 
 
 
 
 
 
MICHAEL PENA 
Public Works Director 
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CITY 

 
LOMPOC 
 
Engineering Department 
P.O. Box 8001 
Lompoc, CA  93438-8001 
Phone:  736-1261 
FAX:  736-5347 
 
SANTA BARBARA 
 
Public Works Department 
P.O. Box 1900 
Santa Barbara, CA  93102 
Phone:  564-5390 
FAX:  564-5467 
 
SANTA MARIA 
 
Engineering Division 
110 South Pine Street, Suite 101 
Santa Maria, CA  93454-5082 
Phone:  925-0951 Ext. 225 
FAX:  928-4995 
 
SOLVANG 
 
Public Works Department 
1644 Oak Street 
Solvang, CA  93463 
Phone:  688-5575 
FAX:  686-2049 
 
COUNTY OF SANTA BARBARA 
 
Public Works Department 
123 East Anapamu Street 
Santa Barbara, CA  93101 
Phone:  568-3062 
FAX:  568-3019 

 
 
 
 
 
 
MEMBER 
 
 
 
KEVIN McCUNE (Chair) 
Civil Engineer  
 
 
 

 
 

 
ROB DAYTON 
Supervising Transportation 
 Planner 
 
 
 
 
 
BRUCE NYBO  
Senior Civil Engineer 
 
 
 
 
 
 
TULLY CLIFFORD 
Public Works Director 
 
 
 
 
 
 
SCOTT McGOLPIN 
Deputy Director 
Public Works 

 
 
 
 
 
 
ALTERNATE 
 
 
 
RICHARD FERNBAUGH 
Aviation/Transportation 
  Administrator 

 
 

 
 
 
BROWNING ALLEN 
Transportation Planning 
 Manager 
 
 
 
 
 
ROGER OLDS 
Senior Civil Engineer 
 
 
 
 
 
 
BRAD VIDRO 
City Manager 
 
 
 
 
 
 
BRET STEWART 
Traffic Section Manager 
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SPECIAL DISTRICT REPRESENTATIVES 
 
 MEMBER   ALTERNATE 
 
SANTA BARBARA METROPOLITAN DISTRICT 
 
550 Olive Street 
Santa Barbara, CA  93101 
Phone:  963-3364 
FAX:  962-4794 

STEVE MAAS 
Manager of Strategic 
Planning & Compliance 

JERRY ESTRADA 
Assistant General 
Manager/Controller 

 
 
AIR POLLUTION CONTROL DISTRICT 
 
260 N. San Antonio Rd.,  
Suite A 
Santa Barbara, Ca  93110 
Phone:  961-8893 
FAX:  961-8801 

VIJAYA 
JAMMALAMADAKA 
Air Quality Specialist 
 

BOBBIE BRATZ 
Air Quality Specialist 
Supervisor 

 
 
SANTA BARBARA COUNTY ASSOCIATION OF GOVERNMENTS 
 
260 N. San Antonio Rd.,  
Suite B 
Santa Barbara,  CA  93110 
Phone:  961-8900 
FAX:  961-8901 

MICHAEL POWERS 
Deputy Director 
Planning 

JIM KEMP 
Executive Director 
 

 
 
STATE REPRESENTATIVE 
 
CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS) DISTRICT V 
 
260 N. San Antonio Rd., 
Suite B 
Santa Barbara, CA 93110 
Phone:  683-1460 
FAX:  967-3061 
 
50 South Higuera Street 
San Luis Obispo, CA 
93401-5415 
Phone:            549-3120 
FAX:               549-3746 

PATRICIA MICKELSON 
(Vice-Chair) 
Regional Planner 
 
 
 
 
DAVID MURRAY 
Chief Regional Planning 
& IGR 
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APPENDIX D 
 

Santa Barbara County Transit Advisory Council 
Membership Attendance 

2007 
 

 
Agency Voting Representative Present 

   
Children and Families Commission – 
(community outreach) 

Bleavins, Polly 
(NC) 

 

LOVARC 
(social service agency serving disabled) 

Hummel, Rick 
(NC) 

 

SYVT – transit agency 
(Santa Ynez Valley) 

Jon Dotson 
(NC) 

 

Community Partners in Caring 
(serving seniors) 

Merwin, Bea 
(NC) 

 

Transit user – (Lompoc, representing 
disabled transit users) 

Farrar, Cathy 
(NC) 

 

COLT – transit agency 
(Lompoc) 

Fernbaugh, Richard 
(NC) 

 

Transit user – South Coast 
(community outreach) 

Kahn, Julie 
(SC) 

 

R&D Transportation – (social service 
provider for persons of limited means) 

Kraus, Howard 
(SC) 

 

Indep. Living Resource Center- (social 
service agency serving disabled) 

Löwen, Petra (Chair) 
(SC) 

 

SBMTD – transit agency  
(South Coast) 

Damiano, David 
(SC) 

 

Santa Ynez Valley People Helping 
People – (community outreach) 

Palius, Dean 
(NC) 

 

SMAT – transit agency 
(Santa Maria) 

Seden-Hansen, Michael 
(NC) 

 

Community Access Network –
(community outreach) 

Stotts, Barry 
(NC) 

 

Transit user – South Coast, 
(representing senior transit users) 

Suhr, Victor 
(SC) 

 

SMOOTH – CTSA 
(Santa Maria Valley) 

Talbott, Jim 
(NC) 

 

Easy Lift – CTSA 
(South Coast) 

Davis, Jerry 
(SC) 

 

Santa Barbara Community Services 
(community outreach/Hispanic) 

Guzman, Julie 
(NC) 

 

Vocational Training Center 
(serving disable clients) 

Spry, Kirk 
(NC) 

 
 
 
 

Agency Voting Representative Present 
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County Transit – transit agency 
(transit in unincorporated areas) 

Dobberteen, Matt 
(NC) 

 

Santa Maria Area Transit 
(transit user – North County) 

Zoost, Ed 
(NC) 

 

   

OTHERS PRESENT 
   
   
   
   
   
   
   
   
   
   
   
   
   



 
 

 

 
 

APPENDIX E 
 

CERTIFICATIONS AND ASSURANCES 
FOR FTA ASSISTANCE PROGRAMS 
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FEDERAL FISCAL YEAR 2007 CERTIFICATIONS AND ASSURANCES FOR FEDERAL 

TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS 
(Signature page alternative to providing Certifications and Assurances in TEAM-Web) 

 
 

Name of Applicant: Santa Barbara County Association of Governments  
 
The Applicant agrees to comply with applicable provisions of Categories 01 - 23 
___X____ 

OR 
The Applicant agrees to comply with the applicable provisions of the following 
Categories it has selected: 
 
Category Description  
   

01. For Each Applicant. ________ 
   

02. Lobbying. ________ 
   

03. Procurement Compliance. ________ 
   

04. Private Providers of Public Transportation. ________ 
   

05. Public Hearing. ________ 
   

06. Acquisition of Rolling Stock. ________ 
   

07. Acquisition of Capital Assets by Lease. ________ 
   

08. Bus Testing. ________ 
   

09. Charter Service Agreement. ________ 
   

10. School Transportation Agreement. ________ 
   

11. Demand Responsive Service. ________ 
   

12. Alcohol Misuse and Prohibited Drug Use. ________ 
   

13. Interest and Other Financing Costs. ________ 
   

14. Intelligent Transportation Systems. ________ 
   

15. Urbanized Area Formula Program. ________ 
   

16. Clean Fuels Grant Program. ________ 
   

17. Elderly Individuals and Individuals with Disabilities Formula 
Program and Pilot Program. 

________ 

   
18. Nonurbanized Area Formula Program. ________ 
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19. Job Access and Reverse Commute Program. ________ 
   

 
 

20. 

 
 
New Freedom Program. 

 
 
________ 

   
21. Alternative Transportation in Parks and Public Lands Program. ________ 

   
22. Infrastructure Finance Projects. ________ 
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FEDERAL FISCAL YEAR 2007 FTA CERTIFICATIONS AND ASSURANCES SIGNATURE PAGE 
(Required of all Applicants for FTA assistance and all FTA Grantees with an active capital or formula 

project) 
 

AFFIRMATION OF APPLICANT 
 
Name of Applicant: Santa Barbara County Association of Governments  
 
Name and Relationship of Authorized Representative: James M. Kemp, Executive Director  
 
BY SIGNING BELOW, on behalf of the Applicant, I declare that the Applicant has duly authorized me to 
make these certifications and assurances and bind the Applicant's compliance.  Thus, the Applicant 
agrees to comply with all Federal statutes, regulations, executive orders, and directives applicable to 
each application it makes to the Federal Transit Administration (FTA) in Federal Fiscal Year 2006. 
 
FTA intends that the certifications and assurances the Applicant selects on the other side of this 
document, as representative of the certifications and assurances in this document, should apply, as 
provided, to each project for which the Applicant seeks now, or may later, seek FTA assistance during 
Federal Fiscal Year 2006. 
 
The Applicant affirms the truthfulness and accuracy of the certifications and assurances it has made in 
the statements submitted herein with this document and any other submission made to FTA, and 
acknowledges that the Program Fraud Civil Remedies Act of 1986, 31 U.S.C. 3801 et seq., and 
implementing U.S. DOT regulations, "Program Fraud Civil Remedies," 49 CFR part 31 apply to any 
certification, assurance or submission made to FTA.  The criminal fraud provisions of 18 U.S.C. 1001 
apply to any certification, assurance, or submission made in connection with a Federal public 
transportation program authorized in 49 U.S.C. Chapter 53 or any other statute  
 
In signing this document, I declare under penalties of perjury that the foregoing certifications and 
assurances, and any other statements made by me on behalf of the Applicant are true and correct. 
 
Signature___________________________________________________      Date:  _________________ 
 
Name: James M. Kemp, Executive Director  
Authorized Representative of Applicant 
 

AFFIRMATION OF APPLICANT'S ATTORNEY 
 
For (Name of Applicant): Santa Barbara County Association of Governments  
 
As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that it has 
authority under state and local law to make and comply with the certifications and assurances as 
indicated on the foregoing pages.  I further affirm that, in my opinion, the certifications and assurances 
have been legally made and constitute legal and binding obligations on the Applicant.  
 
I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or litigation 
pending or imminent that might adversely affect the validity of these certifications and assurances, or of 
the performance of the project. 
 
Signature___________________________________________________      Date:  _________________ 
 
Name:  Kevin E. Ready Sr., Senior Deputy County Counsel         
Attorney for Applicant 
 
Each Applicant for FTA financial assistance (except 49 U.S.C. 5312(b) assistance) and each FTA Grantee with an active capital or 
formula project must provide an Affirmation of Applicant’s Attorney pertaining to the Applicant’s legal capacity.  The Applicant may 
enter its signature in lieu of the Attorney’s signature, provided the Applicant has on file this Affirmation, signed by the attorney and 
dated this Federal fiscal year. 
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DEPARTMENT OF TRANSPORTATION 
DEBARMENT AND SUSPENSION CERTIFICATION 

FISCAL YEAR 2007/2008 
 

As required by U.S. DOT regulations on government wide Debarment and Suspension 

(Nonprocurement), 49 CFR 29.100: 

1) The Applicant certifies, to the best of it’s knowledge and belief, that it and its contractors, 

subcontractors and subrecipients: 

a) Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency; 

b) Have not, within the three (3) year period preceding this certification, been 

convicted of or had a civil judgment rendered against them for commission of 

fraud or a criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, state, or local) transaction or contract under a 

public transaction, violation of Federal or state antitrust statutes, or commission 

of embezzlement, theft, forgery, bribery, falsification or destruction of records, 

making false statements, or receiving stolen property; 

c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, state, or local) with commission of any of the 

offenses listed in subparagraph (1)(b) of this certification; and 

d) Have not, within the three (3) year period preceding this certification, had one or 

more public transactions (Federal, state, and local) terminated for cause or 

default. 

2) The Applicant also certifies that, if Applicant later becomes aware of any information 

contradicting the statements of paragraph (1) above, it will promptly provide that 

information to the State. 

3) If the Applicant is unable to certify to all statements in paragraphs (1) and (2) of this 

certification, through those means available to Applicant, including the General Services 

Administration’s Excluded Parties List System (EPLS), Applicant shall indicate so in 

it’s applications, or in the transmittal letter or message accompanying its annual 

certifications and assurances, and will provide a written explanation to the State. 
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DEPARTMENT OF TRANSPORTATION  
DEBARMENT AND SUSPENSION CERTIFICATION 

FISCAL YEAR 2007/2008 
SIGNATURE PAGE 

 

In signing this document, I declare under penalties of perjury that the foregoing certifications 

and assurances, and any other statements made by me on behalf of the Applicant are true and 

correct. 

 
 
Signature        Date      

 
 
Printed Name: Jim Kemp 

 

As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that 

it has the authority under state and local law to make and comply with the certifications and 

assurances as indicated on the foregoing pages. I further affirm that, in my opinion, these 

certifications and assurances have been legally made and constitute legal and binding 

obligations of the Applicant. 

 

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or 

litigation pending or imminent that might adversely affect the validity of these certifications and 

assurances or of the performance of the described project. 

 

AFFIRMATION OF APPLICANT’S ATTORNEY 

 

 For Santa Barbara County Association of Governments (Name of Applicant) 

 
 
Signature        Date      

 
 
Printed Name: Kevin E. Ready, Sr., Senior Deputy County Counsel  

of Applicant’s Attorney 
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METROPOLITAN TRANSPORTATION PLANNING PROCESS CERTIFICATION 

(To be submitted annually with each Overall Work Program) 
 
 

In accordance with 23 CFR 450.334 and 450.220, and the Transportation Equity Act for the 21st 
Century, Caltrans and the Santa Barbara County Association of Governments Metropolitan 
Planning Organization for the Santa Barbara, Santa Maria, and Lompoc urbanized area (s) 
hereby certify that the transportation planning process is addressing the major issues in the 
metropolitan planning area and is being conducted in accordance with all applicable 
requirements of: 
 
I. 23 U.S.C. 134 and 135, 49 U.S.C. 5303 through 5306 and 5323(1); 
  
II. Sections 174 and 176 (c) and (d) of the Clean Air Act as amended (42 U.S.C. 7504, 

7506 (c) and (d)) (Note – only for Metropolitan Planning Organizations with non-
attainment and/or maintenance areas within the metropolitan planning area 
boundary); 

  
III. Title VI of the Civil Rights Act of 1964 and the Title VI Assurance executed by 

California Under 23 U.S.C. 324 and 29 U.S.C. 794; 
  
IV. Section 1101 (b) of the Transportation Equity Act for the 21st Century (Pub. L. 105-

178 112 Stat. 107) regarding the involvement of disadvantaged business enterprises 
in the FHWA and the FTA funded project (FR Vol. 64 No. 21, 49 CFR part 26); and, 

  
V. The provision of the Americans With Disabilities Act of 1990 (Pub. L. 101-336, 104 

Stat 327, as amended) and the U.S. DOT implementing regulations (49 CFR 27, 37, 
and 38). 

 
 
 
________________________________        _________________________________ 
MPO Authorizing Signature Caltrans District Director Signature 
 
Executive Director 
___________________________________        ____________________________________ 
Title           Title 
 
 
________________________________             _____________________________________ 
Date           Date 
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 APPENDIX F 
 GLOSSARY OF COMMONLY USED ACRONYMS AND TERMS 
 
 
 
ADA Americans With Disabilities Act - Landmark 1990 civil rights legislation that 

bars discrimination against people with disabilities in all major areas of life: 
employment, public accommodations, transportation and communications.  As it 
relates to provision of transportation services, the ADA requires that 
transportation providers ensure nondiscriminatory accessible service for disabled 
individuals, and that public transportation providers operating fixed route bus 
service provide paratransit service comparable to the fixed route service.       

 
ADT Average Daily Travel - The average number of vehicles which traverse a given 

segment of roadway over a 24-hour period. 
 
ALUC Airport Land Use Commission - Agency responsible under state and federal 

law to protect public health, safety, and welfare by ensuring that vacant lands in 
the vicinity of the airports are planned and zoned for uses compatible with airport 
operations.  SBCAG is designated as the ALUC for Santa Barbara County.   

 
ALUP Airport Land Use Plan - A plan which provides for the orderly growth of the 

airports in the region.  Local general plans, specific plans, zoning ordinances and 
other local land use regulations are required by state law to be consistent with 
the ALUP. 

 
CALTRANS California Department of Transportation - Agency responsible for state-wide 

transportation programs in California, and the California Transportation Plan.  
Caltrans is the implementing agency for most state highway projects and for the 
intercity rail program. 

 
CAP Clean Air Plan - The federal 1990 Amendments to the Clean Air Act require a 

comprehensive demonstration of attainment of the federal emissions standards 
by air quality non-attainment areas.  The demonstration for Santa Barbara 
County included the adopted 1994 Clean Air Plan, or CAP.  An update to that 
plan was completed in 1998, and has been submitted for EPA approval.  The 
most recent update to that plan was completed in 2001 and has been approved 
as the SIP. 

 
CART Carpinteria Area Rapid Transit - Demand-responsive general public transit 

service in the Carpinteria area operated by Easy Lift Transportation under 
contract with the City of Carpinteria.  

 
 CASP California Aviation System Plan - Statewide aviation system planning effort 

responding to state law (PUC 21701-21707).  The CASP is updated biennially by 
the California Department of Transportation, Division of Aeronautics, and 
approved by the CTC.  The law mandates the CASP to include identification of 
air transportation issues, a capital improvement element, a regional system 
element and a statewide system element.  The biennial update of the CASP 
Capital Improvement Element provides the basis for the development of the 
State Aeronautics Capital Improvement Program, under which state funding is 
programmed for the various aviation and airport projects throughout the state. 
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CBD Central Business District - The downtown business areas of cities, historically 
the central downtown area. 

  
CCAT Central Coast Area Transit – A public transit service operated by San Luis 

Obispo Regional Transit Authority (SLORTA) that provides service between the 
cities of Santa Maria and San Luis Obispo County. 

 
CEQA California Environment Quality Act - A law which requires that governmental 

decision makers be provided with adequate information about the potentially 
significant environmental impacts of proposed projects.  CEQA also mandates 
ways to avoid or significantly reduce damage to the environment. 

 
CIP Capital Improvement Program – A list of projects, their estimated cost, and 

schedule contained within a report approved by the responsible agency.  The 
RTP's CIP is included in the Action Element, Chapter Five of the RTP.  

 
CMA  Congestion Management Agency - The county agency responsible for 

developing, coordinating and monitoring the Congestion Management Program 
(CMP) required by Section 65088 of the California Government Code.  SBCAG 
has been designated by the cities and the county as the region’s CMA.  SBCAG 
is responsible, in cooperation with local and state agencies, for identifying and 
resolving traffic congestion problems within the county pursuant to specific 
legislative requirements. 

 
CMAQ Congestion Mitigation and Air Quality Program - A program created by the 

Intermodal Surface Transportation and Efficiency Act (ISTEA) which provides 
funds for transportation plans and programs in areas that are currently not in 
attainment with the federal Clean Air Act for ozone or carbon monoxide.  CMAQ-
funded projects must contribute to the attainment of federal air quality standards 
by demonstrating a reduction in vehicular emissions.    

 
CMP Congestion Management Program - The CMP is a comprehensive program 

designed to reduce auto-related congestion through provision of roadway 
improvements, travel demand management and coordinated land use planning 
among all local jurisdictions.  The program is optional for every county in 
California with an urbanized area of at least 50,000 people.  The CMP is updated 
biennially.  

     
CMS Congestion Management System - A CMS is required of all Transportation 

Management Areas (TMAs).  In the Santa Barbara County Region, a CMS was 
adopted as part of the CMP, and is comprised primarily of the principal arterials 
in the region.  

 
CNEL Community Noise Equivalency Level - Noise exposures generated by aircraft 

operations at airports are expressed as Community Noise Equivalent Level 
values. CNEL values are used as a method of specifying aircraft noise and 
designating limiting criteria for residential and other land uses around airports.  

 
CNG Compressed Natural Gas - An alternative fuel currently being demonstrated in 

Santa Barbara County. 
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COLT City of Lompoc Transit - COLT is the transit provider in the Lompoc Region, 

serving the City of Lompoc and the unincorporated communities of Vandenberg 
Village and Mission Hills.  The transit service was expanded in July 1999 to 
provide a new fixed route service.  The demand response service was retained to 
provide ADA required service. 

 
CRCC Coast Rail Coordinating Council - A council of elected representatives from the 

transportation planning agencies of the coastal counties formed to investigate the 
future of the Union Pacific Coast Line.  A stated objective of the group is to 
improve rail frequencies and speed on the coast route between San Francisco 
and Los Angeles. 

 
CTC California Transportation Commission - A body appointed by the governor 

that is responsible for the state Transportation Improvement Program (STIP), the 
development of the Regional Transportation Plan Guidelines, and statewide 
transportation policy. 

 
CTP California Transportation Plan - A long-range transportation plan for the state 

required by ISTEA and prepared by the State Department of Transportation. 
 

CTSA Consolidated Transportation Service Agency – In accordance with state 
statute (AB120), SBCAG designates a Consolidated Transportation Service 
Agency.  The CTSA’s primary role is to promote coordination and consolidation 
of social service transportation.  Two CTSAs have been designated within 
SBCAG’s jurisdiction.  Easy Lift Transportation, Inc. has served as the CTSA for 
the South Coast Region since 1981.  In 1999, SMOOTH, Inc. was designated as 
the CTSA for the Santa Maria Region (including the cities of Santa Maria and 
Guadalupe and the unincorporated Orcutt area).  Designation entitles the CTSAs 
to claim TDA Section 4.5 monies. 

 
DEPLANED Refers to passengers deboarding or getting off an aircraft at a given  
  location. 
 
EIR/EIS Environmental Impact Report/Environmental Impact Statement - An analysis 

of the environmental impacts of proposed land development and transportation 
projects; it is an EIR when conducted in response to the California Environmental 
Quality Act (CEQA), and an EIS when conducted for federally funded or 
approved projects per the National Environmental Policy Act (NEPA).  A draft 
EIR or draft EIS (DEIR or DEIS) is normally circulated to the public and agencies 
for comments. 

 
EMFAC EMFAC is a model developed by the California Air Resources Board to derive 

on-road mobile source emission factors for all on-road mobile source criteria 
pollutants (expressed in grams per vehicle mile traveled).  The latest model is  
EMFAC 2002 and EMFAC 2007 and is to be released at the end of this year. 

 
ENPLANED Refers to passengers which have boarded or gotten on aircraft at a given airport 

(includes passengers transferring between airplanes). 
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EPA Environmental Protection Agency - The United States agency charged with 

setting policies and guidelines, and carrying out legal mandates for the protection 
of national interests in environmental resources. 

 
FAA Federal Aviation Administration - As an agency under the U.S. Department of 

Transportation, FAA is responsible for all federal aviation programs. 
 
FCAA Federal Clean Air Act (Amendments) (FCAAA or CAAA) -  Federal legislation 

that sets national air quality standards and requires each state with areas that 
have not met federal air quality standards to prepare a State Implementation 
Plan (SIP).  The 1990 FCAA amendments established air quality requirements 
for the development of metropolitan transportation plans and programs. 

 
FHWA Federal Highway Administration - As an agency under the U.S. Department of 

Transportation (U.S. DOT), FHWA is responsible for administering all federal 
highway programs.  

 
FSTIP Federal Statewide Transportation Improvement Program – The FSTIP is 

prepared by Caltrans to meet federal requirements of Title 23 USC and is a 
statewide compilation of projects proposed for federal transportation funding from 
TEA 21 taken from each regionally adopted FTIP.  

 
FTA Federal Transit Administration - Formerly known as the Urban Mass 

Transportation Administration (UMTA), FTA is an agency under the U.S. 
Department of Transportation (U.S. DOT) responsible for all federal programs 
related to mass transit. 

 
FTIP  Federal Transportation Improvement Program - The FTIP is a multi-year 

program of transportation projects for Santa Barbara County that are funded from 
predominantly federal sources.  The FTIP is developed and adopted by SBCAG 
on a biennial basis.  Once adopted, the FTIP is submitted to the California 
Transportation Commission (CTC) and the federal funding agencies.    

 
GAA General Aviation Airport - An airport which does not have scheduled air service 

and which serves only general aviation aircraft. 
 
HCM Highway Capacity Manual – A manual describing the relationships between 

roadway capacity and travel/flow characteristics, and containing procedures for 
calculating the level of service (LOS) of a roadway or intersection.  

 
HCS Highway Capacity Software (1985) – Computer software developed to analyze 

changes in travel/flow characteristics associated with changes in roadway 
capacity. 

 
HDV Heavy Duty Vehicles - Vehicles (trucks) which have three or more axles. 
 
HOT Lane High Occupancy Toll Lane –  A travel lane on a roadway segment, the use of 

which is restricted to HOVs and to other vehicles who pay a prescribed toll. 
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HOV  High Occupancy Vehicle - A vehicle which is transporting more than one 
person.  HOV lanes are segments of roadway which are restricted to HOVs. 

 
ISTEA Intermodal Surface Transportation and Efficiency Act - Federal 

transportation legislation signed into law in December 1991, which substantially 
changed the way transportation funding decisions are made.  It emphasized 
diversity, balance of modes, and the preservation of existing systems.  ISTEA 
authorized the expenditure of $151 billion over its six year life.  It was 
superseded by TEA-21 in 1998. 

 
ITIP Interregional Transportation Improvement Program –A program prepared 

biennially by Caltrans which includes interregional highway and intercity rail 
projects proposed for funding through the STIP.  The ITIP comprises 25 percent 
of the funding in the State Transportation Improvement Program (STIP).  Sixty 
percent of the ITIP funds are programmed and expended for improvements to 
state highways that are outside the boundaries of an urbanized area with a 
population of more than 50,000 and for inter-city rail improvements.  Of that 60 
percent, 15 percent must be programmed for inter-city rail improvement projects.  
In sum, a minimum of 9 percent (60 percent multiplied by 15 percent) of ITIP 
funds must be available for inter-city rail projects.  This is equivalent to 2.25 
percent of total STIP funding.  MPOs may propose projects for consideration by 
Caltrans for inclusion in the ITIP. 

 
ITS Intelligent Transportation System – General term to describe a range of 

advanced electronic and information technologies that can be used to improve 
the safety, operational efficiency and productivity of the transportation system. 

 
Km Kilometer - Unit of distance, metric system.  One mile = 1.6093 km. 
 
LCP Local Coastal Plan - Guides the development of land within the coastal areas of 

California.  The zoning ordinances of the jurisdictions within the region implement 
provisions of the LCP. 

 
LOS Level of Service - A measure of congestion on a highway facility or intersection 

based primarily on the comparison between the facility's capacity and the speed 
and density of its traffic volume.  Levels of congestion are designated along a 
scale from “A” to “F”, with “A” indicating free flow conditions and “F” indicating 
severe congestion. 

 
LOSSAN Los Angeles – San Diego – San Luis Obispo Rail Corridor Agency – 

Agencies, including SBCAG,  from San Diego in the south to San Luis Obispo in 
the north have joined together to promote passenger rail service and capital 
investment in the Amtrak Pacific Surfliner rail corridor. 

 
LTA Local Transportation Authority - In its role as the LTA for the region, SBCAG is 

responsible for implementing and administering the ½% sales tax authorized by 
Measure D in November 1989. 
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LTF Local Transportation Fund – A county fund derived from the ¼% statewide 
sales tax established by the Transportation Development Act for public 
transportation.  LTF funds are administered and allocated to local governments, 
transit operators and CTSAs by SBCAG. LTF revenues must be used for public 
transit purposes as a first priority, but may be used for street and road purposes 
if SBCAG finds that there are no unmet transit needs that can reasonably be met. 

 
Measure D A 1/2 cent sales tax referendum approved by the voters in 1989 to fund local and 

regional transportation facility maintenance and improvements in Santa Barbara 
County over the next 20 years. 

 
MPO Metropolitan Planning Organization - Under federal law, the organization 

designated by the governor as responsible for transportation planning and 
programming activities required under federal law in an urbanized area.  It serves 
as the forum for cooperative decision making by a regional board made up of 
local elected officials.  As the regions' designated MPO, SBCAG is responsible 
for development of the federal long range transportation plan and multi-year 
funding programs, and the selection and approval of transportation projects using 
federal funds. 

 
NAAQS National Ambient Air Quality Standards - Standards set by the federal 

Environmental Protection Agency (EPA) for the maximum levels of air pollutants 
which can exist in the outdoor air without unacceptable effects on human health 
or the public welfare. 

 
NEPA National Environmental Policy Act – Federal legislation which establishes 

requirements and procedures for documenting the environmental impacts of 
federally funded projects, including transportation improvements. 

 
NHS National Highway System - Required under Section 1006 of the ISTEA, the 

NHS is comprised of major highways which serve interstate and interregional 
travel, connecting major population centers, ports, airports, public transportation 
facilities, major travel destinations, international border crossings, and major 
military installations.  

 
OWP Overall Work Program - The OWP is the document which describes and details 

the planning and programming activities SBCAG will conduct in a fiscal year.  
The OWP also serves as the documentation for the federal and state planning 
grants which finance the program. 

 
PRIMARY  A commercial service airport that enplanes more than 10,000  
AIRPORT Passengers/year.  
   
PSR Project Study Report – A preliminary engineering study which evaluates project 

scope, cost, alternatives, environmental and technical issues for use in making 
programming decisions.  A new project may not be included in an RTIP or ITIP 
without a completed PSR.  

 
RELIEVER  A general aviation airport which is designated by the FAA as a "reliever  
AIRPORT   airport".  It must be near a metropolitan area, providing an alternate landing site.  

A reliever airport is intended to reduce congestion at the large primary airports.  
 
RIP Regional Improvement Program – One of the two broad programs that make 

up the STIP. The RIP is funded from 75% of new STIP funds and further 
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subdivided by formula into county shares. MPOs program RIP funds to projects 
through the RTIP process.  

 
RSTP Regional Surface Transportation Program – The portion of the federal Surface 

Transportation Program that is directly allocated to regions.  RSTP funds are 
programmed by SBCAG in the FTIP. 

 
RTIP Regional Transportation Improvement Program - Prepared and adopted 

biennially by SBCAG, the RTIP includes projects from the Regional 
Transportation Plan (RTP) Action Element nominated for state highway, transit 
and rail funds.  The RTIP when adopted is submitted to the California 
Transportation Commission (CTC) for inclusion in the State Transportation 
Improvement Program (STIP). 

 
RTP Regional Transportation Plan - The RTP is a long range plan (covering a 

twenty year planning period) to improve our region's state highways; local 
streets, roads, and bikeways; airports and marine facilities; transit, paratransit, 
and passenger rail services.  A guide for the development of these facilities, the 
RTP describes the priorities for making investments in our region's transportation 
system. 

 
RTPA Regional Transportation Planning Agency - The multi-county, or county-level 

agency responsible under state law for the preparation of RTPs and allocation of 
funds. RTPAs can be local transportation commissions, Councils of 
Governments, MPOs, or statutorily created agencies.  SBCAG is the designated 
RTPA for the Santa Barbara County region. 

 
SB-45 Senate Bill 45 – State legislation enacted in 1997 which substantially changed 

the process for allocating state and federal transportation funds through the 
STIP. The major changes include consolidation of several STIP funding 
programs into two broad programs, increased programming flexibility, authority, 
and accountability for regional agencies and full accounting of all project costs in 
the STIP.  SB-45 shortened the STIP period from 7 years to 4 years; however; it 
was changed to a five-year program beginning with the 2002 STIP under AB 
2928.  

 
SBAPCD Santa Barbara Air Pollution Control District - The local agency which governs 

air quality issues, proposes and adopts local air pollution rules, enforces those 
rules, responds to air pollution related complaints, issues permits to polluting 
sources, and inventories sources of air pollution emissions. 

 
SBCAG Santa Barbara County Association of Governments - SBCAG is a voluntary 

council of governments formed under a joint powers agreement executed by 
each of the general purpose local governments in Santa Barbara County.  
SBCAG is an independent entity governed by a thirteen-member board 
consisting of a city council representative from each of the eight cities in the 
county and the five members of the county board of supervisors.  The city 
representatives are appointed by their respective city councils.  SBCAG is the 
designated Regional Transportation Planning Agency (RTPA) and the 
Metropolitan Planning Organization (MPO) for Santa Barbara County. 

 
SAFE  Service Authority for Freeway Emergencies – State legislation (SB 1199) 

enacted in 1985 authorized the establishment of local SAFEs for purposes of 
installing, maintaining and operating a network of motorist aid call boxes. The 
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program is funded by a $1 per year fee on all registered motor vehicles within the 
county. 

 
SAFETEA-LU The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A 

Legacy for Users (SAFETEA-LU) was enacted August 10, 2005, as Public Law 
109-59. SAFETEA-LU authorizes the Federal surface transportation programs for 
highways, highway safety, and transit for the 5-year period 2005-2009.  
SAFETEA-LU replaces TEA 21, the former federal surface transportation 
authorizing legislation which expired in October 2003. 

SBCAPCD Santa Barbara Air Pollution Control District – The local agency which governs 
air quality issues, proposes and adopts local air pollution rules, enforces those 
rules, responds to air pollution related complaints, issues permits to polluting 
sources, and inventories sources of air pollution emissions. 

SBMTD Santa Barbara Metropolitan Transit District - SBMTD (also abbreviated MTD) 
is the provider of public transit services on the South Coast. 

      
SCTAC South Coast Transportation Advisory Committee - An advisory committee to 

SBCAG formed to provide input on unmet transit needs of the transit 
disadvantaged and disabled members of the population on the South Coast. 

 
SCTP South Coast Transit Plan – A transit plan prepared by Santa Barbara MTD that 

describes extensive improvements to transit service throughout the South Coast. 
 
SHOPP State Highway Operation and Protection Program – A program of projects 

adopted biennially by Caltrans to preserve and protect the state highway system 
and provide for its safe operation.  SHOPP projects include traffic safety, 
pavement and bridge rehabilitation, seismic retrofit, earthquake and storm 
damage repair and traffic operational improvements. 

 
SIP State Implementation Plan - A document prepared by each state, with input 

from local Air Pollution Control Districts, describing the existing air quality 
conditions and measures which will be taken to attain and maintain national 
ambient air quality standards (NAAQS).  In California, the SIP is prepared by the 
California Air Resources Board (CARB or ARB).   

 
SMAT Santa Maria Area Transit - SMAT is the transit provider in the Santa 

Maria/Orcutt Area.     
 
SMOOTH Santa Maria Organization of Transportation Helpers – SMOOTH is 

designated as the CTSA for the Santa Maria-Guadalupe-Orcutt region. 
 
SRTP Short Range Transit Plan - SRTP is a five-year comprehensive plan required of 

all public transit operators by federal and regional transportation funding 
agencies. 

 
STA State Transit Assistance - Funds allocated to the county and administered by 

SBCAG pursuant to the Transportation Development Act (TDA), which are 
designated for transportation planning and mass transportation purposes 
specified by the legislature. 
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STIP State Transportation Improvement Program - A statewide program of 
transportation projects adopted biennially by the CTC which governs the 
expenditure of state revenues for transportation over the succeeding seven year 
period. 

 
STP Surface Transportation Program - A flexible funding program established 

under ISTEA and continued under TEA-21, which may be used for a broad range 
of transportation improvements. 

 
STRAHNET The federal Strategic Highway Network, or STRAHNET, is the federally 

designation system of highways providing access to major U.S. military 
installations. 

  
TAZ Traffic Analysis Zone - A geographical area delineated for the purpose of 

transportation modeling.  TAZs are the major units of transportation modeling 
analysis and are delimited on the basis of socio-economic, topographic, political, 
and transportation facilities information. 

 
TCM Transportation Control Measure - Any strategy to reduce vehicle trips, vehicle 

use, vehicle miles traveled, vehicle idling, or traffic congestion for the purpose of 
reducing motor vehicle emissions. 

 
TDA Transportation Development Act - As contained in Section 99200 of the Public 

Utilities Code, the TDA provides two major sources of funding for public 
transportation through regional planning and programming agencies: the county 
Local Transportation Fund (LTF), which is derived from 1/4 cent of the 6 cent 
retail sales tax collected statewide; and the State Transit Assistance (STA) funds 
(also abbreviated STAF), which are for transportation planning and mass 
transportation purposes as specified by the legislature.     

 
TDM Transportation Demand Management - The implementation of measures which 

encourage people to change their mode of travel, travel during off-peak periods, 
or not to make a trip at all, e.g., ridesharing, pricing incentives, parking 
management and telecommuting. 

 
TDP Transit Development Program - Federal Transit Administration (FTA) requires 

that a TDP be prepared for all areas applying for TDP capital or operating grants.  
The required TDP should provide for the planning and coordination of all public 
transit systems in an area, and should cover a planning period of five years.  The 
TDP must be consistent with the Regional Transportation Plan (RTP) and the 
Regional Transportation Improvement Program (RTIP).  TDPs are typically 
prepared for rural areas, while SRTPs are prepared for individual transit 
operations in urban areas. 

 
TE Transportation Enhancements –  A program under ISTEA and TEA-21 which 

sets aside a portion of Surface Transportation Program (STP) funds for several 
categories of projects whose purpose is to enhance the transportation system.  
Enhancement funds can be used for bicycle and pedestrian facilities, 
landscaping and scenic highway programs, restoration of historic rail stations, 
and various other purposes. 

 
TEA-21 Transportation Equity Act for the 21st Century- Federal legislation enacted 

Jun 9, 1998 as Public Law 105-178.  TEA-21 authorizes the Federal surface 
transportation programs for highways, highway safety, and transit for the 6-year 
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period 1998-2003.  This legislation superseded the Intermodal Surface 
Transportation Efficiency Act of 1991 (ISTEA), but maintained its basic structure 
and built on its key initiatives. 

 
TIP Transportation Improvement Program - See RTIP, STIP, FTIP. 
 
TMA Transportation Management Area - A region which is subject to certain 

planning requirements under ISTEA.  Any urbanized area with population of 
more than 200,000 is automatically a TMA.  Other urbanized areas may request 
designation as a TMA, as did SBCAG. 

 
TSM Transportation System Management - Relatively low-cost improvements 

designed to make the transportation system work more efficiently and to increase 
its people carrying capacity. 

 
TTAC Technical Transportation Advisory Committee - As one of the two regional 

advisory committees in Santa Barbara County, TTAC serves as a communication 
link between SBCAG and all transportation agencies in the county.  TTAC 
reviews and makes policy recommendations on fiscal matters, fund allocations, 
special studies and planning documents for submittal to the SBCAG policy board. 
The committee consists of public works representatives from the eight cities and 
the County and representatives from SBMTD, Caltrans, and the SBCAPCD. 

 
TPAC Technical Planning Advisory Committee - TPAC is SBCAG's regional 

planning advisory committee, serving as a communication link between SBCAG 
and all planning agencies in the county.  TPAC is composed of the planning 
directors of the county and eight cities, and two ex-officio members from UCSB 
and VAFB. 

 
UCSB University of California at Santa Barbara. 
 
UP Union Pacific Railroad Company - Owner and operator of private rail services 

along the entire coast line and one branch line (between Surf and White Hills) in 
Santa Barbara County.  

 
VAFB Vandenberg Air Force Base. 
 
VMT Vehicle Miles Traveled - VMT is the sum of miles traveled by all vehicles during 

a fixed period of time on a fixed expanse of highways. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


