
 
 

 
 

MINUTES  
 

TECHNICAL TRANSPORTATION ADVISORY COMMITTEE WORKSHOP 
 

Thursday, December 20, 2005 
1:30 PM  

Council Chambers 
140 West Highway 246 

Buellton 
 

TTAC Voting Members Present 
 
Bruce Nybo (Chair) City of Santa Maria 
Kevin McCune City of Lompoc 
Michael Powers SBCAG 
Rob Dayton City of Santa Barbara 
Pat Mickelson Caltrans 
Steve Maas SBMTD 
Bret Stewart County of Santa Barbara 
Jeff Edwards City of Buellton 
Steve Wagner City of Goleta 
Dale Lipp City of Carpinteria 
 
 
Others Present 
 
Steve VanDenburgh SBCAG 
Fred Luna SBCAG 
Karin Hodin SBCAG 
Heather Diez City of Santa Barbara 
Larry Bean City of Lompoc 
Val Houdyshell Caltrans Programming 
Dace Morgan County of Santa Barbara 

 
 
1. CALL TO ORDER AND INTRODUCTIONS 

 
Chairman Bruce Nybo called the meeting to order and initiated a round of introductions. 
 

2. PUBLIC COMMENT 
 

Bruce Nybo asked for public comments and there was none.  
 

3. DRAFT #1 2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM 
  

Steve Vandenberg reviewed the first draft of the 2006 Regional Transportation Improvement 
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Program  Rob asked if the $17 million for the 101 Operational Improvements included the 
NB Bridge.  Steve responded affirmatively, adding that it also included the UP Right of Way 
and the Cabrillo Pedestrian Tunnel.  Bruce requested that the River Oaks Project be one 
year earlier and the UVP Landscaping project be delayed one year and Steve concurred.   
Kevin requested the addition of the Alan Hancock Bikeway and Steve replied there were 
insufficient funds.  Bruce agreed to shift the 101 Betteravia Beautification project and Steve 
agreed to use the reserve funds for the remainder of the project cost.  Therefore, the Alan 
Hancock Bikeway will replace the 101 Betteravia Beautification project.  Dale Lipp requested 
that for project 318, the P,S, and E be deferred from 06-07 to 08-09 and Steve concurred.  
Steve added that originally there was a plan B in the event the CTC would not accept any 
New Starts projects, but given the board priority for the 101 widening staff will push ahead 
with the one plan and if in the end CTC rejects the proposal staff will reassign the funds to 
the Linden Casitas Project.  Steve Wagner observed the funding for the Ekwill-Fowler 
project was insufficient and Steve replied the charts do not account for funds already 
allocated to a project.  Steve Maas advocated for opening up the process to transit capital 
projects since PTA funds were a source of the available funds.  Steve replied that all regions 
were assuming these funds were highway related as LAMTA was likely to use all the transit 
funding.  Steve Maas asked when SBCAG expected a call for new STIP and STIP TEA 
projects and Steve replied with the 2008 STIP but funding will be targeted initially to those 
projects with cost increases.  Dale questioned the source of the Linden/Casitas project cost 
estimate and Steve replied Caltrans, although SBCAG was hopeful the cost of raising the 
Carpinteria Creek Bridge could be funded with SHOPP funds. Dale asked about the criteria 
for a SHOPP project and Michael replied that TTAC would receive a briefing on the SHOPP 
from Caltrans at its January meeting.   Kevin observed that there are new STIP TEA projects 
and Steve said the note would be amended.  Steve stated the project allocation requests for 
projects programmed in 05/06 must be in by June and time was running out.  The group 
discussed process for requesting an allocation and the impact of agencies not requesting a 
project allocation in ’05-’06.  Bruce asked if CMAQ funding had been resolved and Michael 
replied that some funding would be received but the actual amount was subject to ongoing 
discussions statewide. Steve stated that the one major project proposed to be deleted from 
the RTIP is the SR 166 widening.  This is due to the uncertainty of when construction 
funding might become available for the widening of 166 and concern that the environmental 
document would go stale.  In conclusion he stated a revised RTIP would be sent to TTAC 
for final consideration at the upcoming January 2006 meeting.   

 
4. PROGRAMMING OF RSTIP TO DELETED STIP REHAB PROJECTS 

 
Steve Vandenberg discussed options for programming RSTP to deleted STIP Rehabilitation 
projects after adoption of the 2006 STIP.  Steve recommended this occur following the STIP 
adoption in June to make sure the rehab. projects are actually deleted from the STIP.  A 
discussion ensued about the funding formula.  Following the discussion it was decided that 
Steve would return to TTAC in February with a funding formula that used the 2004 STIP as 
the baseline for rehab. project programming in the FY 07-08. 
 

5. ANNOUNCMENTS 
 
 None 
 
6. ADJOURN 
 

There being no other business TTAC adjourned. 


